

Products and Timelines

| Month  | Product  | *Meetings       |                    |        |              |             | Board Decision                          |
|--------|--|-----------------|--------------------|--------|--------------|-------------|---|
|        |  | Board and FTLAC | Board Subcommittee | Public | Commissioner | Stakeholder |   |
| Jan    | Project Timelines and Outreach Plan  | X               |                    |        | X            | X           |   |
| Feb    | DRAFT Principles/Definition/Measures of Conservation and Financial Viability   |                 | X                  | X      | X            | X           |   |
| March  | Principles/Definition/Measures of Conservation and Financial Viability         | X               |                    |        | X            | X           |   |
| April  | FMP Update   | X               |                    |        | X            | X           |   |
| May    | Draft Model Results, Draft FMP and DRAFT Maps                                  |                 | X                  | X      | X            | X           |   |
| June   | DRAFT Full Package: Final Plan, Model Output, Maps, Science Review in Progress | X               | X                  | X      | X            | X           |   |
| July   | Full Package: Final Plan, Model Output, Science Review, Maps, File with SOS**  | X               |                    |        | X            | X           | BOF directs to Begin Formal Rule-Making |
| August | File with SOS**, Public Survey   |                 |                    |        | X            | X           |   |
| Sept   | Hold Public Hearings, consider input   | X               |                    | X      | X            | X           |   |
| Oct    | Summary of public hearings   |                 | X                  |        | X            | X           |   |
| Nov    | Final Plan and summary of public hearings                                      | X               |                    |        |              |             | Adoption of Final Plan                  |
| Dec    |  |                 |                    |        |              |             |   |

|   |
|---|
| * Note this list doesn't include  |
| SFAC meetings   |
| Legislative Session   |
| Internal weekly district meetings and monthly district policy meetings. |
| Field drafting next AOP   |

|  |
|--|
| **Filing with the SoS may occur in July or August depending on timing of BoF meeting |
|--|