

## TABLE OF CONTENTS

<b>FOREWORD</b> .....	<b>January 2017</b>
FOR-1 Conventions	
(a) Grammar	
(b) References to Sections and Subsections	
(c) Capitalization of Terms	
(d) Marked Text Revisions	
(e) Abbreviations	
FOR-2 Revisions to the Manual	
<b>TABLE OF CONTENTS</b> .....	<b>January 2017</b>
<b>PROJECT MANAGER’S CHECKLIST</b> .....	<b>January 2017</b>
Phase 1 – Project Development Period	
Phase 2 – Pre-Construction Period	
Phase 3 – Construction Period	
Phase 4 – After Second Notification	
<b>CHAPTER 1 ORGANIZATION</b> .....	<b>October 2013</b>
1-1 Construction Section	
1-2 Region Manager	
1-3 Area Manager	
1-4 Project Manager	
1-5 Project Management by Consultants or Local Agencies	
(a) Consultant Oversight by Agency PM	
(b) ODOT Local Agency Liaison (LAL)	
(c) ODOT Bridge Delivery Unit (BDU)	
<b>CHAPTER 2 - PROJECT FUNDING / CONTRACT ADMINISTRATION</b> .....	<b>June 2012</b>
<b>RESPONSIBILITY</b>	
2-1 Program and Funding Services Unit of the Active Transportation Section	
2-2 Delegated or State Administered Projects	
2-3 Full Federal Oversight Projects	
2-4 Contract Administration Responsibility	
<b>CHAPTER 3 - DELEGATION OF AUTHORITY</b> .....	<b>October 2013</b>
3-1 Delegated Authority	
3-2 Major Changes	
<b>CHAPTER 4 - RELATIONS WITH PUBLIC OR OTHER AGENCIES</b> .....	<b>October 2010</b>
4-1 Media and Traveling Public	
4-2 Permits	
4-3 Emergency Vehicles	
4-4 Horizontal / Vertical Clearance Restrictions	
4-5 Right-of-Way / Permit of Entry	
<b>CHAPTER 5 - CONSTRUCTION AUTHORIZATION</b> .....	<b>February 2016</b>
5-1 Construction Authorization	
5-2 Overrun or Increase of Construction Authorization	
5-3 Authority for Request to Overrun or Increase	

**OREGON DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION MANUAL**

**CHAPTER TITLE**

**LATEST UPDATE**

5-4 Submitting a Request to Overrun or Increase

Exhibit 5(A) Summary of Bids Received and Construction Authorization

Exhibit 5(B) Request for an "Increase" in Construction Authorization/Supporting Data, (Local Program Example) form 734-3372 and 734-7538

Exhibit 5(C) Request for an "Overrun" in Construction Authorization/Supporting Data, (Example) form 734-3372 and 734-7538, Example Memo.

Exhibit 5(D) Request for an "Increase" in Construction Authorization/ Supporting Data, (Example) form 734-3372 and 734-7538, Example Maps and Memo.

**CHAPTER 6 - EXAMINATION OF PROJECT SITE AND RESPONDING TO BIDDERS**

**QUESTIONS..... February 2016**

**CHAPTER 7 - EVALUATION FOR UNBALANCED BIDS..... October 2010**

**CHAPTER 8 - AWARD AND EXECUTION OF CONTRACT..... October 2013**

8-1 Bid Review and Price Analysis

8-2 Contract Award

(a) Performance and Payment Bonds

(b) Public Works Bond

(c) Coating System Warranty

(d) Certificates of Insurance

(e) Certificates of Workers' Compensation Coverage

8-2 Notice to Proceed (NTP)

**CHAPTER 9 - RESPONSIBILITIES OF PROJECT MANAGER..... October 2013**

9-1 General Responsibilities

9-2 Working Relationship with the Contractor

9-3 Inspection

(a) Inspection Quality Assurance Program

9-4 Ensuring Contractor Compliance

**CHAPTER 10 - SUPERINTENDENCE BY CONTRACTOR..... October 2010**

**CHAPTER 11 - BEFORE ON-SITE WORK CAN BEGIN..... October 2013**

11-1 Cooperative Arrangements ("Partnering")

11-2 Pre-Construction Conference ("Pre-Con")

11-3 Tourist-Oriented Directional (TOD) and Business Logo Signs

(a) Tourist-Oriented Directional (TOD) Signs

(b) Interstate Business Logo Signs

(c) Off-Interstate Business Logo Signs

11-4 Project Work Schedule

11-5 Traffic Control Plan (TCP)

11-6 Erosion and Sediment Control Plan (ESCP)

11-7 Pollution Control Plan (PCP)

11-8 Migratory Bird Treaty Act

Exhibit 11(A) – Cooperative Arrangement, form 734-0338

Exhibit 11(B) – Pre-Construction Conference Letter

Exhibit 11(C) – Pre-Construction Conference Agenda

**CHAPTER 12 - PROJECT RECORDS..... October 2013**

12-1 Organization of Project Records

**OREGON DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION MANUAL**

**CHAPTER TITLE**

**LATEST UPDATE**

- 12-2 Public Records and Disclosure
- 12-3 Retention of Project Records

**CHAPTER 12A – DAILY REPORTS / DIARIES..... January 2017**

- 12A-1 General Daily Progress Report / Project Manager’s Diary
- 12A-2 Traffic Control Inspection Report
- 12A-3 Erosion Control Monitoring (NPDES Reports)
- 12A-4 Turbidity Monitoring and Reporting (“In-Water Work”)
- 12A-5 Accident Investigating and Reporting

**CHAPTER 12B – QUALITY..... January 2017**

- 12B-1 Nonfield-Tested Materials
  - (a) Nonfield-Tested Materials Quality Documentation
  - (b) Additional Nonfield-Tested Materials Quality Documentation
- 12B-2 Field-Tested Materials
  - (a) Test Summary Sheets
- 12B-3 Review Procedures for Quality Documentation
  - (a) Review by the Project Manager
  - (b) Review by the Region Assurance Specialist (RAS)

**CHAPTER 12C – QUALITY PRICE ADJUSTMENTS.....February 2016**

- 12C-1 Premium Price Adjustments (Bonus)
- 12C-2 Price Adjustments
- 12C-3 StatSpec
- 12C-4 HMAC Smoothness Specification

**CHAPTER 12D – QUANTITIES..... January 2017**

- 12D-1 Measurement
  - (a) Area, Linear and Volume
  - (b) Vehicle Measure
  - (c) Weight/Volume Measurement Method Change
  - (d) Weighing
  - (e) Lump Sum
  - (f) Each
  - (g) Temporary Striping & Temporary Tape
  - (h) Flagger and Pilot Car Hours
  - (i) Temporary Sign Quantities
  - (j) Earthwork
  - (k) Watering
  - (l) Piling
  - (m) Asphalt Cement in Asphalt Concrete Mixture
  - (n) Weigh Memos and Scale Diary
- 12D-2 Quantity Documentation
  - (a) Source Documents
  - (b) Computer-Generated Source Documents
  - (c) Record Keeping
- 12D-3 Review Process for Quantity Documentation
  - (a) Review by PM
  - (b) Review by Region Assurance Specialist (RAS)

**OREGON DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION MANUAL**

**CHAPTER TITLE**

**LATEST UPDATE**

**CHAPTER 12E – ADJUSTMENTS TO LUMP SUM AND OTHER ITEMS..... October 2013**

- 12E-1 Adjustments to Lump Sum Items
- 12E-2 Other Adjustment Items
  - (a) Escalation / De-escalation (Fuel, Asphalt, Steel)
    - 1. 00195.10 – Asphalt Cement Material Price Escalation/De-escalation (AE)
    - 2. 00195.11 – Fuel Cost Price Escalation/De-escalation (FE)
    - 3. 00195.12 – Steel Materials Price Escalation/De-escalation (SE)
    - 4. How Escalation/De-escalation Applies to Change Order Work
  - (b) Fabrication Inspection Expense
  - (c) Agency-Provided Weigh Technician
  - (d) Right of Agency to Perform Work at Contractor's Expense
  - (e) Additional Materials Testing Performed at Contractor's Request
  - (f) Liquidated Damages
  - (g) Incentive / Disincentive (Early Completion)
  - (h) Lane Closures
  - (i) Railroad Protective Services (Flagging)
- 12E-3 Review Procedure

**CHAPTER 12F – MATERIALS STORED OR ON HAND..... October 2010**

**CHAPTER 12G – EXTRA WORK PERFORMED ON A FORCE ACCOUNT..... October 2010  
BASIS**

- 12G-1 Background
- 12G-2 Definitions
- 12G-3 Process
  - (a) Step 1
  - (b) Step 2
  - (c) Step 3
- 12G-4 Force Account Invoice for Labor – Actual Cost Calculation
  - (a) Workers Compensation Class Codes and Assigned Risk Rates
  - (b) Reduction Rates
  - (c) Fringe Benefits
  - (d) Markup
- 12G-5 Force Account Invoice for Labor – Standard Calculation
- 12G-6 Force Account Invoice for Equipment and Materials
  - (a) Rental Rates
- 12G-7 Force Account Summary
- 12G-8 Steps for Reviewing Force Account Invoices in Project Manager's Office
- 12G-9 Extra Work Performed on Force Account Basis Responsibility Matrix

**CHAPTER 12H – AS CONSTRUCTED PLANS..... October 2010**

**CHAPTER 13 – CONTRACT TIME..... October 2013**

- 13-1 Notification of Commencement of Work and Completion Dates
- 13-2 First Notification
- 13-3 Second Notification
- 13-4 Third Notification
- 13-5 Weekly Statement of Contract Time Charges
  - (a) Calendar Day Calculation
  - (b) Fixed Date Calculation
  - (c) Exclusions from Contract Time
  - (d) Time Calculation Protest
- 13-6 Suspensions of Work

- 13-7 Liquidated Damages
- 13-8 Delays
- 13-9 Types of Delays
  - (a) Contractor Delay
  - (b) Excusable (Exclusions from Contract Time)
  - (c) Concurrent
  - (d) Compensable
- 13-10 Utility or Railroad Delays
- 13-11 Adjustment of Contract Time

**CHAPTER 14 – SUBCONTRACTS..... August 2016**

- 14-1 Subcontracts
- 14-2 Disadvantaged Business Enterprises
- 14-3 Subcontracting Limitations
  - (a) Contractor Self-Performance
  - (b) Special Services
  - (c) Trucking
- 14-4 Subcontracting Requirements
- 14-5 Procedure for Subcontract Consent

**CHAPTER 15 – CHANGE ORDERS / FORCE ACCOUNT / WORK BY..... October 2013  
PUBLIC FORCES**

- 15-1 Contracts
- 15-1 Contract Changes
- 15-3 Definitions of Types of Work
  - (a) Contract Work (Includes Additional Work and Work Added by CCO)
  - (b) Changed Work
    - 1. Insignificant Changed Work
    - 2. Significant Changed Work
  - (c) Extra Work
  - (d) Non-Contract Work or Work Performed by Other Forces:  
(State or Local Agency Forces), Utilities, or Railroads
- 15-4 Change Orders (CCO, EWO, SFO) – General Requirements
  - (a) Contract Change Order (CCO)
  - (b) Extra Work Order (EWO) Change Order
  - (c) Order for Force Work (FO/SFO)
- 15-5 Cost Justification
- 15-6 Work or Change Order Supporting Data
- 15-7 Reason Codes
- 15-8 Forms
- 15-9 Signatures
- 15-10 Change Order Database
- 15-11 Distribution

- Exhibit 15(A) – Contract Change Order, form 734-1169
- Exhibit 15(B) – Extra Work Order, form 734-3208
- Exhibit 15(C) – Order for Force Work, form 734-1105

**CHAPTER 16 – WORKING DRAWINGS AND SUBMITTALS..... October 2013**

**CHAPTER 17 – SAFETY..... October 2013**

- 17-1 Drug Testing Program
- 17-2 Project Safety
- 17-3 Accident Investigation and Reporting

Exhibit 17(A) – ODOT Safety Questionnaire for Contracted Construction Projects

**CHAPTER 18 – WORKFORCE AND SMALL BUSINESS EQUITY PROGRAMS January 2017**

- 18-1 Minority, Women and Emerging Small Business Program (MWESB) – State Funded
  - (a) Contractor Submitted Diversity Plan
  - (b) Contractor Payments to Subcontractors
- 18-2 Disadvantaged Business Enterprise (DBE) Program – Federal Funded
  - (a) Background/Overview
  - (b) Project Goal Setting
  - (c) DBE Commitment
  - (d) Termination and Substitutions of Committed DBEs
  - (e) Commercially Useful Function (CUF)
  - (f) DBE Truck Monitoring
  - (g) Contractor Payments to Subcontractors
  - (h) Corrective Action
- 18-3 Emerging Small Business Program (ESB) and Service Disabled Veteran Owned Business (SDVOB) – State Funded
- 18-4 Equal Employment Opportunity (EEO) Program – Federal Funded
  - (a) EEO Aspirational Targets
  - (b) EEO Reports
- 18-5 Reimbursable Federal On-the-Job Training and Apprenticeship Training – Federal and State Funded (All Projects Bid after July 1, 2011)
  - (a) Pre-Construction Conference (“Pre-Con”)
  - (b) First Notification
  - (c) Second Notification
- 18-6 Title VI / Environmental Justice

Exhibit 18(A) – Office of Civil Rights Pre-Construction Conference Requirements Letter

**CHAPTER 19 – LABOR COMPLIANCE..... August 2016**

- 19-1 General
  - (a) DBRA Prevailing Wage Rates
  - (b) BOLI Prevailing Wage Rates
  - (c) Projects Subject to Both DBRA and BOLI Wage Rates
- 19-2 Prevailing Wage Rates Laws and Governance
  - (a) DBRA and BOLI PWR Law
    - (1) Covered Work and Wage Determinations
    - (2) Potential Wage and Hour Violations
- 19-3 Roles and Responsibilities
  - (a) The Contractor
    - (1) Work Schedule
    - (2) Classification
    - (3) Total Base Wage Rate

**OREGON DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION MANUAL**

**CHAPTER TITLE**

**LATEST UPDATE**

- (4) Fringe Benefits
- (5) Zone Pay
- (6) Overtime
- (b) The Project Manager
- (c) Labor Compliance Officer (LCO)—Contract Administration Unit
- 19-4 Certified Payrolls
  - (a) Contractor Reporting Requirements
  - (b) Review of Certified Payrolls by the Project Manager
  - (c) Apprentices and Trainees
  - (d) Apprentices
  - (e) Trainees
- 19-5 Employee Wage Interviews (Employee Interview Reports, Form 734-3475)
- 19-6 Labor Complaints and Investigations
- 19-7 PM's Labor Compliance Certification (Form 734-1734)
- 19-8 Release of Public Records
- 19-9 Prevailing Wage for Truck Drivers
  - (a) Owner-Operators
  - (b) Non-Owner/Operators (Commercial Suppliers) prevailing wage entitlements
- 19-10 "Site of the Work"

**CHAPTER 20 – CONSTRUCTION SURVEYING / MONUMENTATION.....June 2009**

- 20-1 Construction Surveying by the Agency
- 20-2 Construction Surveying by the Contractor
- 20-3 Monumentation and Benchmarks

**CHAPTER 21 – PERMITS..... October 2013**

**CHAPTER 22 – SOURCES OF MATERIALS..... October 2010**

- 22-1 Notification of Source of Supply and Materials.
- 22-2 Prospective Source / Mandatory Source
- 22-3 Agency-Furnished Materials and Sources
- 22-4 Contractor-Furnished Materials and Sources
- 22-5 Buy America
- 22-6 Agency Inspection of Materials

**CHAPTER 23 – QUANTITIES OF MATERIALS TO BE PRODUCED.....June 2009**

**CHAPTER 24 – WORK DONE BY UTILITIES AND RAILROADS..... October 2010**

- 24-1 Relocation or Adjustment of Utilities or Railroad Facilities
- 24-2 Railroad Protective Services Guidelines
  - (a) Contractor Is Responsible for Excess Railroad Flagger Services Costs
  - (b) Contractor Is Not Responsible for Excess Railroad Flagger Services Costs
- 24-3 Billings for Work Done By Utilities or Railroads
- 24-4 Delays Caused by Utilities
- 24-5 Billing a Utility for Extra Agency Costs

**CHAPTER 25 – PAYMENTS TO CONTRACTORS / RETAINAGE..... January 2017**

- 25-1 Progress Estimates
- 25-2 Preparation of the Estimate for Payment
- 25-3 Items Added to the Pay Estimate
  - (a) Contract Change Orders (4000 Series)

**OREGON DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION MANUAL**

**CHAPTER TITLE**

**LATEST UPDATE**

(b) Adjustment Items (6000 Series)	
(c) Materials on Hand (7000 Series)	
(d) Extra Work Performed on Force Account Basis (800 Series)	
25-4 Additional Project Budget Tracking Items	
(a) Orders for Force Work (92000 Series)	
(b) Anticipated Items (94000 Series)	
(c) Approved Increases/Decreases in Construction Authorization (98799-98795 Series)	
(d) Additional Anticipated Items (98899)	
(e) Contingencies (98999)	
(f) Engineering (99999)	
25-5 Quarterly Release of Retainage	
25-6 Withholding Payment	
25-7 Interest for Late Payment	
<b>CHAPTER 26 – PROMPT PAYMENT / CLAIMS AGAINST CONTRACTOR’S BOND.....</b>	<b>October 2010</b>
26-1 ODOT Prompt Payment Policy	
26-2 Claims Against Contractors Payment Bond	
<b>CHAPTER 27 – DISAGREEMENTS, DISPUTES, AND CLAIMS.....</b>	<b>October 2013</b>
27-1 Section 00199 Disagreements, Protests and Claims	
(a) Notification Requirements	
(b) Analyzing the Submitted Protest Request	
(c) Formal Claim Submittal	
(d) Acceptance of the Claim Submittal	
(e) PM Level Claim Review	
(f) Step 1 – Region Level Review	
(g) Step 2 – Agency Level Review	
<b>CHAPTER 28 – USE OF PUBLICLY OWNED EQUIPMENT.....</b>	<b>October 2013</b>
<b>CHAPTER 29 – RIGHT OF WAY, ACCESS, AND APPROACHES.....</b>	<b>October 2013</b>
29-1 Right-of-Way Obligations	
29-2 Additional Right of Way	
29-3 Road Approach, Driveway Construction	
<b>CHAPTER 30 – LOAD AND SPEED RESTRICTIONS ON CONSTRUCTION.....</b>	<b>June 2009</b>
<b>VEHICLES</b>	
<b>CHAPTER 31 – PROTECTION OF WORK/RESPONSIBILITY FOR.....</b>	<b>October 2013</b>
<b>DAMAGES</b>	
31-1 General Responsibilities	
31-2 Repair of Damage from Public Traffic	
(a) If Agency has not accepted responsibility for the Work	
(b) If Agency has accepted responsibility for the Work	
31-3 Responsibility for Damage to Work Caused by Public Traffic	
(a) Contractor’s Request for Relief of Responsibility, form 734-2768	
(b) Repair of Work Damaged by Public Traffic	
(c) Contractor’s Responsibility on Work for which Agency has Assumed Responsibility for Damage	
<b>CHAPTER 32 – PROTECTION OF CULTURAL RESOURCES.....</b>	<b>August 2016</b>
32-1 Archeological Monitoring	

**OREGON DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION MANUAL**

**CHAPTER TITLE**

**LATEST UPDATE**

---

32-2	Inadvertent Discovery of Cultural Sites	
<b>CHAPTER 33</b>	<b>– MATERIALS LEFT OVER OR PRODUCED FOR A THIRD PARTY</b>	<b>October 2013</b>
33-1	Materials Left Over	
33-2	Materials Produced for a Third Party	
<b>CHAPTER 34</b>	<b>– CONTRACTOR PERFORMANCE EVALUATION</b>	<b>October 2013</b>
<b>CHAPTER 35</b>	<b>– TERMINATION AND BREACH OF CONTRACT</b>	<b>October 2010</b>
35-1	Corrective Actions	
	(a) Verbal Discussion, Notices, or Reminders	
	(b) Suspending Work	
	(c) Written Notice	
	(d) Withholding Progress Payments	
	(e) Written Notice of Potential Breach of Contract	
35-2	Breach of Contract	
35-3	Termination of Contract	
<b>CHAPTER 36</b>	<b>– ACCEPTANCE OF PROJECT</b>	<b>January 2017</b>
<b>CHAPTER 37</b>	<b>– SUBMITTAL OF FINAL PROJECT DOCUMENTATION</b>	<b>January 2017</b>
37-1	Compiling the Project Semi-Final Documentation	
	(a) Semi-Final Documentation Checklist, form 734-2706	
	(b) Semi-Final Documents	
	(c) Price Adjustments Folder (Quality & Quantity Price Adjustments)	
	(d) Test Summary Folder	
	(e) Project Quality Control Folder	
	(f) Quality Documentation Folder	
	(g) Quantity Documentation Folder	
	(h) Miscellaneous Semi-Final Documentation Folder(s)	
	(i) Scale Diary Folder	
	(j) Labor Compliance Folder(s)	
	(k) Miscellaneous Semi-Final Documents for PM Distribution	
37-2	Review by Region Assurance Specialist (RAS)	
37-3	Retainage	
37-4	Contract Administration Unit (CAU)	
<b>CHAPTER 38</b>	<b>– CONTRACTOR DISAGREEMENT WITH FINAL QUANTITIES OR PAYMENT</b>	<b>June 2009</b>
<b>CHAPTER 39</b>	<b>– LANDSCAPE ESTABLISHMENT PERIODS</b>	<b>January 2008</b>
<b>CHAPTER 40</b>	<b>– THIRD NOTIFICATION</b>	<b>October 2010</b>
<b>CHAPTER 41</b>	<b>– WARRANTIES, GUARANTEES, RESPONSIBILITY FOR MATERIALS AND WORKMANSHIP</b>	<b>June 2009</b>
41-1	Contractor Furnished Warranties	
41-2	Manufacturer Warranties and Guarantees	