

2015 OREGON NHMP UPDATE

Interagency Hazard Mitigation Team

Thursday, January 16, 2014

SINCE OCTOBER 2013

- Risk Assessment
 - Hazard Characterizations
 - Climate Change
 - Mapping
- Mitigation Actions
 - Reorganizing
 - Prioritizing



PROCESS & SCHEDULE*

	OCT	NOV	DEC	JAN	FEB	MAR	APR
RISK ASSESSMENT/ HAZARD UPDATE	→						
STATE BLDG INVENTORY	→						
RISK ASSESSMENT				→			
MITIGATION ACTIONS	→			→			
MITIGATION STRATEGY				→			
STATE/LOCAL CAPABILITY				→			
PLAN MAINTENANCE				→			
ENHANCED PLAN	→						

*Subject to Change

PROCESS & SCHEDULE*

	APR	MAY	JUN	JUL	AUG	SEP	OCT
RISK ASSESSMENT FINDINGS	→						
PLAN GOALS	→						
MITIGATION ACTIONS	→						
ENHANCED PLAN	→						
IHMT FINAL REVIEW				X			
FINAL REVISIONS				→			
FINAL DRAFT						→	
SUBMIT TO FEMA							X

*Subject to Change

PROCESS & SCHEDULE*

	OCT	NOV	DEC	JAN	FEB	MAR
FEMA REVIEW	→					
REQUIRED REVISIONS		→				
RESUBMIT				→		
FEMA APPROVAL PENDING ADOPTION				→		
STATE ADOPTION					→	
FEMA FINAL APPROVAL					→	DONE

*Subject to Change

MITIGATION ACTIONS

- Keep, Revise, Delete, Add? (Sep 2013)
- Primary, Ongoing, Removed (Sep 2013)
- Prioritized Primary (Dec 2013)
- Political Support? (Dec 2013 – Jan 2014)
 - Priority 1, 2, or 3

MITIGATION ACTIONS

	Priority 1	Priority 2	Priority 3	TOTALS
Hazard Identification	11	8	10	29
Risk Assessment	6	2	3	11
Risk Prioritization	0	1	1	2
Resilience Initiatives	32	11	4	47
TOTALS	49	22	18	89

NEXT STEPS

- Final tweaks & ranking actions (Jan – Mar 2014)
 - April 17, 2014 IHMT Meeting
 - Review Preliminary Risk Assessment Findings
 - Review Plan Goals
 - Review Mitigation Measures
-

NEXT STEPS

- Preliminary Final Draft Plan (Apr – Jun 2014)
- July 17, 2014 IHMT Meeting
 - Review Preliminary Final Draft Plan
- Final drafting (Jul – Aug 2014)
- Final editing (Sep 2014)
- Submit to FEMA (Oct 2014)

Questions?

THANK YOU!
