Month	Product	*Meetings					Board Decision
		Board and FTLAC	Board Subcommittee	Public	Commissioner	Stakeholder	
Jan	Project Timelines and Outreach Plan	X			X	X	
Feb	DRAFT Principles/Definition/Measures of Conservation and Financial Viability		X	X	X	X	
March	Principles/Definition/Measures of Conservation and Financial Viability	X			X	X	
April	FMP Update	X			X	X	
May	Draft Model Results, Draft FMP and DRAFT Maps		X	X	X	X	
June	DRAFT Full Package: Final Plan, Model Output, Maps, Science Review in Progress	X	X	X	X	X	
July	Full Package: Final Plan, Model Output, Science Review, Maps, File with SOS**	X			X	X	BOF directs to Begin Formal Rule-Making
August	File with SOS**, Public Survey				X	X	
Sept	Hold Public Hearings, consider input	X		X	X	X	
Oct	Summary of public hearings		X		X	X	
Nov	Final Plan and summary of public hearings	X					Adoption of Final Plan
Dec							

* Note this list doesn't include
SFAC meetings
Legislative Session
Internal weekly district meetings and monthly district policy meetings.
Field drafting next AOP

**Filing with the SoS may occur in July or August depending on timing of BoF meeting