2015-2018 STIP Update Timeline

Month	Day	Activity
Jan 2012		Begin 15-18 STIP update; programs begin data collection, draft performance goals.
Feb		Regions can be scoping projects as warranted through the end of September 2013. Data collection continues.
Mar		April 26 - Letter from Chair Egan to ACT chairs sent. Data collection complete.
Apr		OTC reviewed draft application including project benefits (criteria). Update Funding Allocations for 15-18 timeframe.
May		OTC reviewed recommended scenario.
June		July 18 - OTC approved moving ahead with Fix-It category process. OTC allows two additional months of clarifying and vetting of Enhance process.
July		
Aug		September 19 - OTC approved Enhance category allocations, application and process. September 24 - Application period opening announced to project eligible entities and other stakeholders. Region funding targets distributed.
Sept		
Oct		October 16 - OTC meeting with ACT chairs. *When do the Regions set the 150% target for their ACTs?*
Nov		November 27 - applications must be to Region by noon. November 27 to December 5 - regions review applications for eligibility.
Dec		Fix-It project information to the ACTs. December 6 - eligible applications provided to respective ACTs and MPOs. December 7 - ACTs and MPOs begin application review and project selection for 150%
Jan 2013		STIP Development Manual ready for distribution.
Feb		
Mar		March 15 - deadline for ACTs to submit prioritized 150% Enhance list to Region for scoping. Regions will provide the 150% lists to TDD for compiling and sharing with OTC, OFAC and Joint TE-OBPAC Committee for their information, review and input.
Apr		Compiled 150% lists in April OTC packet and distributed to OFAC and Joint TE-OBPAC. PCSX open for input of projects.
May		Regions prepare draft program for review by stakeholders.
June		June 19 - deadline for OTC, OFAC and Joint TE-OBPAC committee input on 150% lists. Input will be provided to each region for distribution to their ACTs. Regions complete draft program for review by stakeholders.
July		July 22 - Regions complete project scoping for both categories (Fix-It and Enhance). Scoping results for Enhance category forwarded to respective Area Manager and ACT Chair. ACTs work to develop their 100% project recommendation list. *Determine process for staff and OTC development of 20% discretionary project list in this general timeframe.*
Aug		
Sept		Targets to actuals process begins.
Oct		Oct 4 - deadline for ACTs and Regions to complete 100% prioritized project recommendation list. Oct 7 - Regions provide their 100% lists to TDD for compilation and inclusion in October OTC meeting packet as an information item. Oct 14 - Deadline for Region STIP Coordinators to complete upload of project list into PCSX or new system application. ~~Oct 15 to Nov 12 - Salem staff conducts process of constraining the draft STIP.~~
Nov		Nov 13 to Dec 11 - Salem staff develops draft STIP document; draft STIP printed, distributed.
Dec	2013	
Jan 2014		January 2014 - OTC releases draft STIP for public review.
Feb		Public review process continues.
Mar		Public review process continues.
Apr		Public Review process complete; comments summarized.
May		Public comments reviewed by OTC, ACTs, MPOs, regions, programs, planning.
June		Adjust as necessary based on OTC direction and public input. Air quality conformity determinations and modeling begins (entire draft STIP packet needed to do the modeling). Metro needs the full four months.
July		Air quality conformity determinations and modeling continues.
Aug		Air quality conformity determinations and modeling continues. PCSX closed to Regions.
Sept		Air quality conformity determinations and modeling continues. PCSX closed to Regions.
Oct		
Nov		Final STIP prepared for review; Add final MTIP data to PCSX. Air quality conformity determinations and modeling complete.
Dec	2014	
Jan 2015		Final STIP available for review by ACTs, MPOs, other stakeholders.
Feb		December OTC review and approval of Final STIP. STIP air quality conformity paper due to STIP office.
Mar		Final STIP to USDOT for approval. MTIPs to Governor for approval.
Apr		USDOT approval of Final 2015-2018 STIP. **Note: The STIP is not final until all necessary Federal approvals are received - approximately two months after OTC approval.*
May		
June		
July		
Aug		
Sept		
Oct		
Nov		
Dec	2015	
Jan 2016		Transition Amendment completed. Final STIP distributed.

Discussions with stakeholders on new process and expanded roles of the ACTs

Appl. review & 150% rec'd project list development

OTC review of 150% lists

100% prioritized rec'd list development

Process review by staff, stakeholders and OTC

Scoping Fix-It

Scoping Enhance

Draft STIP development, review and approval

Air quality conformity and modeling

Final STIP development, review and approval

2012 | 2013 Legislative Session | 2015 Legislative Session

Ongoing State and Local Planning Activities | Ongoing State and Local Planning Activities

Jan 2012 | Feb | Mar | Apr | May | June | July | Aug | Sept | Oct | Nov | Dec | Jan 2013 | Feb | Mar | Apr | May | June | July | Aug | Sept | Oct | Nov | Dec | Jan 2014 | Feb | Mar | Apr | May | June | July | Aug | Sept | Oct | Nov | Dec | Jan 2015 | Feb | Mar | Apr

CALENDAR YEAR: 2012, 2013, 2014, 2015

FEDERAL FISCAL YEAR: 2012, 2013, 2014, 2015

STATE FISCAL YEAR: 2012, 2013, 2014, 2015

15-18 STIP | Final 2012-2015 STIP | Final 2010-2013 STIP

STIP = Statewide Transportation Improvement Program ACT = Area Commission on Transportation MTIP = Metropolitan Transportation Improvement Program MPO = Metropolitan Planning Organization
OTC = Oregon Transportation Commission ODOT= Oregon Department of Transportation DOT = Department of Transportation PCSX = Project Control System Data Entry Screen