
Scenic Waterway Planning Timeline
13
2014
2015
Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct
Advisory Committee Meeting
Develop Evaluation Criteria for Prioritizing Waterways
Select 3 Pilot Study Waterways
Determine OPRD Study Methodology
Study 3 Waterways and Draft Reports
Public Meetings and Comment Period
Recommendations to Oregon Parks & Recreation and Water Resources Commissions
Report to Governor's Office on Pilot Studies
Web Survey Of Rec Providers and Interest/User Groups
Statewide Non-motorized Boater Survey
Regional Trails Plan Workshops/Public Meetings
Develop List of Potential Study Waterways
Report to Governor on Statewide Trails Plan

DRAFT