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Overall project status:         

July  Aug  Sep  Oct  Nov  Dec  Jan ‘14  Feb  Mar  Apr  May  Jun 
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Dashboard status: 

SCHEDULE  Y  High‐level roadmap or Gantt chart showing how strategies unfold over time, leading to milestones and targets 

SCOPE  G  Scope has been identified.   

RESOURCES  Y  Strategy owners need to validate and add information additional information about adequate resources 

CHANGES 
G 

New milestone created for the submission of individual CDDP/Brokerage plans to complete needs 
assessments within the next 90 days  

 

Executive update:   
At this time, the majority of the project work streams are on schedule and the overall project is trending green.  
The FAQs regarding the FNAT went out to the field in an Information Memorandum (IM) on 01/17/14. Interpretation guidance was 
sent out in a Policy Transmittal (PT) on the same day.   
Updated information and timelines have been added to the OAR work stream. Final proposed text changes to the Complaint and 
Hearings Rule are targeted for 02/01/14 with a 07/01/14 implementation date. The Eligibility Rule is also targeted to have final 
proposed text changes by 02/01/14 with a 07/01/14 implementation date.  
As mentioned in last week’s status report, version one of the expenditure guidelines are complete and will be posted on the ODDS 
Provider Tools web page by 01/24/14 with a transmittal to the field going out at the same time.  
Timelines were added to the Core Competency work stream regarding the rollout of core competencies. The first task, developing a 
training curriculum, a delivery strategy for field testing materials and a training roll out plan for all targeted audiences is targeted for 
completion by 04/30/14 with the final roll out of core competencies, including field training to be completed by 12/30/14. 
The process mapping is being revised to incorporate recent updates. The QA review team manager position was closed, candidates 
are being vetted and interviews will be scheduled with qualified applicants.  
QA is occurring on Adult and Children’s Needs Assessments (ANA/CNA). Technical Assistance is being provided on specific plans and 
with specific counties as needs are identified. A statewide QA process for the ANA/CNA is being developed. 
Each strategy owner/team having a roadmap/schedule charted toward milestones and targets is still behind schedule. On Monday, 
January 27th, the K Plan Cross Program team will meet and each strategy owner will be asked to commit to a completion date by 
which they will have an updated project plan that includes new or revised milestones and targets.  
 

UPCOMING MILESTONES  
RESPONSIBLE – MILESTONE  STATUS  DUE DATE  COMPLETED DATE 

Each Strategy owner/team has a roadmap/schedule charted towards 
milestones and targets 

Behind 
Schedule 

11/22/13 01/06/14 
 

Compliance: Updated Draft Exception Process  On Schedule  02/01/14   

Compliance: Finalize Exception Process  On Schedule  03/01/14   

QA/QI: Onboard new QA field review manager  On Schedule  03/01/14   

QA/QI: Jackson CDDP Review Final Report completed within 90 days of 
review 

Complete  12/20/13  
1/6/14 

QA/QI: Jefferson CDDP Review Final Report completed within 90 days of 
review 

On Schedule  02/21/14 
 

QA/QI: Reports for all previously reviewed Brokerages are complete  On Schedule  TBD   

QA/QI: Brokerage review schedule will be developed once backlog of 
field reviews is complete 

On Schedule  TBD 
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FNAT: In home tool FAQ developed & posted on the web  Complete  12/13/13  1/17/14 

FNAT: Initial high level strategy development to complete assessments 
in the next 60‐90 days 

Complete  01/06/14 
01/15/14 

FNAT: Individual CDDP/Brokerage strategies to ODDS to complete 
assessments within the next 90 days 

On Schedule  02/01/14 
 

FNAT: SIS contracting negotiations/HSRI contracting regarding tool  On hold  TBD   

ISP: Expenditure Guidelines; revised rates under review; incorporating 
stakeholder comments/feedback for clarity. Version 1 of Expenditure 
guidelines finalized and distributed to  the field 

Behind 
Schedule 

01/06/14 
 

Communication : Develop streamlined process that includes internal 
staff as well as partners on reviewing AR, PT, IM’s and approving, as well 
as developing best practices 

Behind 
Schedule 

12/06/13 
 

Communication: Draft Brochures (Services Overview for children and 
adults brochure and children/family brochure) 

Complete  12/27/13 
01/10/14 

Communication: Finalize and distribute brochures   On Schedule  02/07/14   

Communication: FAQ to get kids into K services   Behind 
Schedule 

12/20/13 
 

LOC:  Amend form & instructions  In Process  12/09/13 2/28/14   

OAR’s : finalized for 1/1/14  Complete  12/27/13  12/28/13 

POC: Pilot Plan of Care (POC) in field beginning 03/01/14  On Schedule  03/01/14    

 
Work Stream UPDATES 
 

Compliance 
Strategy Lead: Darlene 
O’Keefe 

On Schedule 

Waiver amendments: to be effective February 1, 2014. Submitted November 
13, 2013. These include:  

1. Comp Waiver ‐ adding PETI language, restoring level of care to 1 
adaptive  

2. Support Services Waiver ‐ adding PETI language, restoring level of 
care to 1 adaptive  

3. Work beginning on the support services waiver renewal  
4. Work beginning on comprehensive services waiver updates 

W
O
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Oregon Administrative 
Rules (OAR’s) 
Strategy Lead: Acacia 
McGuire 

On Schedule  The team has reviewed CFR’s and identified the OAR’s that will need updating 
and alignment by July 1, 2014.  The Complaint and Hearings Rule Advisory 
Committee met on January 15

th to review proposed changes to the rule and to 
review other DD 411 rules which may also require changes to reflect the 
central Complaint and Hearing Rule.  This rule will have final proposed text 
February 1, 2014 for a July 1, 2014 implementation date.  
The Eligibility OAR (411‐320‐0080) is in draft process with Rule Advisory 
Meetings in additional meetings scheduled in January.  There will be proposed 
text sent to the Rule Advisory Committee early this week for review prior to the 
January 24

th meeting.  It is anticipated that final draft text will be submitted 
February 1, 2014 for a July 1, 2014 implementation date. 
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Functional Needs 
Assessment (FNAT) 
Strategy Lead: Kristine 
Duffy 

On Schedule  The team continues to gather data from the field that will help determine 
strategies to get the needs assessments completed in the field within the next 
60‐90 days. A draft plan was completed as of 01/15/14. 
 
Based on completion of the initial high level strategy for completion of the 
needs assessments, a new milestone has been added.  Individual 
CDDPs/Brokerages will receive a breakdown of needs assessments that need to 
be completed within the next 90 days by 01/22/14. They are being asked to 
validate the information they receive is aligned with what they have; how they 
plan to complete the assessments within the next 90 days; and if they cannot, 
what support or additional resources they will need in order to complete them. 
The target to have these plans communicated to ODDS is 02/01/14. 
 
The FAQ and ANA/CNA integration guidance were published via transmittal on 
01/17/14 and is now a completed milestone. 
 
The ANA/CNA Manual draft will be completed by January 31. The Complex 
Medical & Behavior documents, above, will be incorporated into the 
corresponding sections of the Manual, and the FAQ & Best Practices will be 
included as appendices. 
 
The team has determined that the issues people encountered using the 
assessment tools were related to MS Excel version compatibility and not bugs 
in the tool.  The team has developed procedures and identified potential 
patches to prevent these issues. Communication will go out to the field by 
January 31

st. In the meantime, issues have been addressed as reported. 

Level of Care (LOC) 
Strategy Lead: Acacia 
McGuire 

On Schedule  The amended Level of Care form has been reviewed internally and the field has 
also used and reviewed the form. The upcoming rule changes in 2014 will 
require another amendment to the form. The Steering team agreed it would be 
best to postpone releasing the amended form until the rule changes can be 
incorporated in an effort to mitigate confusion to the field with multiple form 
releases. The release date for the amended LOC form is now scheduled for late 
February.  
 
A transmittal regarding keeping LOC active is still in draft process.  The plan is 
to focus this AR on individuals who are currently on the waiver or k‐plan.  This 
transmittal is anticipated out by February 7, 2014. 
 
The AR regarding the enrollment date for the LOC has been revised due to 
information regarding the waiver and k plan.  An AR regarding LOC enrollment 
is in draft process and will be released as soon as possible with other 
enrollment information.  This AR will likely have an effective date one month 
from the issue date to allow time for this change to occur.  . 

Individual Support Plan 
(ISP) 
Strategy Lead: Marilee Bell 

On Schedule  All meetings have occurred as scheduled.   
Group has developed a draft “One” ISP format. Implementation target date is: 
July ‘14 
A services and funding page is being drafted to help existing ISPs meet K Plan 
requirements.  A request to select stakeholders for review and feedback will be 
made by the end of next week. 
Version 1 of the expenditure guidelines was finalized and will be posted on the 
ODDS Provider Tools page for use by 1/24/14 
 

Plan of Care (POC) 
Strategy Lead: Julie 
Harrison 

Schedule under 
development 

 Discussions with the Home Care Commission and SEIU are still occurring.  
Currently, a draft timeline is being developed which will re‐set the current 
timelines targeting a July 1, 2014 effective date. This plan will be reviewed on a 
regular basis with SEIU. 

Quality Improvement 
Strategy Lead: Brent 
Watkins 

Behind Schedule  The CDDP reviews are currently on schedule. The only outstanding CDDP 
review report at this point is Jefferson County/Best Care, which is in process, 
but not due for completion until 2/21/14.  
There are currently 10 outstanding Brokerage review reports to be written. The 
team is now working to address the backlog of Brokerage review reports. A 
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schedule for completion will be created by 01/24/14, after which, a schedule 
for the annual brokerage reviews will be developed.  
The QA review team manager position has closed and interviews are yet to be 
scheduled. 
We are currently providing QA on ANA/CNA’s where significant inconsistencies 
are found from one section to another and rates that are unusually high or low. 
Where they exist, we are working with the specific CDDP to provide TA to 
resolve the issue. A plan is being developed to do a statewide QA of 
assessments and provide TA to CDDPs through that process. This statewide QA 
will allow us to develop a process to ensure assessments are administered 
consistently and aligned with the training provided as well as being consistent 
with the documentation that accompanies the completed assessment. The 
schedule for statewide rollout is still under review. 

Core Competencies 
Strategy Lead: Marilee Bell 

On Schedule  Core competencies for residential and employment providers; service 
coordinators and personal agents are established.  Working on training 
modules per competency and testing with The Learning Center.  
 
ODDS has contracted with Oregon Technical Assistance Corporation (OTAC) to 
lead the Core Competency project with input from a wide range of 
stakeholders, and in compliance with contract expectations.  General scope for 
work to be completed and timelines are described below:   
 
04/30/14: A training curriculum, a delivery strategy for field testing materials 
and a training roll out plan for all targeted audiences will be developed. The 
training curriculum content will focus on discrete core responsibilities and be 
based on values and strategies inherent in person‐centered thinking practices. 
07/31/14: Field tests of identified competencies with the designated target 
audience will have occurred;  materials will have been updated according to 
findings; promising practices will be incorporated into the curricula materials 
and delivery strategies; training materials using progressive technological 
means will be made available; and  a system for broad communication about 
available training materials will be made available. 
12/30/14: The roll out of the core competencies shall be completed, including 
training to the field on expectations and use of core comp training; tracking 
system shall be fine‐tuned to include: employees participation in training, 
training topic, date of training and achieving of competency; provision of 
training to supervisors; reports for DHS defined and built. 
 
*Interested stakeholders are encouraged to sign up to receive email updates 
from OTAC about the development of the project— www.OTAC.org  

Communication Strategy: 
Strategy Owner/Lead: 
Nelsa Brodie 

Behind Schedule  The Service Overview brochure has received final edits, been shared with OHA 
and DHS waiver unit and will be ready for print prior to January 31st. The 
children/family brochure has vetted by stakeholders and feedback has been 
received from OHA and DHS waiver unit. The target date for printing is also 
January 31

st.  
A draft communication map along with a ” RACI” (Responsible, Accountable, 
Consulting and Informing)chart are in development that will propose a 
streamlined communication process on information throughout the program as 
well as transmittal vetting.  
An FAQ for how to get kids into K services is in development and internal 
review.  There continues to be discussion and clarification on policy issues and 
we are working on clarifying those areas.  
 
A Review of the K Plan web page and break down into sections specific for staff 
and sections specific for families has started, but no proposals have been made 
at this time.  

 


