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Department of Transportation
Technical Services Branch

Traffic-Roadway Section
Office of Project Letting

Interoffice Memo
 

 
 
Date: July 8, 2015 

 
To: John Riedl, Senior Cost Engineer 
 Norma Kearney, Cost Estimator  
 
From:  Brenda Marcus, OPL Manager 
 
CC: ODOT Procurement Office – Construction Contracts Unit  
 
Subject: OPL Requirements for Bid Price Evaluation and Recommendation of Award 
 
The ODOT Project Estimator will perform an evaluation of the bid prices received after bid opening.  
This evaluation is intended to be an objective and factual review of prices received relative to the cost 
estimated and, whenever possible, an attempt to explain any signification discrepancies. 
 
Bid Review Factors 
 
Considerations during the bid review include1: 

 Comparison of the bids against the engineer's estimate;  
 Number of bids submitted;  
 Distribution or range of bids received;  
 Identity and geographic location of the bidders;  
 Potential for savings if the project is re-advertised;  
 Bid prices for the project under review versus bid prices for similar projects in the same letting;  
 Urgency of the project;  
 Current market conditions/workload;  
 Any unbalancing of bids;  
 Which unit bid prices differ significantly from the estimate, and from other bids?  
 If there is a justification for the difference; and  
 Any other factors the contracting agency has determined to be important.  

General Review Guidelines 
 
The Project Estimator may draw on available ODOT and project team resources, bidding Contractors, 
peers and other resources to aid in his/her evaluation.  The decision to recommend award, or not to 
award, is expected to be maintained confidential within the Office of Project Letting (OPL) Unit, and 
the ODOT Procurement Office - Construction Contracts Unit (OPO-CCU). 
 
In the case of bid evaluations for which the Recommendation to Award is to the low Responsive 
bidder, and the low bid is not greater than 110% of the Final Engineers Estimate (FEE), and the 
number of bidders is greater than two, the Project Estimator will provide a written summary of the low 
bid evaluation along with the award recommendation.  This summary will include identification of bid 
items that appear to be Mathematically Unbalanced2 or are on the extremes of our expected price 

                                                           
1 FHWA Guidelines on Preparing Engineer's Estimate, Bid Reviews and Evaluation - January 20, 2004. 
2 Penny bids, front loading, bid prices with large variations from EE.  In this context extreme unit pricing is demonstrated by any total unit price received 

that is below or above the prices justified in total by the item labor, or by the double/half value of that items average two year unit price using similar 
quantities. 
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range.  This summary will be addressed and e-mailed to the OPO-CCU 
(ODOTProcurementOfficeConstruction@odot.state.or.us). The OPL Manager’s concurrence is not 
necessary in this scenario. 
 
For all other situations, the Project Estimator will initiate a meeting with the OPL Manager, or a 
delegated alternate, to review the bid results and evaluation.  Further investigation will be done as 
needed to arrive at a final recommendation.  This recommendation will be prepared by the Project 
Estimator and forwarded to the OPL Manager.  The OPL Manager will then provide concurrency and 
return the document to the Project Estimator for processing. The Project Estimator will forward the 
document to OPO-CCU as specified in paragraph three above. 
 
Any correspondence related to this bid evaluation must be noted as “Confidential to ODOT”. 
 
Timelines for Estimator’s Recommendation to Award/Not Award 
 
For projects bid under 110% of the FEE, the Project Estimator must provide the recommendation to 
OPO-CCU and the OPL Manager within three (3) working days from the bid opening. 
 
When the bid is over 110% of the FEE, the Project Estimator is expected to advise OPO-CCU staff 
and the OPL Manager how long it is estimated the evaluation may be delayed due to possible funding 
issues and other bid review factors. 

                                                                                                                                                                                                      
 


