Department of Transportation
Region 1 Headquarters

123 NW Flanders Street

Portland, Oregon 97209

(603) 731,8500

. (503) 731.8531

DATE: . June 26, 2014

TO; Paul Mather, P.E,
Highway Division Administrator

FROM: ,.:l-—f'”g//, Date;_&127119
Region Wanager,

K’ Date:. Cﬂlgaz/f

Fom-tater—PE, Vaee| fnatho”
ODOT-FeshnicatServices Marrager [y DiVr. Azlnain -

Reviewed by OPL (opL use ony: f ! k} , ‘

SUBJECT:  PD-02/PS&E Exception Letter (REVISED)
Project Name; OR®8W: N Victary Blvd — N Argyle St

Highway: Pacific Highway West

County: Multnomah

Key Number: 15190 Estimated Construction Cost; _
PS&E Date: June 9, 2014 . Bid Date: July 24, 2014

Per PDLT Operational Notice PD-02, we are requesting your approval for an exception to
the requirement for the Final PS&E Submittal Checklist to be 100% complete prior to
submitting the project package PS&E for review,

Project Description ~ Give a brilef description of the project including the name, project purpose, .
general location and other key detalls,

The Project will improve safety and operations for vehicles at the intersection of Denver Avenue
(Highway 99W) and N, Schmeer Road in the I-5 Victory/LLombard interchange area. It will also
improve the bicycle/pedestrian connection under Denver Avenue that connects 40-Mile ‘Loop
Trall to Schmeer Road, and Improve safely for walkers and cyclists along ‘Denver Avenue
between N. Argyle Way and N, Victory Boulevard, The project will also rehabllitate the bridge
deck and rall on the Denver Avenue Viaduct and Slough Bridge.

Pescription of Items from PS8E Checklist - What is the name of the outstanding item?

Item 4a. Railroad Plan Approval
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- Brief Explanation ~ Why was the item not completad by PSEE?

Item 4a. Railroad Plan Approval: Final plans were submitted to UPRR on §/9/14, They were
submitted to Omaha for review on 5/15/14. The standard review time is 30 days. The project
work includes bridge work over RR facliities, so there Is no direct impact to the RR. Earller
reviews by UPRR indicated na concerns with the project. The previous plans were approved
with the exception of final plan submittal, As of 6/26/14, ODOT's UPRR contact has a meeting
scheduled in Omaha (UPRR HQ) for next week to get updates on this and numerous other
ODOT projects. :

Anticipated Completion Date — For example the Friday prior to advertisement, two weeks prior to bid
opehing. ,

Item 4a. Railroad Agreement: Two weeks prior to bid opening (July 10, 2014),
Person Responsible for Gompletion of Item — Name and contact information,

ltem 4a. Railroad Plan Approval: Heather Howe, State Utility and Railroad Liaison, 503—98&
3658 and Matt Freitag, Project Manager, 503-731-4851,

Request permission to go to PS&E, printing, or advertisement ~ Printing Is non-participatory
by FHV)VA if-you have to do if more than once (ie., State/fAgency funds will have to pay for second
printing).

Item 4a. Railroad Plan Approval: We request that the project be perimitted to go to
advertisement.

, }XL Concur 1 Do Not Concur g%/&ﬁé D\ate:@éo (21

Patl Mather
Highway Division Administrator

cc..  Matt Freitag, Project Manager
David Kim, Area Manager ,
Tamira Clark, Technical Center Manager
Kevin Thiel, OPL QA Engineer
Brenda Marcus, OPL Manager
Aundrea Guthrie, OPL Pre-Letting Specialiat
Steve Lindland, Roadway Engineering Unit Manager
ODOT Procurement Office — Construction Contracts Unit
Heather Howe, State Utllity and Railroad Lialson
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