Design-Build Projects
The following projects are listed in this document:

#1  Coast Fork Willamette River (SB) Bridge

#2  Lower Perry Interchange (Grande Ronde River) Bridge

#3  I-84 Quarry Bridges

#4  Central Oregon Highway Bridges (COHB) - Bundle 102 - Region 5

#5  Mt. Hood to Chemult (MHC) - Bundle 101 Region 1 & 4

#6  I-5:  Sutherlin to Roseburg Section (SRS) - Bundle 353 - Region 3

#7  Clarks Branch to Tunnel Mill Race (CBT) - Bundle A02 - Region 2 & 3

#8  US 20:  Pioneer Mountain to Eddyville Section (PME) - Bundle 454 - Region 2

#9  I-5:  McKenzie River to Goshen Grade (MRG) - Bundle 215 - Region 2

#10  I-5 to Weaver (I5W) - Bundle 306 - Region 3

#11  OR38:  Elk Creek to Hardscrabble Creek (EHS) - Bundle 401 - Region 3

#13  US395:  McKay Creek to Silvies Slough – Bundle 414 – Region 5
#14  I5 Elkhead Rd to OR126:  Knowles Creek OTIA III Bundle 508 Regions 2 & 3

#1 Coast Fork Willamette River (SB) Bridge 


  
Location: I-5 Southbound in Lane County 
Design-Builder: Holm II Inc., & CH2M Hill in Joint Venture 
Award Date: May 3, 2002 
Contract Amount: $5,722,127 
Specified Contract Completion Date: December 31, 2004 
Actual Contract Completion Date: April 29, 2004 
  
The Coast Fork Willamette River Design-Build project replaced the southbound bridge over the Willamette River at MP 179.99 on Interstate 5. 
  
Final Exemption Report (5/29/07)  
  

#2 Lower Perry Interchange (Grande Ronde River) Bridge 
  

Location: I-84 in Union County 

Design-Builder: CH2M Hill Constructors Inc & Holm II Inc. in Joint Venture 

Award Date: May 3, 2002 

Contract Amount: $8,160,113 

Specified Contract Completion Date: December 31, 2004 

Actual Contract Completion Date: October 26, 2004 

  

The Lower Perry Interchange (Grande Ronde River) Bridges project replaced the eastbound bridge at MP 257.24 and the westbound bridge at MP 257.23 over the Grande Ronde River on the Old Oregon Trail Highway (Interstate 84). This project was the first design-build project on Interstate 84. 

  

Final FFE (01/06/02) 
Final Exemption Report (5/29/07)
  

#3 I-84 Quarry Bridges 


  
Location:  I-84 in Union County 
Design-Builder:  Max J. Kuney Company 
Design Firm:  HDR Engineering, Inc. 
Award Date:  January 30, 2003 
Contract Amount:  $18,673,866 
Specified Contract Completion Date:  June 30, 2005 
Actual Contract Completion Date:  November 11, 2004 
  
The I-84 Quarry Bridges Design-Build project replaced the two eastbound bridges at MP 258.89 and the two westbound bridges at MP 291.13 on the Old Oregon Trail Highway (Interstate 84).  This was the second Design-Build project on Interstate 84. 
  
Final FFE (9/24/07)  
FFE Close Out Report (9/10/07) 
  
 

#4 Central Oregon Highway Bridges (COHB) - Bundle 102 - Region 5 

  
Location:  US20 
Design-Builder:  Wildish Standard Paving Co. 
Design Firm:  David Evans & Associates (DEA) 
Award Date:  March 10, 2004 
Contract Amount:  $25,626,424 
Specified Contract Completion Date:  June 30, 2006 
Actual Contract Completion Date:  April 3, 2006 
  
The Central Oregon Highway Bridges Design-Build project replaced sixteen (16) bridges and completed roadway realignment work on US Highway 20 in Central Oregon.  Three of the bridges were replaced as part of the statewide OTIA III Bridge Program.  This project also included new roadway alignment work at Jonesboro which eliminated a dangerous curve along the Malheur River. 
  
This was the first corridor level Design-Build project in Oregon with the sixteen (16) bridges located along a 140.9 mile section of Highway 20. 
  
Final FFE (08/04/03)  
Final Exemption Report (5/9/07)  

  

#5 Mt. Hood to Chemult (MHC) - Bundle 101 Region 1 & 4 

  
Location:  OR224, US26, and Clackamas, Mt. Hood, Warm Springs and The Dalles-CA Highways 
Design-Builder:  Wildish Standard Paving Co. 
Design Firm:  David Evans & Associates (DEA) 
Award Date:  April 27, 2004 
Contract Amount:  $30,537,040 
Specified Contract Completion Date:  June 26, 2006 
Actual Contract Completion Date:  June 22, 2006 
  
The Mt. Hood to Chemult Design-Build project replaced eleven (11) bridges and removed one (1) bridge on Highways OR224, US26 and US97, together with roadwork to add northbound and southbound passing lanes between MP 199.8 and 201.2 on US97 near Chemult.  All of the bridges were replaced as part of the statewide OTIA III Bridge Program. 
  
This was the second corridor level Design-Build project in Oregon. 
  
Final FFE (10/23/03)  
FFE Closeout Report (04/09/09)  
#6 I-5:  Sutherlin to Roseburg Section (SRS) - Bundle 353 - Region 3 

  
Location:  I-5 between MP 125.38 - 127.25 and MP 130.00 - 136.51 in Douglas County 
Design-Builder:  CH2M Hill Constructors 
Firms Submitting Proposals:  CH2M Hill Constructors 
                                                  Kiewit Pacific Company 
                                                  I-5 Roseburg Constructors 
Award Date:  December 3, 2004 
Contract Amount:  $34,797,732.00 
Actual Contract Completion Date:  November 30, 2008 
  
The I-5:  Sutherlin to Roseburg project will replace nine bridges and repair one bridge on Interstate 5.  Five of the bridges are being replaced as part of the statewide OTIA III Bridge Program.  This project also includes 8.4 miles of interstate maintenance which will include guardrail and concrete barrier improvements, drainage, rumble strips, striping, and pavement preservation.  This is the first corridor level Design-Build project on the Interstate 5 system. 
  
Final FFE (09/16/04) 
Final FFE Closeout Report (10/27/09)  

#7 Clarks Branch to Tunnel Mill Race (CBT) - Bundle A02 - Region 2 & 3 

  
Location:  I-5 between MP 113.44 - 120.03 and MP 178.4 - 180.49 in Lane and Douglas Counties 
Design-Builder:  CH2M Hill Constructors 
Firms Submitting Proposals:  CH2M Hill Constructors 
                                                Hamilton Construction Company 
                                                Kiewit Pacific Company 
Award Date:  March 16, 2005 
Contract Amount:  $34,826,500.00 
Actual Contract Completion Date:  May 18, 2007 
  
The Clarks Branch to Tunnel Mill Race project will replace nine bridges and repair two bridges on Interstate 5.  All of the bridges are being replaced as part of the statewide OTIA III Bridge Program.  This is the second corridor level Design-Build project on the Interstate 5 system. 
  
Final FFE (01/18/05)  
Final FFE Closeout Report (10/21/09)  

#10 I-5:  Wilsonville to Hayesville Interchange (WHI) - Bundle 211 - Region 2 

  
Location:  I-5 between MP 259.10 and MP 281.33 
Design-Builder:  Hamilton Construction Company 
Design Firm:  OBEC Consulting Engineers 
Firms Submitting Proposals:  Hamilton Construction Company 
                                                Wildish Standard Paving 
Award Date:  April 21, 2006 
Contract Amount:  $22,995,200.00 
Actual Contract Completion Date:  June 19, 2008 
  
The I-5 Wilsonville to Hayesville Interchange project is replacing the northbound and southbound bridges on I-5 over Hwy 51 at MP 282.25.  Both of the bridges are being replaced as part of the statewide OTIA III Bridge Program.  This project also includes 22 miles of interstate maintenance work on both the northbound and southbound lanes of I-5 between MP 259.10 and MP 281.33 and re-tensioning and repair of the existing cable guardrail between MP 259.10 and MP 281.33. 
  
The bridge replacement work is scheduled to begin in July 2006 and be completed by July 2007.  The Interstate Maintenance (paving) work is scheduled to begin in May 2007 and be completed by September 2007.  All on-site contract work is to be completed by September 30, 2007 and all contract work completed by January 22, 2008. 
  
This is the third corridor level Design-Build project on the Interstate 5 system. 
  
Final FFE (03/27/06) 
Final FFE Closeout Report (06/17/10)  
  

#8 US 20:  Pioneer Mountain to Eddyville Section (PME) - Bundle 454 - Region 2 

  
Location:  US 20 (Corvallis-Newport Hwy) - MP 14.68 to MP 24.75 in Lincoln County 
Design-Builder:  Yaquina River Constructors (YRC) 
Firms Submitting Proposals:  Yaquina River Constructors, JV 
                                                 Atkinson-Parsons, JV 
                                                 Kiewit Pacific Company 
Award Date:  July 1, 2005 
Contract Amount:  $129,900,000.00 
Contract Closed: May 3, 2012

  
The Pioneer Mountain - Eddyville project will consist of the design and construction of new highway facility and improvements of the highway on the east and west ends.  The new alignment is more direct and three miles shorter.  The new highway alignment will include at least eight new structures over creeks, rivers, a railroad and a proposed highway.  The Hayes Creek Bridge at MP 21.01 will be replaced as part of the statewide OTIA III Bridge Program.  
  
Final FFE (02/28/2005)  
Final FFE Closeout Report (Coming)
  

For more information about this project contact: 


Gene Wilborn, PE 
ODOT Project Manager 
Work: (541) 757-4156 
gene.wilborn@odot.state.or.us 

#9 I-5:  McKenzie River to Goshen Grade (MRG) - Bundle 215 - Region 2 

  
Location:  I-5 between MP 188 and 198 
Design-Builder:  Hamilton Construction Company 
Design Firm:  David Evans and Associates 
Firms Submitting Proposals:  Hamilton Construction 
                                                CH2M Hill Constructors 
                                                Kiewitt Pacific Company 
Award Date:  May 26, 2006 
Contract Amount:  $59,725,000.00 
Contract Completion Date:  November 30, 2009 
  
This project is replacing the northbound and southbound bridges on I-5 over Hwy SR58 at MP 188, the northbound and southbound bridges on I-5 over the McKenzie River at MP 197, and the bridge on I-5 over Franklin Blvd and the railroad at MP 189.  In addition, repair work will be performed on the I-5 bridge at MP 197 which crosses the McKenzie River overflow.  This project also includes pavement work in both directions of I-5 in support of the bridge work.  This work is all at part of the statewide OTIA III Bridge Program.  The bridge replacement work is scheduled to begin in June 2006 and be completed by November 2009.  
  
Final FFE (09/21/05)  
Final FFE Closeout Report (10/24/11)  
  

#10 I-5 to Weaver (I5W) - Bundle 306 - Region 3 

  
Location:  I-5 between MP 104.05 and MP 111.35 
Design-Builder:  Hamilton Construction Company 
Design Firm:  David Evans & Associates (DEA) 
Firms Submitting Proposals:  Hamilton Construction Company 
                                                CH2M Hill Constructors 
Award Date:  November 2, 2006 
Contract Amount:  $51,292,855.00 
Contract Completion Date:  September 01, 2010 
  
This Design-Build project will replace six (6) bridges and repair one (1) bridge on I-5 near Myrtle Creek in Douglas County.  These bridges are being replaced/repaired as part of the statewide OTIA III Bridge Program.  
  
Final FFE (05/19/06)  
Final FFE Closeout Report (10/24/11)  

  
#11 OR38:  Elk Creek to Hardscrabble Creek (EHS) - Bundle 401 - Region 3 

  
Location:  OR38 - MP 36.39 to MP 47.50 
Design-Builder:  Slayden Construction Group 
Design Firm:  TY-LIN International 
Firms Submitting Proposals:  Slayden Construction Group 
                                                CH2M Constructors 
Award Date:  December 19, 2006 
Contract Amount:  $50,737,042.00 
Actual Contract Completion Date:  June 8, 2009 
  
This Design-Build project will replace five (5) bridges on OR38 and upgrade the OR38/OR138 intersection in Douglas County.  These bridges are being replaced as part of the statewide OTIA III Bridge Program.  
  
Final FFE  (July 27, 2006) 
  
Final Findings of Fact Closeout Report (12/21/10) 
  

#13 US395:  McKay Creek to Silvies Slough


  
Location:  Between Hwy 28 (US395), MP 5.77 and Hwy 28 (OR78), MP 0.69 in Umatilla, Grant and Harney Counties. 
Design-Builder:  Wildish Standard Paving Co. 
Design Firm:  OTAK, Inc. 
Firms Submitting Proposals:  Slayden Construction Group, Inc. 
                                                Hamilton Construction Co. 
                                                Wildish Standard Paving Co. 
  
Award Date:  April 25, 2008 
Contract Amount:  $41,210,923.06 
Contract Completion Date:  November 21, 2011 
  
The Bundle 414 US395:  McKay Creek to Silvies Slough Design-Build project will consist of the replacement of seven (7) bridges and repair of one (1) bridge on US395, US26, OR78 and OR19 corridor as part of the OTIA III Bridge Program.  The following bridges are scheduled to be replaced: 

· OR19  - John Day River (Goose Rock) Bridge 

· US395 - McKay Creek Bridge 

· US395 - Camas Creek Bridge 

· US395 - North Fork John Day River Bridge 

· US26  -  John Day River (Coles) Bridge 

· US395 - Trout Creek Overflow Bridge 

· US395 - Silvies Slough 

  The East Fork Birch Creek (Pilot Rock) Bridge on US395 will be repaired. 
  

Final FFE (7/23/07)

Final Closeout Report (6/20/14)

#14 I5 Elkhead Rd to OR126:  Knowles Creek OTIA III Bundle 508 Regions 2 & 3 

  
Location:  Between Mile Point (MP) 154.54 and MP 163.43 on Interstate 5 Douglas County and between MP 18.47 and MP 56.50 on state highway OR126 Lane County. 
Design-Builder:  Slayden Construction Group, Inc. 
Design Firm:  T.Y. Lin International 
Firms Submitting Proposals:  Slayden Construction Group, Inc. 
                                                 Hamilton Construction Co. 
                                                 CH2MHill Constructors, Inc. 
  
Award Date:  December 16, 2008 
Contract Amount:  $42,670,500.00 
Contract Completion Date:  October 31,  2011 
  
This Design-Build project consists of replacement and repair work on seven bridge locations within Lane and Douglas Counties, Oregon.  Three locations are on I-5 south of Cottage Grove within Douglas County and four locations west of Eugene on Hwy 126 within Lane County as part of the OTIA III Bridge Program.  (See table below) 
  

	ODOT Bridge Name/# 
	Mile Point 
	Work Scope 

	 Elkhead Rd. Hwy 1 (1-5) 
 #7636A 
	154.54 
	Replace 

	 Curtis Creek, Hwy 1 (I-5) 
 #0757A 
	156.49 
	Partial Replace & Partial Repair 

	 Bear Creek, Hwy 1 (I-5) 
 #07469B 
	163.43 
	Replace 

	 Knowles Creek, Hwy 62 (OR 126)  #08370 
	18.47 
	Replace 

	 Siuslaw River, Hwy 62 (OR 126) #08446 
	26.48 
	Replace 

	 Wildcat Creek, Hwy 62 (OR 126) #08554 
	27.66 
	Repair 

	 Oakhill over CORP RR, Hwy 69 (OR126) #02262 
	53.29 
	Replace 


  
  
This project contains several interesting and challenging elements including detour bridge construction, staged construction, traffic control, roadway/approach design, and possible rapid bridge replacement as well as numerous design and construction management elements.  Primary project goals are to minimize impacts to traffic on I-5 and OR 126, balanced earthwork between the work sites, minimal use of retaining structures, and when required, that they be aesthetically designed to blend into the environment. 
  
  
Final FFE (03/27/08)
Final Closeout Report (6/20/14)
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