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OR 138E Corridor Solutions (Roseburg)

Construction Staging

NORTH

Staging plan subject to change without notice. For more information, visit www.roseburg138.com.

Washington Ave.

Douglas Ave.

St
ep

he
ns

 S
t.

Oak Ave.

Sp
ru

ce
 S

t.

Harvard Ave.

1

2

3

4

5

6

8
2

7

STAGE 1: Stephens Street (Deer Creek Bridge 
to Diamond Lake Boulevard) - Repairs the deck 
of Deer Creek Bridge and replaces sidewalks 
along Stephens Street. 

STAGE 2: Stephens Street (Diamond Lake 
Boulevard to Douglas) – Installs drainage pipe 
down center of road at night; excavates and 
widens road; installs new sidewalks. 

STAGE 2: On Harvard, replaces sidewalk ramps 
by Roseburg High School and the northbound 
Interstate 5 off-ramp.

STAGE 3: South and west of Stephens/Douglas 
intersection – Widens northbound Stephens 
to provide enough room to build left-turn lane 
onto Douglas; rebuilds retaining wall next to 
old Safeway parking lot; builds sidewalks.

STAGE 4: Douglas and Spruce (from railroad 
tracks to Oak Street) – Realigns the north leg of 
Spruce Street at the Oak Avenue intersection; 
completes Douglas Avenue railroad crossing; 
builds sidewalks along Spruce and Douglas; 
creates bike/ped path from Spruce/Washington 
intersection to the Riverside Park walking path.

STAGE 6: Harvard and Oak Avenue (from 
I-5 to Spruce Street) – Constructs multiuse 
path along Harvard and Oak, builds riverview 
outlooks and repairs deck on Oak Avenue 
Bridge, installs streetlights on bridge and along 
multiuse path. 

STAGE 7: Washington Avenue Bridge – Repair 
deck of Washington Avenue Bridge, installs 
streetlights.

STAGE 8: Entire project area – Builds bus 
pullout and sidewalks at west end of Washington 
Avenue Bridge; paves top layer of asphalt across 
entire project area, installs striping and road 
signs.
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STAGE 5: Pine and Stephens Streets (from Douglas to Oak) and Washington from Stephens to Spruce – Builds new alignment for Pine Street, adds turn 
lanes from Stephens onto Washington, rebuilds sidewalks, replaces rail crossing  on Washington. During this stage, at least one lane of Pine Street will 
remain open at all times. As the new Pine Street alignment is completed, it will be tied into the old alignment one lane at a time.


