BID DATE PLANNING GUIDE

@13th month “Lock-in” Office of Pre-Letting and
window, PL/CPM/LAL pick PL/CPM/LAL jointly
one of “Standard” bid dates** select final bid date.

“ ocke-in” 6 month bid schedule
\(_’\_%4) ock-n hj/ published on web***

“Bid Month” | |
| “Standard” date 1 |
Prior to “Lock-in” . i _ i i
target 1st of Bid | or : | “Specific” date»i
MONTH only | | “Standard” date2 | : ;
oMy o) | . open
> | : | Bids
: ! | ! | | /
Months prior to bid: 13 12 7 6 /v 3wks 0

Advertisement*
* 3 weeks is typical advertisement length

** http://www.oreqon.gov/ODOT/CS/OPQO/construction/bid opening dates.shtml
*** http://www.oregon.gov/ODOT/CS/OPQO/construction/schedule of projects.shtml
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