*Red = project completion or resource slippage by 25% or more

A = Active
C = Completed *Yellow = project completion or resource slippage by 15% or more
D = Deferred (removed from GIS workload) G | S Pro H eCt Stat us Re 0 rt *Green = project on schedule
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| = Inactive (periodic or cyclic events) October 20, 2015
P = Proposed (New)
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A Portland Harbor Spatial Data GIS88 HI G G G G | 712015 6/30/2017 = 80 55 7/2/2015: No recent activity. =
Maintenance 7/15/2015: Several functional facility figures have been revised with % g
-Support on-going updates to GIS updated data or expanded views. All maps have been posted to the 2
dataset Portland Harbor SharePoint page and are awaiting review by the project
-Support on-going analysis and team.
report from GIS data as requested 10/12/2015: Drainage data has been updated to reflect revised
ownership. A new set of functional facility figures has been completed
by ODOT PDX Harbor Team
(v1.12). Support will continue as needed.
A Portland Harbor Source Control GIS88-03  H ‘ G ‘ G ‘ G ‘ G ‘9/11/2014 10/3U2014 80 83  12/31/2014 7/15/2015: No recent activity. B}
Report 2/28/2015  9/3/2015: Extensive revisions to monitoring location and drainage extent % g
- Develop maps for GeoRegion 6/30/2015 figures are in progress. 2
(DEQ designations) to show o/1/2015  10/12/2015: Revised monitoring location figures and drainage extent
relevant drainage features, figures have been created. Support will continue as needed for these
culverts, water quality facilities. 12/31/2015  products.
- Locations cover Hwy 30, I-5, 1-405
and part of US-26
A GeoMetronics Online Toolkit GIS97-02 M ‘ G ‘ G ‘ G ‘ G ‘2/11/2014 6/30/2014 | 40 17  12/31/2014 8/7/2015: Work order contract (WOC) #15 executed on 7/6/15. This "
Enhancements 6/30/2015 WOC provides Geometronics Online Toolkit ongoing production support. sz
Enhance existing product to include: WOC 16 with Alsea Geospatial is In preliminary draft. T
- ORCS module ' 8/15/2015 8/8/2015: jWOC 16 defines support for application enhancements
- ORGN module 9/30/2015  beyond current maintenance work order. Application assessment with
6/30/2016 %31? business line users and developer in effect through September
10/14/2015: Adding Glonass satellites symbology and layer to Pre-prod
in October. Scheduling production promotion in November 2015.
A RES/RAZ Region 2 Map Updates GIS99 H ‘ G ‘ Y ‘ G ‘ G }10/15/2013 9/30/2014 1000 242 6/30/2015  8/7/2015: Revisions to DRAFT maps underway upon completion of each @
and Workshop Support 8/31/2015 Workshop. FINAL maps will be produced for August review and =z
X September 2015 distribution. ="
- Develop and print maps to 9/30/2015 S o
prepare for workshops w/ 10/;4/20;5. Project delayed due to e)ftemal resource availability. Expect
11/15/2020  revisions in October and product distribution in November.

maintenance

- Complete revisions and reprint
final maps based on maintenance
input.

- Lead meetings

- Compile and deliver maps
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A Crash Locator Tool Enhancements GIS103 M| Y|Y G G 8202013 12/31/2013 200 636 6/1/2014  7/31/2015: Project management, testing, and Application coding ©6
CLTV3 8/1/2014  8/10/2015: A 7/31 atempt to move CLT to production failed. Several g %
-Modified measure tool to include 8/31/2014 items‘not iQentified durjng testing caused the roll back. CARS decided =

; to wait until end of coding year to retry (10/31)
1/100th mile readout 11/30/2014
-Improved intersection search 9/3/2015: Due to coding time extension for 2014 data and continued
(include alias search and Soundex 12/31/2014  work to resolve issues, the app will remain in development with
functionality) 3/31/2015 Promotion on hold until October when coding is supposed to be complete.
-Dynamic crash data information 4/30/2015 10/5/2015: Edits were made to CLT to capture NHS data correctly.
resutls form Testing continues and the cut over to production has been tentatively
-Modified tool tip when placing 6/30/2015  scheduled for the end of the coding year in late October.
crash 10/31/2015  10/15/2015: Joe Severson added NHS attributes to the existing version
-Include connection number in of CLT. This step has been added to the process model for OT CLT
results to CDS annual product line.
-Turn on 1/100ths at zoom level 5
-Turn on hwy conncection lables by
zoom level 5
-Turn on OT road names by zoom
level 6
-Add connection number to map

A ArcGIS 10.2.2 Implementation GIS105 H ‘ G ‘ Y ‘ G ‘ G ‘10/1/2013 12/31/2014 248 1535  12/31/2015 7/1/2015: 40 Desktop ArcGIS Users scheduled for upgrade workshop ;

] ) ) July 21 & 22. ESRI Instructor preparing for internet tests and connection 2 g
Working with TAD &ETS, build new validation for each student. Note, this training completed. 20
A_rCGIS 10'2,'2 infrastructure 7/7/2015: 20 Applications copied to new environment. 11 of these are in
First phase is procurement and progress of code changes to meet requiirements. These 11 have only
design of 10.2x environment. Javascript and HTML code to address.

FL_Jture_ phases will include 8/10/2015: GIS Unit Leads scheduled for ArcGIS Server Training, Aug

migration plans for: web, data, 17,18 10.

desktop and other delivery methods 10/5/2015: Data server replacement on 10/4 was successful. Minimal
issues, mostly w/ ODOT Toolbar did occur. Resloved sg;/arcgis server
registration issue. Test arcgis server environment is being completed.

A Highway Overdimensional Load GIS109 M ‘ G ‘ Y ‘ R ‘ Y ‘2/10/2014 2/28/2014 = 40 875 4/1/2014  7/6/2015: Still waiting on customer to refine permit types into GROUPS e
Analysis (HOL 512014 ©F add a field that will address the 200+ permit types as catagories. g %
-GIS extract and process min. data 6/15/2014 8/10/2015: Met w/ Chris, Beck and Robin to F!etermlne grouping of ) =
for printed publication (PDFs) 8/31/2014 permit types. Sent pack breakdown of perm'!t type"s by number. Decided
-Data format/maint plan and to go w/ top 12 permits and roll the rest into "other" category.
distribution to be determined in 11/30/2014 9/3/2015: Kenny working on the data and bringing Jennifer Cunningham
scoping w/ customer 12/31/2014 into GIISt_Umt resource pool to expedite processing. Anticipate 09/30
-Several layers based / categorized 2312015 ComPletion.
on various fields, to be added to 30/ 10/5/2015: Chris Cummings abandoned the idea of summarizing OD
TransGIS or spin-off 4/30/2015  tjps by permit type because the type field lumped trips into ambiguious

6/30/2015 groupings and would not yield meaningful summaries. Data was
8/31/2015 reprocessed and will be available mid October.

9/30/2015

11/30/2015
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- Based on previous efforts,
complete migration of straightline
charting process to ArcGIS

-fall 2015 Solution Design
-Spring 2016 version 1 Release

10/16/2015: Revising scope of workon uopcoming WOC to requirements
gathering and preliminary design. Some system components need to be
further evaluated prior to bidding on application build.

) "d o P m 3 6' q Comments (9]
& [ Project Name, Description and Project [r2| 2| | 98 Start Date |Preliminary | & % || sz A
g current task overview Number R%| S| &] S(z3 EndDate |3 { o & r| EndDate =
A &) g 2[F 8 5] 82 3
] o =0 3 o
A TransGIS 2.3 Enhancements GIS110-03 M G G G G 7/1/2015 6/30/2016 = 400 134 7/1/2015: Request for PSAP boundaries and Fire District boundary areas ®
(2015-2016) by Chris Kuenzi (Rail) has migrated to this TGIS 2.3 version. g g
- Adding new layers (data) 7/2/2015: New Fiscal Year moves tracking of TGIS activity to GIS 110- <°
- Defining Metadata needs 03, version 2.3.
- Researching 'Service' restart 7/6/2015: Chad Brady reports that OEM just hired new staff to update the
issues PSAP boundaries so this will be delayed. Also, there are no fire
- Incorporating FACS-STIP protection boundary data available.
functions and data and some 8/10/2015: New/updated datasets continuously requested by various
display parameters customers. Requests are referred to TGIS Team (April Chase) to place
on their meeting agendas for discussion.
10/5/2015: Most work on TGIS is focussed on migrating to 10.2.2 w/
coordination and integration w/ FACS-STIP begin considered as we
move forward.
A FMIS Web Tool for Federal GIS115 H ‘ Y ‘ Y ‘ G ‘ ‘ 9/2/2014 10/1/2014 45 242 6/30/2015  7/31/2015: 7/27/2015: Project management, meetings .
Reporting 7/31/2015  8/10/2015: FMIS tool being reviewed by Jeff Flowers, Kelly Jacobsen 2 :
- Develop a web tool to display 10/31/2015 and Amanda Sandvig for feedback. Waiting to hear back. =<
recent HPMS linework submittal w/ 9/25/2015: Brett Juul met with the various customer representatives and
HPMS LRS. business partners to discuss reviews, scope review and status. Next
week, those discussions will continue.
10/5/2015: FMIS tool demo will be held on 10/8 to the STIP coordinators
to determine if this tool meets the customer's needs.
A CHAMPS Extract-Transform- GIS119 ‘ G ‘ G ‘ G ‘ G }10/23/2014 10/31/2014 180 289 3/31/2015  7/9/2015: Allan Carter, PM, confirmed the task of creating pilot interface
Load Tool to Display in TransGIS- 4/30/2015 ;gmgilggi%nGISU nearly finished w/ modifications which ensure user % %
based App 7/30/2015 ' 2
; ; 7/10/2015: Allan C, PM will work w/ GISU to develop MOU for support of
\é\r/:;]tlgata Quality as the Key Goal, 9/30/2015  live-cycle support for a modified time-frame. GISU (CR) to continue
. 12/31/2015 Support of data processing and integration through the life of this effort.
- A pilot ETL tool _ ' (approx 09/30/15)
- A GIS-based app displaying the 8/10/2015: In production. NM
Access Management CHAMPS ’ B
data 9/30/2015: Met w/ Allan Carter for status. Allan state, once MOU is
- An MOU and Support Agreement completed for continued support, the project is complete. lItis
for ETL, TGIS and Supporting Data functioning and in use by Access Management staff.
Agreement
A Mobility Application Time-Slider GIS120 ‘ G ‘ G ‘ G ‘ G ‘ 9/2/2014 6/30/2015 | 120 9.5  12/31/2015 8/10/2015: Steve Leep adjusted the due date to 12/31/15. o
Tool for Project Coordination / 8/10/2015: 15-18 STIP data processing is complete. Received project g %
Prevent Mobility Shut-Down start time and duration matrix from Steve Leep. Will work w/ Shawn to <
- Based on OPT design, create determine direction of the application.
application to maximize Mobility 10/6/2015: Steve Leep provided project conditions to determine project
during adjacent projects start and duration. We have access to the STIP-FP sql db now and are
determining how to "prepare"” the data for use w/ time slider function.
A ArcGIS Straightline Chart GIS121 ‘ G ‘ G ‘ G ‘ G ‘6/29/2015 5/14/2016 121 7 7127/2015: Project Timeframe: "
Application -summer 2015 - Requiremnts gathering % z
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A Training GIS11-01 HIG G G G | 712015 6/30/2016 500 595 7/2/2015: o
July 2015: =<
To ensure GIS Team and - ESRI User Conference - Chad Brady jo’g
customers trained for efficient and August 2015
effective use of GIS tools and to - Project Management Series: Mod 1,2,3,4 - Susan Mead
take advantage of opportunities to 7/2/2015:
create efficiencies and increase July 2015:
ODOT GIS Skillsets: - ESRI 10.2.2 Desktop Training: for 40 additional staff outside the
- Provide Training to others iISUmtt gg%pbted: July21 & 22
) . L ugus :
@eCilvgt;l]'rsgmg d d t - ESRI 10.2.2 ArcGIS Server/Administrator training for 7 GIS Unit and
- work'wi R and vendors to several SAIT staff
develop/acquire training
9/30/2015:
September 2015:
- Project Mgt Series: Mod 5,6 - Susan Mead
- FME Training - Moriah Joy, Jennifer Cunningham, Becca Bourson
- Safety - Brett Juul
- Management - Brett Juul
10/12/2015:
October 2015:
- Project Mgt Series: Mod 7,8,9,10 - Susan Mead
A Customer Support GIS11-03 H ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2015 6/30/2016 400 476 8/7/2015: Receive user requests, direct them to use Help Desk and the .
methods, define priority response with Help Desk, etc. E S
- 1 >
: Manage Remedy tickets for GIS 8/10/2015: 5z
issues S 22.5 (06/15)
- Initiate Application issue response 33.0 (07/15)
- Provide assistance to customers 10/12/2015:
21.0 (08/15)
29.5 (09/15)
A Metadata GIS11-04 H ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2015 6/30/2016 @ 250 206 7/2/2015: GIS Staff comparing existing metadata vs actual published =
) data to determine if metadata is absent. Will develop as needed. This 29
- Develop and/or assist data also supports ArcGIS 10.2.2 migration and TGIS efforts. 8=

owners in development and
updates of metadata.

- Review and publish metadata to
GeoPortal

- Seek metadata to support data
from external sources

8/10/2015: GIS Unit working with RICS Unit to create updated metadata
for 2014 edition TransInfo data snapshots.

GIS Unit working with John Coplantz to develop 2014 Pave Cond
metadata.

10/9/2015: Completed:
2014 edition 33 TranslInfo extracts
2014 Pave Cond
Land Management
Traffic Barriers
Bike Facilities/Needs
Sidewalk Facilities/Needs

10/12/2015: Completed cont'd:
Railroads 2015
Counties 2015
Park and Ride Lots
MPO
Watershed Boundar HUC-6
GTFS Routes and Stops
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S current task overview Number [8%]| €| & &|23 End|Date 153 o [ o | EmEREE =
<2 A B 22 o - o
s 2] S 93 o
A Emergency Response Mapping / GIS11-13 M GGG G 7/1/2015 6/30/2016 400 726 7/13/2015:_Made reference list for Br_idge name and num_ber, and made @
GIS Support reference list for Route Number to Highway number to Highway Name. i s
- Coordinate and provide tech 7/57/2015:§0m'pil?ddlis(} of Emergency Management base maps with § "
advice for changing technology other metadata included.
- Develop, maintain and post maps 7/30/2015: Updating emergency management maps.
- Review hardware (plotters, 8/24/2015: Jennifer updated maps: Air Base 2015, Air Base Water
computers, data storage/access) 2015, Bridge Base 2015, Bridge Cond 2015, Bridge Wt Restrctd 2015,
- Participate in exercises Pub Transit Base 2015, Rail Base 2015, Rail HazMat Base 2015

9/16/2015: Becca Created 8 maps to display Facilities & Leased Bldgs

10/12/2015: Joe is creating an T-REX application offshoot for data
review and display. This will include updating T-REX to the current
TransGIS model, with a discrete URL.

10/12/2015: Jennifer updated maps: DMV Bldgs. She is creating a Rail
Subdivisions basemap.

A HB4031 FIRSTNET Broadband ~ GIS11-13-01 M ‘ G ‘ G ‘ G ‘G ‘5/14/2015 6/30/2016 | 5 2 7/6/2015: No recent activity.
Public Safety Communication 8/10/2015: Checked w/ customer - no activity at this time.

- provide data and tech advice to 10/5/2015: No tasks requested from customer during this period.
support cooperative partnership

with DAS, in planning and public

outreach to address priority areas

in need of complete and dedicated

communications network (4G)

avan
NVSNS

A Change Framework GIS11-15-03 H ‘ G ‘ G ‘ ‘ ‘7/1/2015 6/30/2016 | 20 05 8/7/2015: Unit Change framework activity in planning for Fall 2015.

- Unit and team meetings
- Training and Action Review
- Management Meetings/Coaching

HLINS
JIHd

A Development and Maintenanceof  GIS11-18-01 H ‘ G ‘ Y ‘ G ‘ G ‘ 7/1/2015 6/30/2016 400 42 10/5/2015: No work on this task, recently. Resource vs competing
Data Agreements priorities (10.2.2, varying reports for management, data updates, etc)

- Provide templates to customers
- Work with application and data
owners to negotiate data delivery
schedules and appropriate use of
data

- Manage annual updates of
agreements

avan
NVSNS
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A GIS Unit Website Maintenance GIS11-22 G G G G 712015 6/30/2016 | 52 131 7/6/2015: Web pages and links begin updated as time allows. Work

. continues to repair formatting after SharePoint version update. % =
. gharep‘;{'”t Si 8/10/2015: Various teams meet and modify web pages to meet % %
- Project eque$t ite . demands. GIS Steering Committee documentation updated and method g~
- Update/maintain Server Diagram revised and validated to achieve consistent results across venues. 8
) #deate links, objects and other 10/5/2015: Continue to update broken links when they are discovered,
Info periodically add/update content as needed.

A ODOT Project Tracking (OPT) GIS11-24-05 H ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2015 6/30/2016 = 60 281 7/7/2015: Though the data issue is on hold (lack of STIP Updates from }
Web Application - JTA Regions), the application code is being revised to enable it in the ArcGIS 2 g
enhancements, maintain 10.2.2 environment. Modification involves Javascript and HTML 205

S, o
L ; modifications.
app/data/stability/software version neat . .
mitigation 10/13/2015: This project was put on hold in August 2015.
- Map recent STIP projects for
update of activity in public
application.
- Coordinate w/ IS to ensure new
geographic information is added to
Warehouse database.

A Online Planning Docs (TPOD) - GIS11-24-06 M ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2015 6/30/2016 | 40 855 7/7/2015: Application code has been copied to ArcGIS 10.2.2 .
Maintain environment. Review and modifications are forthcoming. Qii S
—_— >
app/data/stability/software version 10/5/2015: TPOD team meet every 2-4 weeks to discuss and refine 0=
mitigation scope, needs and processes. Much of the process / requirements are

with regard to TPAU defining and acquiring all the documents.

A Archeology (PAST) Application GIS11-24-07 M ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2015 6/30/2017 @16 7/7/2015: Application code is being revised to enable it in the ArcGIS °
10.2.2 environment. Modification involves Javascript and HTML 2 %
maodifications. 205

- Maintain application, data,
stability and software version
- Support, Maintenance, Data
Agreements

10/12/2015: Application migrated to 10.2.2 environment, ready for
implementation.

A Wetlands Mitigation Application ~ GIS11-24-08 M ‘ G ‘ G ‘ G ‘G ‘7/1/2015 6/30/2017 | 16

- Maintain application, data,
stability and software version
- Support, Maintenance, Data
Agreements

717/2015: Application code is being revised to enable it in the ArcGIS
10.2.2 environment. Modification involves Javascript and HTML
modifications.

10/12/2015: Application prepared and ready for 10.2.2 migration.

NIVOVH
A3SYO
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>

GPS Approach Inventory GIS11-24-10 M

()
()

®

7/1/2015 6/30/2016

Application Maintenance
- Maintain
app/data/stability/software version

I

0

717/2015: Application code is being revised to enable it in the ArcGIS
10.2.2 environment. Modification involves Javascript and HTML
modifications.

10/12/2015: Application prepared and ready for 10.2.2 migration.

Right of Way Document Update

Process Development
Phased:

- GISU instructing Lennie
Torgerson (EAST) in best practice
to move Document DGN footprint
into GIS polygon format. Then
create centroid. Then add
attributes.

- Lennie is writing the procedure to
Engineering Design Staff. She will
then train Design staff in this
process.

- Phase 2: GIS Unit updates the
‘footprint' and ‘centroid' layers.

- Phase 3: In 10.2.2 environment,
allow Engineering staff to update
the polygon and centroid data
dynamically.

GIS11-24-11-01 M ‘ G ‘ G ‘ G ‘ G ‘4/21/2015 6/30/2015

9/1/2015
10/31/2015

12

8/10/2015: ROW staff continue to create new centroids as they process
documents into Filenet. When ROW determine updates at static phase,
they will request update of data for GIS interface

10/5/2015: Lenny T and Janet L continue to update and populate a
revision to the scanned images tables that will be promoted when they
have reached a relatively stable point in the update process.

A OR Coord Ref Sys (OCRS) -

Maintain
appl/data/stability/software version
mitigation

- Acquire, process and updated
data required for application.

- Provide resources to research
and repair application

- Provide resources for technical
issues

GISI1-24-12 H ‘ G ‘ G ‘ G ‘G ‘7/1/2015 6/30/2016 | 40

15

7/7/2015: Application code is being revised to enable it in the ArcGIS
10.2.2 environment. Modification is forthcoming.

10/12/2015: Application prepared and ready for 10.2.2 migration.

HLINS
TIHd

A Unstable Slopes Application

- Maintain application, data,
stability and software version
- Support, Maintenance, Data
Agreements

GIS11-24-13 M ‘ G ‘ G ‘ G ‘G ‘7/1/2015 6/30/2017 | 16

7/15/2015: Application code is being revised to enable it in the ArcGIS
10.2.2 environment. Recoding involves Javascript and HTML
modifications.

10/12/2015: Application prepared and ready for 10.2.2 migration.

AQvdg
AavHO
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Tanner (DAS GEO) to maintain inclusion of ODOT in DAS AGOL portal

2 . o . - s3 i Comments o
g | Project Name, Description and | Project [z 2| »| 8| o3 [StartDate [Preliminary| & § S Q g | Adjusted b
g current task overview Number [2%] €| & E[E & End|Date 153 < B x| EndDate |y
@ 8 g| 2| SE& 51 %20 e
RIS Bl %935 8
A FACS-STIP - Maintain GIS11-24-14 M G G G G 7/1/2015 6/30/2016 = 40 11.5 717/2015: Application code has been copied to the ArcGIS 10.2.2 o
ape . i ifi 1 i H ZC
gg_g_[dat'alstdaullgz/softwae version environment. Modifications will be forthcoming. £
mitigation 8/10/2015: Several WOCs under way. WOC 16 establishes continued o=
- Standard Data Updates support by the contractor.
- Standard Metadata Updates 9/30/2015: WOC 15 ended 09/30 - closed.
10/5/2015: WOC 16 - continued services - direct appt. PSK submitted
and assigned. OPO weekly reports resulted in confusions. Conference
call 10/05/15 provided traction and the project is moving forward.
10/12/2015: WOC 13 - A2: Maint and Support ends 12/31/15. Some
transition on-boarding new key personnel. Continued coord between
AMI-GIS-TDD.
A Aggregate Site App (ASIS) GIS11-24-17 H ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2015 6/30/2016 | 24 475 7/15/2015: Application code is being revised to enable it in the ArcGIS
; IS ; wo
Application 10.2.2 environment. Modifications involve Javascript and HTML. 23
- Maintain application, data, 8/10/2015: ESRI reports that for version 10.2.2, a quirk exists that does 2°
stability and software version not allow query layers to display in web apps. Chad Brady plans to show
- Support, Maintenance, Data snapshots of agg_odot until the issue is resolved.
Agreements
A Speedmap - Maintain GIS11-24-19 M ‘ G ‘ G ‘ G ‘ G ‘ 7/12015 6/30/2016 150 110 8/10/2015: No updates requested in July or August. .
app/data/stability/software version 10/5/2015: No updates requested in September. § Q
TS <
mitigation 10/12/2015: Update requested 10/12/15, for revised Radar TTIP ID Ao
- Provide Data Updates twice (ODTR1ST118 -> ODTR1ST353) due 10/30/15. -
monthly, for Speed Segment File
Geodatabase
- Provide support of GIS
application during updates
(stop/start services, clear cache)
A Coordinate, Support and Manage  GIS11-24-28 H ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2015 6/30/2016 160 62 7/2/2015: Brett Juul, Chad Crockett and Casey Ragain working with Josh

AGOL publications

- Track applications and access
groups

- Coordinate AGOL occurances
and requests.

- Make recommendations for
appropriate use

- Publish AGOL occurances

while maintaining ODOT autonomy in design and distribution (URL).
10/6/2015: Transition is complete and are now in production mode.

NIVOVH
A3SYO
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R il fg3 8
A FAHP ESA Application GIS11-24-30 M G GG G 7/1/2015 6/30/2017 = 40 7/15/2015: Application code is being revised to enable it in the ArcGIS -
10.2.2 environment. Modification involves Javascript and HTML 3 2
- Maintain application, data, modifications. g3
stability and sqftware Vversion 10/12/2015: Application readied for 10.2.2 migration.
- Support, Maintenance, Data
Agreements
A CHAMPSGISImplementation ~ GIS11-24-31 M ‘ G ‘ G ‘ G ‘ G ‘ 7/2015 6/30/2016 | 140 132 8/10/2015: Assisting Marcus Berlin derive data from District 9 GPS
and Maintenance submittal. g g
- Provide continued training and 9/30/2015: Met w/ Allan Carter for status. Allan noted that Casey (GISU) X
user support is re_qwr_ed on_a_dally ba_3|s for processing of data and support. Casey to
- Provide data support assist with training sessions.
- Attend various meetings 10/1/2015: Allan Carter will work w/ GIS and Marcus Berlin to develop
training materials, and will be the lead for training sessions. He will
develop documentation and MOU, as well.
A TransGIS Audio/Video Help GIS11-25-03 ‘ G ‘ G ‘ G ‘ ‘ 6/1/2015 9/30/2015 | 40 7 8/10/2015: WOC has been signed and delivered. Need to update the
deliverable dates, but other than that ready to go. Hoping to meet with 22
Gartrell next week. % i}
10/6/2015: Original WOC is near completion. Looking at an amendment
to finish the remaining 22 support videos per Manager approval.
A Resource Management and GIS11-26 ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2015 6/30/2016 (400 170 7/2/2015: Project review and coordination continues. Team collectively .
Coordination or individually assign/reassign tasks to meet urgent requests from Qii S
Director's Office. Primarily focused on Legislative presentations, at this 5z
- Analyze resources time.
- Assign projects/work
R Devglo p/u Jdate Duty Matrix 10/5/2015: Project review and coordination daily
Eval piup dd Y o (status/issues/resourcing). Major priority focused on ArcGIS 10.2.2
- Evaluate an etermine prl(_)rltles migration events, public websites and data updates.
- Ensure Project work meet time-
lines
A GPS Support for Environmental GIS11-32-01 M ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2013 6/30/2017 = 40 13 7/6/2015: Support continues through 15-16 fiscal year. Data is typically
o ) promoted to production within a week of receipt and processing. g g
Infromal training, trouble-shooting 10/6/2015: No support at this time. £5
hardware and software issues.
A GPS Support for GeoHydro GIS11-3202 M ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2015  6/30/2017 | 40 5 8/10/2015: Some Archy and Geology support Y
. H ; >3
Infromal training, trouble-shooting 10/12/2015: No support requested at this time. g 5
hardware and software issues. =
A OrTransfor ARNOLD Reporting  GIS11-33-001 H ‘ G ‘ G ‘ ‘ ‘2/19/2015 5/15/2015 | 40 31 6/30/2015  8/6/2015: ARNOLD extract provided to RICS unit on 7/8/15.
(Federal HPMS) 9/1/2015

- Coordinate w/ RICS to produce
process to deliver system for
Federal Reporting - Document and
Test Process for one County

Continued work and revisions to the process documentation.

9/3/2015: GIS confirmed with customer (Jcampbell) that the project is
complete. She responded that, yes, for this year's run, it is complete.
GIS will move to Inactive after this report.

NOSH3A3S
3or

Monday, October 19, 2015

Page 9 of 17



(%) " - o m =35 ) Comments o
& | Project Name, Description and Project |z 2| 2 £ Qlvd Start Date |Preliminary | & % S E | Ao G
S current task overview Number [8%]| €| & &|23 R I =
<2 A B 22 o - o
: el =83 a
A OrTrans Maintenance 2015 GIS11-33-15 HI G G G 9/2/2014  9/1/2015 ' 240 901 9/1/2015  8/6/2015: OR_TRANS for 2015 was completed early July. @
Edition 10/31/2015 Working towards completing OR_Trans for CLT and OR_Trans for Carto. % s
- Coordinate w/ RICS-TransInfo 9/24/2015: OrTrans Carto has been reviewed and final revisions are g™
submittal and updates Zﬁg:{l);complete. OT for CLT in review. Metadata development to begin =
- Coordinate receipt of data from :
stewards 10/14/2015: OR Trans, OR Trans for CLT and OR Trans Carto are
- Run workbenches and review complete and ready for data posting.
results

- Modify data as needed

- Prepare annual products:
OrTrans, OrTrans Carto, OrTrans
for CLT
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2 . o . - s3 i Comments o
& | Project Name, Description and | Project [z 7| 2| 2| gl Start Date |Preliminary f & % S E | Ao ]
S current task overview Number [@%| €| &| &[22 R I =
A &) g 2[F 8 5] 82 3
E el =83 a

A GIS Data Development and GIS21 HI G G G G | 712015 6/30/2016 500 149 7/6/2015: Requested - In Progress: "

Maintenance - AMI: Fix-It Needs Lists - 2015. GIS Unit to review. E §

oz

- Imagery update from Metro received. DAYS downloading from

- Annual Transinfo Products portable drive. Several Terrabytes. Will need to process into Mosaic.
- Annual AMI Products 2/31/2015: Continued:

- Cartographic (labels) Updates - Lontinued:

) -rt_turn_In
- TransGIS requirements -shidr_width_type
- ITS, AMI and web app update -sign_crew
support -sta_uba_cc
- Review data schemas, attribution -striping_crew
(NULLS), versioning -surf_width_type

- Coordinate update events -traffic_barrier
-viewpoints

(change management, SAIT -weight stations
scheduling, GIS Team scheduling) _Mp% -

7/31/2015: Continued:
-lane_width

-It_turn_In
-maintenance_units
-median

-mileposts
-natl_network_state
-nhs_state
-nhs_nonstate
-number_of_lanes
-posted_speed
-reduction_review_routes

7/31/2015: Completed:
-Stormwater Mngt Facil

-GTFS stops and routes (half yearly)
-bridge_crew

-bypasses

-electrical_crew

-expressways

-frt_sys_hwys

-functional_class

-hwy_class

-hwynet

-landscape_crew

10/12/2015: Completed:
Railroads 2015

Counties 2015

Park and Ride Lots

MPOs

Watershed Boundaries HUC-6
GTFS routes and Stops (2x yr)

10/12/2015: Completed:

Total of 33 TransInfo extracts posted to production GIS.
2014 Pavement Conditions

Land Management

Traffic Barriers

Bike and Sidewalk Needs/Facilities
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2 . o . - s3 i Comments o
& | Project Name, Description and | Project [z 7| 2| 2| gl Start Date |Preliminary | & % S E | Ao a
S current task overview Number [8%]| €| & &|23 R I =
LRSI 2| £g% 8
A Environmental Data Development GIS21-01 H G G G G 7/1/2015 6/30/2017 @ 80 17 8/7/2015: 7/21/15 Paul Wirfs, Brett Juul and Phil Smith resumed bi-m @
and Maintenance onthly GIS project coordination meetings. Office of Maintenance and Ops = I
2013-2015 Biennium: Data to be added to workgroup. B
Development Environrﬁental 10/15/2015: GISUnit working to replace OGDC-5 with OGDC-6 for most
Support current geologic information. This data is used in both desktop and
pp TransGIS Web tools.
10/15/2015: 6th Field HUC Data acquired, prepared, published and
added to the Desktop ArcGIS Data Catalog. Time recorded to GIS 21.
A GeoHydro Data Development and GIS21-03 H ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2015 6/30/2017 = 80 1.5 7/31/2015: Stormwater Management Facilities reviewed, formated and o
Maintenance posted. 5%
- 2015-2017 Biennium:GeoHydro 10/12/2015: Watershed Boundaries HUC-6 added to GIS database and °=
Data Development tools. Time clocked to general data Dev and Maint (GIS21).
A City / County Maps 2015 Edition GIS23-43-2015 M ‘ G ‘ G ‘ Y ‘ G ‘ 1/1/2015 9/30/2015 120 5 11/30/2015 8/6/2015: No activity at this time. Once OR-Trans Carto is complete, <
map production will begin. 29
- D
Data upda_1tes 10/15/2015: No activity at this time. n-
- Changes in Legends, Map
Border, etc
- Updates to Transportation Modes
- PDF's for printing and posting
A Bridge Snapping to increase GIS23-46-05 M ‘ ‘ G ‘ G ‘ G ‘9/15/2015 10/15/2015 | 60 20 10/15/2015: GIS work completed. When the 2015 bridge data has been
Visual and Analytic Coincidence reviewed, these data will be added by joining on bridge_id. A table of % <
. these values will be saved and re-joined each year, to the new bridge 2R
- Snap Bridge POINT feature class extract. e]
to road linework to increase visual
and analytic results
A 2015 Legislative Session Support  GIS23-50-2015 H ‘ G ‘ G ‘ G ‘ G ‘ 1/9/2015 9/30/2015 | 250 242  12/31/2015 7/1/2015: Transportation Funding packages dropped in regular é
) legislative session. Requests may resurface during special sessions. 29
s}
Maps, analysis and data support. 7/2/2015: Map request from Director's office for HB3402, increasing 2 -
speeds on select highway segments. Original request completed.
Additional data begin incorporated per subsequent request.
10/2/2015: For CAR Unit: Geolocated approx 300 fatal crashes from late
2014 to present. Created several maps providing support for potential
inquiries from Legislative week of Sept 28-30.
A OTC: Data Analysis, Mapping, GIS2352 M ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2015 6/30/2016 | 100 225 8/4/2015: 25 Project areas = 54 maps (usually 1 Loc and 1 Vic for each, -
Graphics Support but some additional maps needed within these requests) § j%
I

Maps produced for OTC meetings
based on standard template.

8/31/2015: 2 requests = 4 maps
1 revision request = 2 maps

9/30/2015: | request = 2 maps
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7 . - o m =35 ) Comments o
@ | Project Name, Description and Project [o=| »| &| oln 3 [StartDate [Preliminaryf &4 { S 9 g [ Adjusted 7
g current task overview Number [2%] €| & E[E & End|Date 153 < B x| EndDate -
7 ES c 3 clg g o s 23 o
1 gl 2¢g¢% g
A Rail Section Support GIS23-55 M G G G G 7/1/2015 6/30/2016 = 80 798 8/3/2015: GIS Unit continues to review and edit rail alignments to o
o improve accuracy and content. % S
) gpdate rai I(Ijne ddalt_a d 10/1/2015: Created GIS layer of Rail Subdivisions (administrative % "
) rOmOte updated line an boundaries). To be used in emergency mapping support to determine =
crossing data for ODOT GIS use rail responder/notification/communication.
and to DAS GEO
- Provide other maps and data as
needed
A STIP 2015-18 Mapping and 351S23-58-20151¢ H ‘ G ‘ G ‘ G ‘ G ‘ 4/1/2015 6/30/2015 120 356 8/30/2015  8/6/2015: GIS has reconciled the existing work to remove projects no =
Graphics Support longer in the STIP and adjust project status. At this time, no other work 29
Map STIP projects has been done to address other changes in this new deliverable. i =
- Identify records w/ inadequate 8/6/2015: GIS has received additional feedback from Amanda Sandvig
location data and Lani Pennington regarding data formatting and consistency issues.
Identify projects that fall within Another deliverable was also received.
geographic and non-geographic 9/3/2015: Original body of work and select updates from STIP db have
‘buckets' of fundin been completed. Product represents a DRAFT list of projects at best
Post and displa)?product through known locations. GIS is not being updated though projects change.
TransGIS and OPT applications 9/9/2015: Map created: Reg3 Tribal areas of interest improve ACT
membership and increase STIP project research and recommendation to
OTC. Archeoligists unsure of needs and closing this task.
A Transit Section Mapping Support GIS2360 M ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2015 6/30/2016 (120 75.5 7/30/2015: No recent activity for Park and Ride, or Annual events <
- Park and Ride Maps and Data for 8/31/2015: No recent activity 9%
TripCheck TTO 9/30/2015: No recent activity
- Annual Map Updates
- Analysis Support
A Misc. small map and dataproducts ~ GIS23-62 M ‘ G ‘ G ‘ G ‘ G ‘ 7/2015 6/30/2016 500 668 7/6/2015: Modified map OverlayRedZone to B}
OverlayRedZoneW_MP.mxd and pdf. This map has milepoint labels on 29
all bridges so Cidney Bowman knows immediately the milepoint of all i =

bridges on the map.

7/31/2015: Non-Motorized Travel Ban maps showing ODOT highways
where bike/ped travel is prohibited. Out to Sheila Lyons for review.

7/31/2015: Wildlife Collision Hotspot maps overlaying land use data for
Cidney Bowman. Completed.

7/31/2015: Created OSP basemap with state boundary, counties, cities,
and highways.

8/19/2015: Created map showing Reg 5 preservation projects over next
few years (includes 2015 construction). Shows STIP, MIM and
Maintenance. To be used for discussions with ACTs, media,
city/county...

8/24/2015: GIS Analysis of specific Pavement Conditions as related to
ADA ramp needs. Provided spreadsheet results for Luci Moore and
Steve Lindland.
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7 “ - o m s3 ) Comments o
& | Project Name, Description and Project [o=| »| &| oln 3 [StartDate [Preliminaryf &4 { S 9 g [ Adjusted a
g current task overview Number [2%] €| & E[E & End|Date 153 < B x| EndDate -
a Ea] c 3 clg 2 o < o ®
2 5] 4| & 28 o B = o
5 &y 583 a
A ODOT Maintenance Maps and GIS23-64 G G G G 7/1/2015 6/30/2016 = 100 111 7/31/2015: Created contours and developed 12 poster size maps of 4
: P ; P s
Related Products locations at the ODOT Meacham MS site; including aerial imagery and 29
ot o g LIDAR imagery and overview maps for pre-field recon. ik
- Develop and Maintain Maps ) ‘ =
- Process and Review Data 9/18/2015: 2015 Maintenance Map GIS delivery completed. Product
went to press and has been delivered to various customers and stock
supplies. This Annual production task is complete.
A City Limits: Perform updates, GIS23-66  H ‘ G ‘ G ‘ G ‘ ‘ 10/1/2014 9/30/2015 200 667 8/4/2015: Added monthly City Annexations received from DOR -
. . = < O
acquire data from DOR, validat, (7 doc = 49 Parcels) 53
publish 8/31/2015: City Annexations: 16 Docs=28Parcels T
- Receive and manage data / Edited completed city limits with changes to tax lot layers
notices from DOR Edited Portland Metro for request
- Merge Annexation Polygons and 9/30/2015: Annexations complete 13 Docs= 17 Parcels
Validate Metro corrections 75% Complete
- Notify RICS Unit of changes 10/15/2015: City Limits in final stage: merging polygons and cleaning
on/near State Highways 'slivers', review, etc. Planning to promote to production end of October
or first part of November.
A ITS - Code 3 Emergency Vehicle GIS23-70-02 M ‘ G ‘ G ‘ ‘ 71612015 7/24/2015 @24 8/30/2015  7/31/2015: Developed maps for traffic flow, crash analysis, and hazard =
Decision Support incidents within Crew 1303 boundary for Code 3 approval; 2 rounds of >9
S . draft maps developed ke
- Develop and Maintain Various o o =
Maps 9/4/2015: Several iterations of draft/edit/review have been completed.
. : Maps have been distributed to District maintenance crews. Project
- Review and Pracess Spatial Data completed. Close after 10/20/15 Steering Committee.
A Traffic Monitoring Systems unit GIS23-74 M ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2015 6/30/2016 120 182 8/30/2015  7/16/2015: Deliverables 1-4 (of 11 total) accepted in June 2015 and paid ~ _
support July 7, 2015. % g
- Annual Publication Maps: 9/1/2015: Technical Assistance with WOC w/ Gartrell, for RoadMon 2
* ELOWMAP products utility improvements, providing data, process history and GIS
* ATR map P confirmation of tasks. GIS involvment completed 09/01/15.
* AADT maps 9/16/2015: Highway System Map, ATR and Flow Maps for 2014 annual
- GIS data reviews and publication TVT publication. Maps completed. Data being processed for use in GIS
- General Maps and GIS data tools.
support 9/21/2015: Updated District 1 & 4 ATR Maps with new Bike Counter and
ATR. Assists Dist 1 maint crew regarding vegetation maintenance and
construction around permanent count sites.
9/28/2015: Created mxd showing both ATRs and STIP projects that may
impact them. ATR stations have been added to Equipment/highway
catagor in TGIS dev. This is, however, 2014 data.
10/7/2015: Requested to create a web map accessable by outside
contractor, showing locations and data pertaining to count locations.
Data in development. Customer agreed to a AGOL web product.
A Environmental Support: Map GIS2397-01 M ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2015 6/30/2017 | 40  95.5 7/22/2015: Wildlife Collision Hotspot maps overlaying land use data for -
updates and Density Analysis Cidney Bowman. Completed. % g
m
=

General Support
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2 n - . m s3 ) Comments o
& | Project Name, Description and | Project [z 2| »| &| o], 3 [StartDate |Preliminaryf 4§ S 9 g | Adjusted b
c current task overview Number [29| €| 8| &2 3 EndiDate | 314 0 & = || EndDate -
@ 8| 5| 2| S5 & o I o
i< ~ A g ] o g o éh % g_
A Environmental Support: ORBIC GIs23-97-06 H| G G G G 7/V2015 6/302017 = 60 14 7/14/2015: July activity: ) ) © -
) Made Orbic Request for James Stupfel of OBEC for Project - Astoria = I
- Provide general ORBIC support Waterfront bridges T
- Fulfill data requests to Made Orbic Request for Julie Wirth of OBEC for Project - Yamhelas
contractors working on ODOT Westsider Trail project
projects
- Coordinate the signed
agreements required to continue to
receive these data.
- Maintain agreements and
practices through periodic review
A Environmental Support: Fish GIS23-97-07 H ‘ G ‘ Y ‘ Y ‘ Y ‘ 1/6/2015  3/1/2015 60 45 5/31/2015 8/6/2015: Have not received data from Cash at this point. .
Passage ODFW Culvert Repair 6/30/2015  10/5/2015: Status report from customer: Still waiting on Data from 3z
Data Development o/30/2015 Regions. Move back to Dec 1. g %
- Create and maintain TransGIS- 12/1/2015 R
based tool, functioning like FAHP-
ESH

- Develop GIS Data structure
based on customer schema

- Make AGOL data editing and
viewing mechanism

A Environmental Support: Wetland GIS23-97-08 H ‘ G ‘ Y ‘ Y ‘ Y ‘1/13/2015 2/13/2015 @ 60 61 2/28/2015  8/6/2015: As of yet, have not received the data from Geoenvironmental

and Biology Legacy Sites 3/15/2015  for this. 2=
- Add Legacy Data to GIS 4/30/2015 10/5/2015: Status report from customer: "l will try to get this wrapped up ?; B
corporate database this month. Move back to Nov 15. Very low priority." B
P )ase. 6/30/2015 X
- Display data in Desktop ArcGIS
Toolbar 9/30/2015
- Post pdfs and other documents 11/15/2015
and link to GIS data.
A Environmental Support: Wildife ~ GIS23-97-12 H ‘ G ‘ G ‘ G ‘ G ‘5/15/2015 6/30/2015 | 40 8/15/2015  8/7/2015: WOC draft postponed due to workload constraints at end of .
Carcass Density/Hotspot Analysis 11/30/2015 Piennium and expected to resume August 2015. E 2
I

- Develop Segment Display using
Density Analysis

- Maintenance Crew Process used
to Document carcass instances
-Analyze point data and develop
'Hotspot' representation
-Standardize Schema for data
maintenance

-Develop tools to update data
consistantly.

Monday, October 19, 2015 Page 15 of 17



2 . o . - s3 i Comments o

& | Project Name, Description and Project |z 2| 2 £ Qlvd Start Date |Preliminary | % % S8 Adjusted 7

S current task overview Number R%| S| &] S(z3 EndDate |3 { o & r| EndDate =

A &) g 2[F 8 5] 82 3
5 el =93 =
A LIDAR Support GIS23-100 M G G G G 7/1/2015 6/30/2016 400 248 8/6/2015: Process multiple requests for various ODOT Customers and .
) projects. Trained additional staff to provide Lidar support to the agency. % s
. :?((ejcelve gnd process data 8/17/2015: Delivered .las and .lasd for OR18 Spur: South Yamhill River % "
- Pn €x 6:” store to Deskt Bridge, to expedite survey work. =
- Promote access to Deskto
ArcMap Tool P 8/18/2015: Created DEM for MB&G contractor to support Fish Habitat
P p ts f bset Access Analysis (Brad Livingston). Coverage: T12S R9W Sec7, T12S
- roces_f requests for subsets- ROW Sec8, and about the top 2/3 of T12S ROW Sec18.
composites
P 8/19/2015: Provided Point Cloud index for 45122¢8311 and 45122c8312
to support Newberg-Dundee Bypass Emergency Repair (Alissa Loberg).
10/1/2015: Created Groundpoint .las tiles of Hwy 101 @ E. Harbor St. to
support Evan Burroughs Region 2 Survey in expedited map
development.

A GeoHydroEnvironmental: GIS23-103-01 M ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2015 6/30/2017 100 121 7/2/2915: Su;an updated end dates for on-goijng projects to meet fiscal ©
Business Partner Coordination & reporting periods. % z
Reporting
- Meetings and Communication
- MOU development/maint
- Data and Support Agreements
- Reporting

A SageCon - Grouse Habitat GIS23-105-03 M ‘ G ‘ G ‘ G ‘ G }11/15/2013 6/30/2015 = 40 3 6/30/2016  7/14/2015: BLM recommended postponing of interagency team until .
Conservation classification of habitat disturbance is better identitifed within an existing sz

L GTRN surrogate or a new field added to the GTRN transportation data T
- Mitigation model.
- SageCon Road Data
g 7/15/2015: BLM and ODOT met on-call to discuss maintenance

classifications within exisitng road layers as potential surrogate for
habitat disturbance value.
8/7/2015: Reviewing local upper functional class of local roads with BLM
and identifying proxy for habitat disturbance indicators within existing
maintenance datasets.
10/16/2015: BLM providing lead on developing Sage Grouse Habitat
transportation layer by addine new fields to federal ground transportation
(GTRN) layer.

A Collaborative Long Range GIS23-113 M ‘ G ‘ G ‘ G ‘ G ‘3/17/2014 6/30/2015 = 90 85 12/31/2016  8/7/2015: Preparing for ODOT data discussion at 8/13 and 8/20 @
Tr: ortation Plan-CLRTP- workgroup meetings. % z
ODOQOT Data Support Team 10/16/2015: Umbrella plan outline pretty well established and now the

federal agencies increasing efforts toward individual drop-down

- Shares expertise in ODOT GIS f h
transportation plans under the collaborative plan.

Data

- Directs multi-agency team to
appropriate authoritative soure data
- Provides Project and ODOT GIS
data when when identified as
appropriate

- Participates in Multi-agency team
meetings
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& | Project Name, Description and | Project [z 2| »| &| o], 3 [StartDate |Preliminaryf 4§ S 9 g | Adjusted b
c current task overview Number [29| €| 8| &2 3 EndDate | 3| 2 & | EndDate -
@ 8| &| 2| s[5 & 21 %20 2
RN AL &
A AMI - WOC support - FACS- GIS23-115 M G G G G 7/1/2014 6/30/2015 @ 50 20 8/31/2015  8/7/2015: Invoice tracking and deliverable validation. @
STIP/ 1R Program 10/5/2015: WOC 16 - (for continued services-direct appoint) PSK % =
- WOC documentation and GIS submitted 09/14/15/assigned 09/15/15. Some confusion due to weekly
contract process support reports by OPO. Conference call 10/5/15 resulted in resumed progress.
- Shares expertise in ODOT GIS 10/5/2015: WOC 15 - Closed 09/30/15.
Data 10/5/2015: WOC 13-A2 : Maint and Support ends Dec. 31, 2015. Some
- Directs multi-agency team to transition on-boarding new key personnel. Continued coord with TDD-
appropriate authoritative soure data GIS.
- Provides project and ODOT GIS
data when when identified as
appropriate
- Participates in Multi-agency team
meetings
- WOC 10 completed
- WOC 13 (in progress) for routine
maintenance and addresses
technical production
- WOC 15 (in progress) add
summary report functionality and
v3.1 Enhancements
A Asset Management Support GIS23-120 ‘ G ‘ G ‘ G ‘ G ‘ 7/1/2015 6/30/2017 @ 80 9 7/31/2015: Final‘2014 version Barriers data received and posted. FACS- o
) ) STIP crosswalk in progress. i %
- Provide De_\talSChema Reviews 9/15/2015: Crosswalk underway, to provide data requirement for all GIS o=
and pr(_)cessm_g. . Web applications, tools, products. This will assist in the effort to bring
- Provide assistance with FME various applications into TransGIS maintenance coordination.
workbenches .
- Provide Technical Support for 10/2/2015. Data updates have beep requgsted or cpmpletgd fO( most
- data required for FACS-STIP functions. Time on this task is being
Spatially Enabled Data recorded as general Data Maintenance: GIS 21.
Requirements
A Oregon Dept Forestry Harvest GIS23-121 ‘ G ‘ G ‘ ‘ ‘5/12/2015 6/30/2015 = 40 12/31/2015  8/7/2015: Data format and distribution discussion with ODF GIS, ODOT o
Notification ngggrt GIS, and ODOT Maintenance and Operations. % z

- Provide Data to Support
Automated Nofitication System
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