
July June

8/12 9/12 10/12 11/12 12/12 1/13 2/13 3/13 4/13 5/13

Aug 2012

Operationalize

Incentive Reports

Aug 2012

Complete Quality & 

Oversight Interviews

Aug 2012

BIP Guidelines Posted

12/1/2012

CFAA language Draft to April

Sep 2012

Quality & Oversight

Imp. Plan

10/15/2012

Puchasing Policies Final for CFAA SOW Work:

In/Out & Distributions

Incentives

Supporting Innovative Practices

COMPASS

BIP

Financial Reports

July-September

AOCMHP-6 w/ Perf. Meas.

September- November

Testing OWITS

Contracts & Payments

7/1/2012 6/1/2013

Sep 2012

Operationalize/Define

Metrics

October - December

CFAA Language Writing

1/1/2013

OC&P 

Draft 

Boilerplate

Sep 2012

Linda Grimms

Kelly Ballas

5/1/2013

Final to 

Counties

9/20/2012

Implementation 

Advisory Mtg

Oct 2012

April Barrett 2/4/2013

Boilerplate &

SCs to DOJ

4/5/2013

Financial to 

April

4/12/2013

Draft to 

Counties

3/8/2013

All SEs 

due to 

DOJ

Jul 2012

Linda Grimms

Kelly Ballas

April Barrett

12/2012

Co. 

Contractors 

Mtg

12/15/2012

OWITS Contract 

Mngmt. 

Module LIVE!

July - June

Advising & Communication Activities

AOCMHP

AOC

Key Informants

Web sites, unit meetings, Peer-to-Peer

High Level AMH System Change  Pipeline

8/7/2012


