

Work Plan and Timeline for OPAC National Marine Sanctuary Recommendation\*

Task or Activity	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
OPAC Meeting		X		X		X			X		X
Executive Committee Meeting	X	X	X		X		X		X?	X	
Alternatives/Issue Scoping											
Outreach Committee Meeting		X	X	X	X	X	X		X		
<i>Public Meetings (targeted audiences)</i>										?	
STAC Meeting (identify NMS Subcommittees)		X	Proposal	Review?	X?			X?		X	
STAC Subcommittee Meetings (as needed)			X?	X?	X?	X?	X?	X?	X?		
<b>Draft Report to Governor:</b>											
<i>Public Response Reporting</i>											
<i>Biological/Ecological Reporting</i>											
<i>Socioeconomic Reporting</i>											
<i>Institutional/Policy Analysis and Reporting</i>											
<i>Legal Analysis and Reporting (Justice)</i>											
Review, Merging and Editing (staff, leadership)											
OPAC Review/Approval					Draft				Final		
Final Report to Governor											X
*Italicized components likely require direct funding; see attached notes											