


**Timeline for developing Strategic Plan for Monitoring Projects
Final Monitoring Strategic Plan Approved by the Board of Forestry in January 2016**



Jan. 2015
Present charter plan to Board

Sept. 2015
Update Board on Monitoring Strategic Plan

Jan. 2016
Present Monitoring Strategic Plan to Board