

Products and Timelines

Month	Product	*Meetings					Board Decision
		Board and FTLAC	Board Subcommittee	Public	Commissioner	Stakeholder	
Jan	Project Timelines and Outreach Plan	X			X	X	
Feb	DRAFT Principles/Definition/Measures of Conservation and Financial Viability		X	X	X	X	
March	Principles/Definition/Measures of Conservation and Financial Viability	X			X	X	
April	DRAFT FMP and DRAFT Maps	X		X	X	X	
May	Model Results and Version 2 of DRAFT Maps		X	X	X	X	
June	DRAFT Full Package: Final Plan, Model Output, Maps, Science Review in Progress	X	X	X	X	X	
July	Full Package: Final Plan, Model Output, Science Review, Maps	X			X	X	BOF directs to Begin Formal Rulemaking
August	File with SOS, Public Survey				X	X	
Sept	Hold Public Hearings, consider input and summarize results	X		X	X	X	
Oct	Prepare final materials for Board approval		X		X	X	
Nov	Final Plan and summary of public hearings	X					Adoption of Final Plan
Dec							

* Note this list doesn't include
SFAC meetings
Legislative Session
Internal weekly district meetings and monthly district policy meetings.
Field drafting next AOP