

Forest Management Plan Deliverables and Timeline

<u>Month/Year</u>	<u>Deliverable</u>
May 18, 2015	Subcommittee reviews landscape level data and forest growth information. Informs Division of any new direction based on this information.
June 3, 2015	BOF receives updates on process and affirms direction.
June 22, 2015	Subcommittee reviews preliminary analysis results and provides direction to Division for further refinement.
July 23, 2015	BOF receives updates on process and affirms direction.
September 9, 2015	BOF receives updates on process and affirms direction.
October 19, 2015	Subcommittee review Division analysis of refinement from June 22nd and direct next steps.
4th Quarter 2015	BOF receives updates on process and affirms direction.
1st Quarter 2016	BOF receives updates on process and affirms direction. Review Division analysis and modify as necessary.
2nd Quarter 2016	BOF receives updates on process and affirms direction. Subcommittee reviews fully drafted plan and supporting analysis; and formulates recommendation to full board to initiate rulemaking process. BOF review fully drafted plan and initiates rulemaking process.
3rd Quarter 2016	BOF receives updates on process and affirms direction. Rulemaking and public hearings.
4th Quarter 2016	Subcommittee review final plan and formulates recommendation to full board to finalize. BOF Finalize and approve new forest management plan.

*Dates are subject to change if unanticipated delays occur in the timeline.