

**DATE:** June 30, 2016  
**TO:** All LEDS Users  
**FROM:** OSP CJIS DIVISION  
**SUBJECT:** CRIMEVUE REPLACEMENT PROJECT (CRP)  
**STATUS:** ON-TRACK (implementation target is November 2018)



**CURRENT ACTIVITY(S):**

- Review and evaluate vendor proposals received from the RFP (June 21 - July 12)
- Prepare for vendor demonstration portion of the evaluation process (July 1- August 4)

**Activity Notes:**

Throughout the RFP process and until a notice of intent to award has been posted, all procurement activities must remain confidential. To ensure a valid and fair procurement process, any questions or contacts from vendors regarding this project must be directed to:

**Ufemia Castaneda**, Dept of Administrative Services Procurement Analyst  
503-378-4647 / ufemia.castaneda@state.or.us

**UPCOMING HIGH LEVEL ACTIVITY(S):**

- Contract related activities (August – December 2016)
- Technical requirements review (December – March 2017)
- Engage designated Subject Matter Experts “SME” when applicable (Ongoing)

**OVERARCHING PROJECT GOALS**

- *Implement a commercial off the shelf (COTS) system, following national standards*
- *No loss of functionality / Deliver improved functions*
- *Improved data quality via “LEDS”*
- *Little to no interruptions upon implementation*
- *All users will be trained on system changes*

**USER FEEDBACK / INPUT**

**TOPIC OF FOCUS:** Record validation for law enforcement.

→ What are the 2 most important improvements you would suggest, specific to the validation of records entered by your agency into the current LEDS system?

Please provide your response to: [Training.CJIS@state.or.us](mailto:Training.CJIS@state.or.us)

All responses to our requests for your feedback and input are being gathered for submission to the business and technical SME groups for consideration throughout the system replacement process.