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CHAPTER 29 – RIGHT OF WAY, ACCESS AND APPROACHES 
 
Before advertising for Bids on a Project, the Agency must either certify that the Right-of-
Way is clear or list the property files that it still does not have the right to enter in the 
Special Provisions. 
 
Do not allow the Contractor to enter upon any property before the Agency has obtained 
possession of the Right-of-Way.  Contact the Region/Bridge Delivery Unit (BDU) Right-
of-Way Manager if you have any questions.  The Agency may be able to obtain a permit 
of entry before it actually acquires the property. 
 
NOTE: Right-of-Way obligations, processes and requirements for Design-Build 
Contracts are specified in the DB General Provisions, Section DB174.20.  You will need 
to refer to DB174.20 when handling Right-of-Way on Design-Build Projects. 
 
29-1  RIGHT-OF-WAY OBLIGATIONS 
 
For each real property transaction that involves construction obligations of the Agency, 
the ODOT Region Right-of-Way office will send the Project Manager (PM) a copy of the 
Obligations of Oregon Transportation Commission on Real Property Acquisitions, form 
734-3300: 
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The PM must review the requirements listed on form 734-3300 to assure that all 
obligations are included in the Project Plans correctly.  If there is a discrepancy, or if any 
changes in the obligations are necessary, the PM must resolve the issue with the 
Region/BDU Right-of-Way Manager and follow up with the Contractor. 
 
When the Work required fulfilling the obligations listed on form 734-3300 has been 
completed, the PM will sign the form and send copies to the Region/BDU Right-of-Way 
Manager and the ODOT Maintenance District Manager. 
 
 
29-2  ADDITIONAL RIGHT OF WAY 
 
If additional Right-of-Way is needed to construct the Project, the PM should work with 
the Region/BDU and Right-of-Way Manager to acquire possession of the needed 
property.  Do not enter the property without possession of the property being received.  
Do not allow the Contractor to enter the property until a right of entry has been obtained. 
Refer to the ODOT Right-of-Way Manual, Chapter 5.315. The manual is available online 
at: 
 

http://www.oregon.gov/ODOT/HWY/ROW/docs/row_manual_full_version_2012.pdf. 
 
29-3  ROAD APPROACH, DRIVEWAY CONSTRUCTION 
 
The Agency has an Access Control program.  The PM must not change the road 
approaches, driveways, or other accesses shown on the Project Plans without obtaining 
prior approval.  The PM may need to contact the designer, Region/BDU Right of Way 
Manager, or the ODOT Maintenance District Manager to secure approval for any 
proposed change. 
 
If the approach must be constructed at a different location than shown on the Plans and 
on the Right-of-Way Obligation form, the PM must request that the Region/BDU Right-
of-Way Manager modify the obligation. 
 
All road approaches, driveways and surfacing must be constructed according to the 
Right-of-Way obligations listed on form 734-3300 and as shown in the Contract Plans 
and Specifications. 
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