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Photo 4A:  Section of historic pavement parallels I-84 just east of Shellrock Mountain.

Photo 4B:  East view behind bin wall with proposed trail parallel to wall.  New 
wall and rock catchment fence at toe of slope is necessary along this trail section.

Photo 4C:  Moss covers the old pavement in Lindsey Creek State Park.  Walking 
along this pristine section of old road it is easy to imagine what travel along the 
old highway must have been like.

Photo 4D:  Proposed trail follows old logging road as it makes it    s way through 
Lindsey Creek State Park.

Photo 4E:  Trail users will be treated to breathtaking Gorge views at this 
proposed overlook. 

Segment 4 –Preliminary Cost Estimate

Station Item  Cost
0+00 to 10+00 Historic Road Cleanup -1 $ 50,000 

0+00 to 67+00 Landscape Enhancement  134,000 

10+00 to 12+00 Side Slope Construction -1 (Cut and Fill)  48,000 

10+00 to 21+50      Trail (3”AC x 12’ wide, 10”C.R.Base x 16’ wide)  35,000 

12+00 to 12+75 Bridge Across Creek  210,000 

13+00 to 18+50 Behind I-84 Bin Wall  369,000 

13+00 to 18+50 Re-Install 600’ of Recycled Cable-mesh  110,000 

13+00 to 18+50 Gabion-wire Mesh Suspended on Cable-mesh  9,000 

18+50 to 21+50 Side Slope Construction -2 (Fill)  104,000 

21+50 to 39+00 Historic Road Cleanup -2  88,000 

39+00 to 63+00 New Trail Alignment  79,000 

39+00 to 67+00 Trail (3”AC x 12’ wide, 10”C.R.Base x 16’ wide)  84,000 

63+00 to 67+00 Side Slope Construction -3 (Fill) $ 11,000 

Raw Construction 1,331,000 

Engineering & Permits (20%) 266,200 

Construction Engineering (15%) 199,650 

Sub Total 1,796,850 

Contingency @ 40% 718,740 

Estimated Project Cost (2008) 2,515,590 

Estimated Infl ation (2008-10) 251,559 

Project Cost Estimate (2010) $ 2,767,149 

Segment 4 – Shellrock to Lindsey Creek 
The Shellrock to Lindsey Creek alignment includes several wonderful and intact sections of 
abandoned historic highway.  Starting just east of Shellrock Mountain, the trail follows the old 
Highway for approximately 1,000 feet.  Where the old road alignment runs into Interstate 84, the 
trail will cross a creek and follow behind a large bin wall constructed in the late 1980s to protect 
motorists from falling rock debris (Photo 4B).  Very little rockfall occurs in this area today because 
of substantial work ODOT crews did on the upslope area to reduce rockfall hazards.  From the end 
of the bin wall, the trail needs to ascend a steep hillside to bring the trail to the historic roadbed 
elevation at Lindsey Creek State Park.  This segment of abandoned roadway provides a wonderful, 
park-like setting (Photo 4C).  At the end of the Historic section, the trail follows an old logging road 
to a picturesque viewpoint overlooking the Columbia (Photo 4E).   From here, the trail traverses 
down a gentle slope through USDA Forest Service property to Interstate 84.   Here the trail parallels 
the Interstate shoulder to a new pedestrian/bike bridge over Lindsey Creek in Segment 5.  

Please Note: Not all stations shown in the Preliminary Cost Estimate tables are shown on the 
segment Feasibility Maps.

 Trail Segment Highlights:

Provides access to beautiful undeveloped Lindsey Creek State Park. • 

Great interpretive potential with the old Lindsey Creek Inn Site.• 

Awesome views overlooking the Columbia River. • 

Lovely section of old highway through the forest away from Interstate 84 noise. • 

Great views to the 1876 Wagon Road.• 

 This proposal is less expensive than the long bridge over the railroad and Interstate 84 • 
(year 2000 proposal).
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