This section provides a complete project list for implementing the

planning proposals described in Chapter 8: Visitor Experience
Plans and Recommendations. Projects are listed by management
zones, which are defined geographically based on logical
boundaries for grouping similar park management strategies.
Using management zones as a guide, staff can make informed
decisions about how best to allocate their resources and budget
to achieve park goals and realize values.

Development projects benefit from multidisciplinary input
and consideration of the project effects the several layers of
infrastructure, natural resources, and visitor experiences present
in a park. While each of these projects will be implemented by
different departments and staff within Oregon State Parks, they
can be considered together in the plan with a goal of being
more effective in interdepartmental communication as they are
implemented. Project details, summarized cost estimates, potential
permitting requirements, possible funding sources, and operations
and maintenance strategies are described for each project.
These projects are prioritized in the following Chapter 10: Project
Phasing.

Note: At this time (10/2014) cost estimates do not fully reflect
natural resource projects.
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Figure 9.1: Priority Projects

See Full Project Descriptions in Chapter 8.

Lewis and Clark State Recreation Site

Improved beach access for safety and natural resource protection.

Dabney State Recreation Area

Natural resource management plan for disc golf course to reduce
impacts in riparian area.

Rooster Rock State Park

Scenic Riverfront Promenade with stormwwater and riparian natural
rescource enhancements, universally accissible river front trail and nature

play activities.

New ‘Heart’ to Park with Sand and Water Play Area and indoor and
outdoor event and program space.

Wetland Restoration including completion of Mirror Lake restoration
project (in progress), Mirror Lake environmental education program, &
loop trail with boardwalk.

@ Bridal Veil Falls State Scenic Viewpoint

Universal Accessible Overlook trail.

Ainsworth State Park

Viento State Park

Hiker /Biker Community Campsites

@ West Mayer State Park

Bivouac Campsite and “Story Circle’ Program Area

Boat Ramp Improvements at & ‘Let’s Go Kayaking’ Program.

Regional Trail: Partner with USFS to re-establish Gorge Trail 400 from

Ainsworth to John B. Yeon

Management Unit Wide: Trail Docent Volunteer Program at trailheads

throughout the Gorge.

Management Unit Wide: Oak habitat enhancement and protection of
terrestrial habitat connectivity: Develop plan for oak release or oak
habitat enhancement at identified oak stands throughout the Gorge.

Management Unit Wide: Improve Wayfinding and bicycle fix-it stations
along HCRHST. Partner with ODOT
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Gorge-wide & Multiple Park Projects

Gorge-wide & Multiple Park Projects

Project Description Status Size/ Reviews / Approvals Cost Funding Parameters Operations &
Quantity Source Maintenance
A - Gorgewide Pedestrian River Access Study (W3, W7, W13, E6, E10, E12, E13) (For Locations See Map 8.5)
Conduct a Gorge-wide Pedestrian River Access New 1 ea $15,000 | IPS tbd

Feasibility study to gain a deeper understanding
of where railroad crossings might be feasible
based on available area for crossing, natural
resource, protection and recreation potential,
among other factors. These areas will be
prioritized. This study should be coordinated
with project B below to determine effects of
potential recreation access on natural resources.

B - Aquatic restoration, Wetland restoration, Water quality improvement (W1, W5, W8, W9, W13, W 15, E1-E6, E8-E10, E12, E13) (For Locations See Natural Resource Reports in Appendix)

Conduct a study of OPRD managed large ponds New thd | tbd tbd | Stewardship | W1 Lewis and Clark North, thd
and perennial streams along the Columbia W5 Guy W. Talbot, W6

River to identify the top 3-5 priority restoration George W. Joseph, W8

projects among these benefitting anadramous Shepherd’s Dell, W9 Bridal

Veil, W13 Ainsworth, W15
John B. Yeon, E1 Lang

Forest, E2 Wyeth, E3 Lindsey
Creek, E4 Starvation Creek,
E5 Viento, E6 Wygant, E8
Koberg Beach, E9 HCRH East,
E10 Memaloose, E12 West
Mayer, E13 East Mayer

fish, waterfowl, amphibians and reptiles.
Restoration actions could include improvement
of fish passage around human-made barriers,
addition of large wood to anadramous
portions of streams, and addressing streamflow
diversions.

C - Gorgewide Congestion & Parking Management Strategy Review

Participate in follow-up assessment based on New 1 ea tba | IPS/FIP Partner with USFS, tbd
ODOT Historic Columbia River Gorge Highway ODOT, CRG National
Tourism-Related Congestion Mitigation Study Scenic Area, USACOE,

(201 4), that identifies strategies for alleviating
congestion in this corridor. OPRD will continue

to partner with USFS, ODOT, CRG National
Scenic Area, USACOE, local counties, ports, and
sheriff’s departments to find long term solutions to
congestion and parking management.

local counties,
ports, and sheriff’s
departments

D - Gorgewide Community Outreach

The planning process recognized a lack of New thd | tbd tbd | IPS thd thd
diversity in the survey information received.
Given the proximity to one of the an extra effort
will need to made to reach out to underserved
and underrepresented communitities in the area
throughout implementation of this plan. OPRD will
work with a consultant to realize a strategy for
engaging the public in a more inclusive manner.

E - Gorgewide Control of Priority Invasive Species: Weeds (For Locations See Natural Resource Reports in Appendix)

Control of top priority invasives (early detection- Maint. Mai. thd | tbd tbd | Stewardship | thd tbd
rapid response species, and species prioritized
for site-specific control) throughout Gorge, in
partnership with Gorge Cooperative Weed
Management Areaq, other pariners and adjacent
landowners. Restore with native vegetation where
needed. Where possible, promote terrestrial
wildlife movement in identified corridors through
vegetation preservation and enhancement.

Mirror Lake at Rooster Rock in Fall
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Project Description Status Size/ Reviews / Approvals Cost Funding Parameters Operqﬁons &
Quantity Source Maintenance
F - Gorgewide Control of Priority Invasive Species: Trees (For Locations See Natural Resource Reports in Appendix)
Begin invasives control program focused on Maint. Maij. thd | tbd tbd | Stewardship | thd thd
invasive tree species in east Gorge (pie cherry,
Siberian elm, Norway maple, English holly, tree-
of-heaven, black locust) and west Gorge (tree-
of-heaven, black locust, Russian olive, others).
Restore with native vegetation where needed.
G - Gorgewide Preservation of Priority Habitats: Pre-Development (For Locations See Natural Resource Reports in Appendix)
Carry out operations and maintenance work, Maint. Mai. thd | tbd tbd | Stewardship | thd tbd
including construction projects and projects that
disturb vegetation, during applicable windows
so as to reduce disturbance to wildlife. Review
special event request location and timing to
similarly avoid sensitive areas or times of year
(e.g. migration, breeding) for sensitive species
in the area. Avoid disturbance altogether and
preserve habitat in protected areas. Avoid
removal of snags or downed wood from forest
floor or from streams.
H - Create Natural Resource Management Plan for Mayer and Memaloose (E10-E13) (For Locations See Natural Resource Reports in Appendix)
Create Natural Resource Management Plan for New 1 ea | tbd tbd | Stewardship | E10 Memaloose, E11 Rowena | tbd
Mayer and Memaloose Crest, E12 West and E13 East
Mayer
| - Create Natural Resource Management Plan for Rooster Rock and Adjacent Upland Properties (W3-W7) (For Locations See Natural Resource Reports in Appendix)
Create Natural Resource Management Plan for New 1 ea | thd tbd | Stewardship | W3 Portland Women’s Forum, | thd
Rooster Rock and adjacent upland properties. W4 Crown Point, W5 Guy
Talbot, W6 George Joseph,
W7 Rooster Rock,
J - Implement Water Quality Improvements (W1-W3, W5, W9, W12) (For Locations See Natural Resource Reports in Appendix)
Implement measures to improve water quality Maint. Mai. tbd | tbd tbd | Stewardship | W1 Lewis and Clark South, thd
where feasible, such as reducing run-off, W2 Dabney, W3 Rooster
filtering run-off through vegetation (bioswales Rock, W5 Guy W. Talbot, W9
or vegetated buffers), avoiding fertilizer and Bridal Veil, W12 Benson
other products near water sources, reducing
the area of impermeable surfaces, eliminating
in-line ponds, and reducing or eliminating stream
diversions.
K - Control of Priority Invasive Species: Awareness (W1-W3, W11, W12, E2, E5, E8, E12, E13) (For Locations See Natural Resource Reports in Appendix)
Post signage (available from OSMB or ODFW) New tbd | tbd Stewardship | W1 Lewis and Clark, W2 tbd
informing the public about Aquatic Invasive Species Dabney, W3 Rooster Rock,
and the state’s required AlIS permit. Train OPRD W11 Dalton Point, W12
staff to recognize signs of likely infestation and Benson, E2 Wyeth, E5 Viento,
how to address visitors with dirty boats. E8 Koberg Beach, E12 West
Mayer, E13 East Mayer,
L - Control of Priority Invasive Species, Riparian Habitat Restoration: Columba River (W1, W3, W11, W12, W13, W 15, E1, E2, E4-E6, E8, E10, E12, E13) (For Locations See Natural Resource
Reports in Appendix)
Survey and manage false indigobush and other Maint. Maij. tbd | tbd tbd | Stewardship | Parks on Columbia River: W1 | tbd
priority weeds along Columbia River shorelines, Lewis and Clark, W3 Rooster
working with adjacent landowners and CWMA. Rock, W11 Dalton Point, W12
Restore with native vegetation where needed. Benson, W13 Ainsworth, W15
John B. Yeon, E1 Lang Forest,
E2 Wyeth, E4 Starvation
Creek, E5 Viento, E6 Wygant,
E8 Koberg Beach, E10
Memaloose, E12 West Mayer,
E13 East Mayer

Trail in Tom McCall Preserve
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Trail at John Yeon State Scenic Corridor

Project Description Status Size/ Reviews / Approvals Cost Funding Parameters Operations &
Quantity Source Maintenance
M - Oak Habitat Enhancement/Protection, Terrestrial Habitat Connectivity (W1, W3, W8, W9, E5, E6, E8-E10, E12) (For Locations See Natural Resource Reports in Appendix)
Develop a plan for oak release or oak habitat Maint. Maij. tbd | tbd tbd | Stewardship | W1 Lewis and Clark South, thd
enhancement at identified oak stands, by W3 Rooster Rock, W8
assessing oak stands and prioritizing potential Shepherd’s Dell, W9 Bridal
restoration/enhancement projects. For example, Veil, E5 Viento, E6 Wygant,
West Mayer has a need for oak release with a Eé Seneca Fouts, E8 Koberg
focus on Douglas fir removal. Beach, E9 HCRH East , E10
Memaloose, E12 West Mayer
N - Terrestrial Habitat Connectivity Study (W3, W12, W13, W15, W17, E1, E2, E4-E6, E8-E10, E12, E13 ) (For Locations See Natural Resource Reports in Appendix)
Investigate locations and options to reduce Maint. Maij. tbd | thd tbd | Stewardship | W3 Rooster Rock, W12 tbd
road kill by providing passages for mammals Benson, W13 Ainsworth, W15
and other terrestrial wildlife across 1-84. John B. Yeon, W17 Sheridan,
Examples include under-highway passageways, E1 Lang Forest, E2 Wyeth, E4
modification of existing overpasses, fencing, and Starvation Creek, E5 Viento,
larger culverts. Work with other agencies as E6 Wygant, E6 Seneca Fouts,
needed. Investigate methods to increase east- E8 Koberg Beach, E9 HCRH
west habitat connectivity for terrestrial species in East, E10 Memaloose, E12
identified pinch points/barriers. Reference figure West Mayer, E13 East Mayer
3.4 and Wildlife Report in appendix.
O - Preservation of Priority Habitats - Establish Forest Reserves (W4, W13, W15, W16, E3, E6, E10) (For Locations See Natural Resource Reports in Appendix)
Preserve identified rare or unique forest stands New thd | thd tbd | Stewardship | W4 Crown Point, W13 thbd
(Condition Class A stands) (designate as OPRD Ainsworth, W15 John B. Yeon,
reserve areas) W16 Bonneville, E3 Lindsey
Creek, E6 Seneca Fouts, E10
Memaloose
P - Preservation of Priority Habitats - Establish Botanical Reserves (W5-W9, W12, W15, E4, E8, E10, E12, E13) (For Locations See Natural Resource Reports in Appendix)
Preserve State Natural Area Reserves and New thd | thd tbd | Stewardship | W5 Guy W. Talbot, W6 thd
manage the reserves for identified natural George W. Joseph, W7
values (designate as OPRD reserve areas) Rooster Rock, W8 Shepherd'’s
Dell, W9 Bridal Veil, W12
Benson, W15 John B. Yeon, E4
Starvation Creek, E8 Koberg
Beach, E10 Memaloose, E12
West Mayer, E13 East Mayer
Q - Preservation of Priority Habitats - Establish Wildlife Refuges (W1, W4, W6-W8, W12 ,W14, E3, E6, E8, E9,) (For Locations See Natural Resource Reports in Appendix)
Preserve portions of parks with low disturbance New tbd | tbd tbd | Stewardship | W1 Lewis and Clark North, tbd

level, large size, presence of priority habitats,
and good habitat quality (designate as refuges
for wildlife preservation)

W4 Crown Point West, W6
George W. Joseph, W7
Rooster Rock, W8 Shepherd’s
Dell, W12 Benson, W14
McLoughlin, E3 Lindsey Creek,
E6 Wygant, E6 Vinsenz
Lausman, E6 Seneca Fouts, E8
Koberg Beach, E9 HCRH East
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@ Lewis & Clark Management Zone

Sandy River
Delta (USFS)

Lewis &
Clark State

Recreation Area
@

W1 Lewis & Clark State Recreation Area Projects (For Locations See Map 8.1)

Project Description Status Size/ Reviews / Cost Funding Parameters Operations &
Quantity | Approvals Source Maintenance
A - Improved Beach Access Area (Zone 3 in 2011 Lewis Multnomah **partially located on ODOT property**
& Clark Comprehensive Plan) County, ODOT Mult. Co. Zoning: Open Space (GSO)
NSA Overlays: SMA, RIC4, Riv Btmlands, stream buff.
1. New: Pedestrian Trail New 2,500 If FIP thd
2. New: Beach Access Path/Stairs New 400 If FIP thd
3. Enhance: Signage /Wayfinding /Kiosks Maint. Maij. 1 ea FIP thd
4. New: Trailside Seats and Shelters New 4 ea FIP thd
5. Enhance: Views of River And Embankments Maint. Min. n/a FIP thd
6. New: Landscaping Features New 30 ea FIP thd
7. New: Traffic Calming Measures New n/a ODOT thd
8. New: Pedestrian Connections Between Day Use | New 3 ea FIP/ODOT thd
Areas And Sandy River
9. New: Railway Bridge Pedestrian Underpass New n/a FIP/ODOT coordination with Union Pacific Railroad thd
PROJECT TOTAL $135,000 | FIP/ODOT
B - Improved South Day Use Facility (Zone 5B in 2011 Multnomah Mult. Co. Zoning: Public Recreation (GSPR)
Lewis & Clark Comprehensive Plan) County NSA Overlays: SMA, RIC4, River Bottomlands
1. Enhance Park Arrival Entrance Sequence New + ODOT tbd
i. New: Park Entrance Sign New 1 ea FIP tbd
ii. New: Native Re-Vegetation Buffer Off New 1,000 sf FIP w/in 100-yr Floodplain tbd
Highway
iii. Enhance: Views Into Park Maint. Maij. n/a FIP thd
iv. New: Entry Landscaping New 1,000 sf FIP thd
2. Enhance: Intersection (I.E. Clear Sight Lines, Maint. Maij. n/a | + ODOT FIP/ODOT w/in 100-yr Floodplain thd
Improve Turning Lane, and Pedestrian Crossing)
3. Enhance: Pull Through RV /Bus Parking New n/a FIP tbd
4. New: Welcome Plaza, Monument Sign, and New 300 sf FIP thd
Landscape Features
5. Enhance: Wayfinding Elements Maint. Min. 1 ea FIP tbd
6. New: Picnic Shelter New 1 ea FIP thd
7. Enhance: Picnicking Clusters; Garbage Maint. Min. 30 ea FIP tbd
Receptacles; Exterior Lighting
8. Enhance: Interpretive Loop Trail with Views of Maint. Mai. n/a FIP tbd
the River and Bluff
9. Address social trails, soil erosion, and vegetation | Maint. Maj. n/a | tbd thd | Stew. For Locations See Natural Resource Reports in thd
impacts in overutilized riparian areas. Identify Appendix
under-utilized lawn areas and convert to native
vegetation.
PROJECT TOTAL $135,000 | FIP/ODOT/
Stew.
C - New Parking Area & North Day Use Area (Zone 5A Multnomah **located on ODOT property**
in 2011 Lewis & Clark Comprehensive Plan) County, ODOT Mult. Co. Zoning: Public Recreation (GSPR)
NSA Overlays: SMA, RIC4, River Bottomlands
1. New: Parking Lot, Overflow Lot, And RV /Bus New 23,000 FIP/ODOT thd
Parking sf
2. New: Public Restrooms New 1 ea FIP/ODOT thbd
3. New: Trail New 50 If FIP/ODOT tbd
4. Enhance: Views Of River and Embankment Maint. Min. n/a FIP/ODOT tbd
5. Enhance: Landscaping Features and Fencing Maint. Min. 400 sf FIP/ODOT thd
6. New: Restoration Projects New 1,000 sf FIP/ODOT thbd
7. New: Staff Parking New 10,000 FIP/ODOT thd
sf
PROJECT TOTAL $480,000 | FIP/ODOT
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W1 Lewis & Clark State Recreation Area Projects (For Locations See Map 8.1)

Project Description Status Size/ Reviews / Cost Funding Parameters Operations &
Quantity | Approvals Source Maintenance
D - Trail Projects
1. New: Trail Connection to 40-Mile Loop Trail at | New n/a $8,000 | FIP/Trails See Sandy River Delta Plan tbd
Sandy River Delta via i-84 Ped Improvements
2. New: 6 Foot Bike Path on Troutdale Bridge New 200 If $1,000 | FIP/Trails tbd
(Zone 9 in 2011 Lewis & Clark Comprehensive Plan)
3. Enhance: General Trail Improvements Maint. Mai. 1,500 If $41,000 | FIP/Trails thbd
Throughout the Park for Erosion Control
PROJECT TOTAL $50,000 | FIP/Trails
ALL PROJECTS TOTAL BASE COST | | $800,000
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation - Approx. 25%) $300,000
ALL PROJECTS FULL COST | | $1,100,000

@ Dabney Management Zone

Dabney State
Recreation Area

1

1Miles

'

W2 Dabney State Recreation Area Projects (For Locations See Map 8.2)

Project Description Status Size/ Reviews / Approvals | Cost Funding Source | Parameters Operations &
Quantity Maintenance

A - New Universal Access Trail at Beach and Picnic Mulinomah County Mult Co. Zoning: Commerc Forest Use (CFU4)

Area
1. New: Pedestrian Trail New 150 If $4,000 | FIP w/in 100-yr Floodplain thd

PROJECT TOTAL $4,000 | FIP

B - Aquatic Restoration
Side channel enhancement and fish passage Maint. Maij. n/a | tbd thd | Stew. For Locations See Natural Resource Reports | thd

in Appendix

PROJECT TOTAL tbd | Stew.

C - Water Quality Improvement
Address erosional areas from landslide, social Maint. Maij. n/a | thd tbd | Stew. Landslide may be addressed as part of side thd
trails with sediment control and planting; address channel project. For Locations See Natural
stormwater runoff from parking areas Resource Reports in Appendix

PROJECT TOTAL tbd | Stew.

D - Control of Priority Invasive Species
Formulate plan for replacement of aggressive elm | Maint. Maij. n/a | tbd thd | Stew. For Locations See Natural Resource Reports | thd
with a native forest plant community in Appendix

PROJECT TOTAL tbd | Stew.

E - New Natural Resource Plan for Disc Golf Course
Plan and implement improvements to disc golf New 1 ea | thd $15,000 | Stew. To be developed by Valleys Natural Resource thd
course to address/alleviate natural resource Coordinator. For Locations See Natural
impacts, along with development of system-wide Resource Reports in Appendix
disc golf better management practices (BMPs) )

PROJECT TOTAL $15,000 | Stew.

ALL PROJECTS TOTAL BASE COST $19,000

ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation - Approx. 25%) $6,000

FULL COST | $25,000
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Portland Women'’s Forum
Management Zone

iver
. Riveé
Columbla

F #Roosfer Rock

@==ROOSTER ROCK STATE NATURAL AREA RESERVE

1
1Miles

W3 Portland Women’s Forum State Scenic Viewpoint Projects (For Locations See Map 8.3)

Project Description Status Size/ Reviews / Approvals | Cost Funding Parameters Operations &
Quantity Source Maintenance
A - New Parking Lot Expansion Multnomah County Mult. Co. Zoning: Public Recreation (GSPR)
NSA Overlays: SMA, RIC4, Coniferous Woodlands
1. New: Expand Parking by Adding 24 Car, 6 Bus | New 10,000 | thd FIP tha
(Total 48 Car, 6 Bus) sf
2. New: Invasive species control and establishment | Maint. Maj. n/a | tbd thbd | Stew. Should precede proposed improvements at site thd
of native plant communities
PROJECT TOTAL $170,000 | FIP
B - New Day Use Facilities - Improve Viewpoint Multnomah County Mult. Co. Zoning: Public Recreation (GSPR)
NSA Overlays: SMA, RIC4, Coniferous Woodlands
1. New: Restroom (Flush) New 1 ea FIP Scenic Area Building Guidelines tha
2. New: Seating New 2 ea FIP thba
3. New: Water Fountain New 1 ea FIP tha
4. New: Bicycling and Hiking Information Station New 1 ea ODOT tha
5. New: Invasive species control and establishment | Maint. Maj. n/a | thd tbd | Stew. Should precede proposed improvements at site thd
of native plant communities
6. New: Trail Docent Volunteer Position New tbd | VE
7. New: Environmental Education Programs New tbd | VE
PROJECT TOTAL $135,000 | FIP/
ODOT/
Stew.
C - Riparian Habitat Restoration
Investigate use of ponds by native turtles; address | Maint. Maj. n/a | tbd thd | Stew. thbd thd
invasive species, lack of basking logs, and social
trails that may impact use of ponds by turtles.
PROJECT TOTAL tbd | Stew.
ALL PROJECTS TOTAL BASE COST $305,000
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation - Approx. 25%) $110,000
FULL COST | $415,000

Crown Point Management Zone

’ i o Rooster Rock

s

ROOSTER ROCK STATE NATURAL AREA RESERVE /Jﬁ
- _\-\_,-'_r-—_""/ — s o - DR
o - \_/ F /T

‘ | Guy |

Portland Women'’s ! { Sur)
Forum W. Talbot
Fi )
0 0.25

1 Miles \\ \

W4 Crown Point State Scenic Corridor Projects

No Individual Park Projects Have Been Identified. Please refer to Gorgewide Projects or Natural Resource Reports in Appendix for Natural Resource Prescriptions.
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@ Guy Talbot Management Zone

PRoostér Rock Siate Park W5 Guy Talbot State Park Projects (For Locations See Map 8.4)
- GUY W. TCIIb ot Project Description Status gze/ ' Reviews / Cost Funding Parameters Opfaro'rions &
) e v T uantity | Approvals Source Maintenance
......... *Sf A - Improve Historic Carriage House Multnomah County Mult. Co. Zoning: Residential (GSR)
"""""""""""" = NSA Overlays: SMA, RIC2, Residential

v 1. Enhance: Roof Repair Maint. Maij. FIP/SHPO tbd

y 2. Enhance: Interior Updates Maint. Maij. FIP/SHPO tbd

-~ =X [ 3. New: Exterior Vegetation New 1000 sf FIP/SHPO tbd

4 ) 4. New: Environmental Education Programs New tbd | VE
’ . 5. New: Expert in Residency Program New n/a tbd | VE At Talbot House
[ LATOURELL PROJECT TOTAL $77.500 | FIP /SHPO

FALLS B - New Trail Docent Volunteer Position

STATE

NATURAL PROJECT TOTAL | | | | tod | VE |
D AREA C - Trail Improvements - See Trail Projects Below

RESERVE

l 4

ALL PROJECTS TOTAL BASE COST | | $77,500
\ 0.25 \ 05 ] p/
X i G m | h ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation - Approx. 25%) $22,500
\ | r A f
< | CCOLENEEE OGP £ FULL COST | | $100,000

George W. Joseph Management Zone

Guy W. Talbot
State Park

LATOURELL
FALLS
STATE

NATURAL

AREAN

RESER

W6 George W. Joseph State Natural Area Projects

No Individual Park Projects Have Been Identified. Please refer to Gorgewide Projects or Natural Resource Reports in Appendix for Natural Resource Prescriptions.

0.5
1Miles
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@ Rooster Rock Management Zone

Rooster Rock

Guy ‘W. Talbot
‘State Park

ROOSTER ROCK STATE NATURAL AREA

RESERVE \
State Pcrk/A‘

1
1 Miles

W7 Rooster Rock State Park Projects (For Locations See Map 8.5)

Project Description Status Size/ Reviews / Cost Funding Parameters Operations &
Quantity | Approvals Source Maintenance

A - Parkwide Site Plan

PROJECT TOTAL $30,000 | IPS

B - New ‘Heart’ to Park Multnomah Mult. Co. Zoning: Public Recreation (GSPR)

County NSA Overlays: SMA, RIC4, Riv. Bottom., strm buff.

1. Enhance: Park Arrival Entrance Sequence Maint. Maij. n/a FIP thbd
2. New: Aesthetic Improvements to Match New n/a FIP tbd
Gorge Landscape Context
3. New: Expand Existing Main Office Building to New 3,150 sf FIP thd
Include Event Space
4. New: Sand & Water Play Area New 1 ea FIP tbd
5. Enhance: Utilize Landscape Plantings to Frame New n/a FIP thd
Views to Crown Point
6. New: Kitchen Facilities in Existing Picnic Shelters | New 5 ea FIP thbd
7. New: Day Use ‘Song and Story Circle’ Campfire | New thd | VE
Program
8. New: Environmental Education Programs New tbd | VE

PROJECT TOTAL $425,000 | FIP/VE

C - New Riverfront Restoration & Scenic Promenade Multnomah Mult. Co. Zoning: Public Recreation (GSPR)

County NSA Overlays: SMA, RIC4, Riv. Bottom., strm buff.

1. New: ‘Riverfront Promenade’ Trail Along Main | New 5,000 If FIP thd
Waterfront
2. New: Rooster Rock Viewpoint New 400 sf FIP thd
3. New: Group Picnic Areas New 3 ea FIP thd
4. New: Overlook Seating Pockets New 3 ea FIP thd
5. New: Integrated Nature Play Areas New 3 ea FIP thd
6. New: Pedestrian Piers Reach Out Into The River | New 2 ea | ODFW, ACOE, FIP Piers do not belong to ACOE, however subject to thd
at Existing Wing Dam Locations DSL DSL regulation.
7. Accommodate succession of shoreline to willow Maint. Maij. n/a | tbd thd | Stew. For Locations See Natural Resource Reports in | thd
scrub-shrub plant community along developed Appendix
portion of park
8. New: Seasonal Willow Trail to Water’s Edge New thd FIP thd
9. Enhance: Reduce Pavement by Approximately Maint. Maj./ -24,000 FIP, Potential tbd
15%, While Maintaining Existing Parking Spaces Decomission sf Grant
by Narrowing Driving Aisles
10.New: Address stormwater impacts from parking | New 6500 sf FIP, Potential thd
lots with water quality and water retention Grant
11.New: Non-Motorized Watercraft Access On New 1 ea | ODFW, ACOE, FIP thd
The Columbia River DSL
12.New: Climbing Trail to Rooster Rock From West | New 500 If FIP thd
Parking Lot
13. Riparian Habitat Restoration: Identify New n/a | tbd tbd | Stew. Some of this could be paired with later work at tbd
undertutilized lawn areas and convert to native Mirror Lake if riparian
vegetation
14. New: Invasive species control and establishment | Maint. Maj. n/a | tbd tbd | Stew. Should precede proposed improvements at site thd
of native plant communities

PROJECT TOTAL $450,000 | FIP/Stew.
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W7 Rooster Rock State Park Projects (For Locations See Map 8.3)
Project Description Status Size/ Reviews / Cost Funding Parameters Operations &
Quantity | Approvals Source Maintenance
D - New Mirror Lake Restoration & Boardwalk Loop Multnomah Mult. Co. Zoning: Public Recreation (GSPR)
County NSA Overlays: SMA, RICT, Riv. Bottom., strm buff.
1. Complete next phase(s) of Mirror Lake Maint. Maij. n/a | tbd tbd | Stew. For Locations See Natural Resource Reports in | thd
restoration plan, currently in progress (cottonwood Appendix
reforestation)
2. New: Accessible Boardwalk Loop Trail Around New 1,320 If $550,000 | FIP w/in 100-yr Floodplain thd
Mirror Lake
3. New: Interpretive and Wayfinding Signage New 4 ea $5, 000 | FIP/Signs thd
PROJECT TOTAL $555,000 | FIP/Stew./
Signs
ALL PROJECTS TOTAL BASE COST $1,500,000
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation - Approx. 25%) $500,000
FULL COST $2,000,000

Shepperd’s Dell Management Zone

W8 Shepperd’s Dell State Natural Area Projects

No Individual Park Projects Have Been Identified. Please refer to Gorgewide Projects or Natural Resource Reports in Appendix for Natural Resource Prescriptions.
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Bridal Veil Falls Management Zone
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W9 Bridal Veil Falls State Scenic Viewpoint Projects (For Locations See Map 8.6)

Project Description Status Size/ Reviews / Cost Funding Parameters Operations &
Quantity | Approvals Source Maintenance
A - Improve Universal Access to Overlook Multnomah County Mult. Co. Zoning: Public Recreation (GSPR)
NSA Overlays: SMA, RIC4, Coniferous Woodlands
1. Enhance: Improve Upper Viewpoint Trail for Maint. Min. 200 If FIP Mult. Co. Slope Hazard overlay applies thd
Universal Accessibility
2. Enhance: Replace Fences at Overlooks Maint. Maj. | 1700 If FIP Mult. Co. Slope Hazard overlay applies thd
PROJECT TOTAL $39,000 | FIP
B - New Bike Facilities for HCRH Multnomah County Mult. Co. Zoning: Public Recreation (GSPR)
NSA Overlays: SMA, RIC4, Coniferous Woodlands
1. New: Bicycling Information and Fix-It Station New 1 ea ODOT tbd
2. New: Seating New 5 ea FIP tbd
3. New: Picnic Area New 1 ea FIP thd
4. New: Water Fountain/Bottle Filling Station New 1 ea FIP thbd
PROJECT TOTAL $22,000 | FIP/ODOT
C- Improve Bridal Veil Falls Viewpoint Stairs Multnomah County Mult. Co. Zoning: Open Space (GSO)
NSA Overlays: SMA, RIC4, Conif. Woodlands, strm
buff.
1. Assess and Improve Viewing Platform Maint. Min. 1 ea FIP Mult. Co. Slope Hazard overlay applies thd
2. Repair Stairs to Viewpoint Maint. Min. 150 If FIP Mult. Co. Slope Hazard overlay applies thd
PROJECT TOTAL $1,000 | FIP
D - New Trail Connection to Angels Rest - See Trail Multnomah County Mult. Co. Zoning: Forest (GSF40)
Projects Below NSA Overlays: SMA, RIC1, Conif. Woodlands
E - New Partnership with USFS to Create Universal Multnomah County Reach Mult. Co. Zoning: Open Space (GSO)
Access Route Project NSA Overlays: SMA, RIC4, Conif. Woodlands, strm
buff.
ALL PROJECTS TOTAL BASE COST $65,000
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation - Approx. 25%) $20,000
FULL COST | $95,000

Angel’s Rest Management Zone
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W10 Angel’s Rest State Trailhead Projects

No Individual Park Projects Have Been Identified. Please refer to Gorgewide Projects or Natural Resource Reports in Appendix for Natural Resource Prescriptions.
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@ Dalton Point Management Zone

W11 Dalton Point State Recreation Site Projects (For Locations See Map 8.7)

Project Description Status Size/ Reviews / Cost Funding | Parameters Operations &
Quantity | Approvals Source Maintenance
A - New River Access - See Trail Project List Below Multnomah County Mult. Co. Zoning: Public Recreation (GSPR)

Dalton Point NSA Overlays: SMA, RIC3, Riv. Bottomlands, strm buff.

B - Columbia River: Riparian Habitat Restoration, Wetland Restoration, Control of Priority Invasive Species

State Recreation Site

Riparian forest and wetland enhancement (weed Maint. Maij. n/a | tbd thbd | Stew. For Locations See Natural Resource Reports in thd
control and planting) along Columbia River. Appendix

PROJECT TOTAL thd

ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation - Approx. 25%) tbd

FULL COST | thd

Shepperd’s
Dell

0.5
1 Miles

@ Benson Management Zone

W12 Benson State Recreation Area Projects (For Locations See Map 8.8)

Project Description Status Size/ Reviews / Approvals Cost Funding Parameters Operations &
Quantity Source Maintenance

A - New Hartman Pond Access (Currently under development with ODFW)

Benson qufe 1. New: Universal Access Platform New 1 ea | thd $7000 | FIP tbd tbd
o 2. New: Gangway Docks New 2 ea | thd $10,000 | FIP thd thbd
Recreation Area
3. New: Environmental Education Programs New tbd | VE
PROJECT TOTAL $17,000 | FIP

B - Riparian Habitat Restoration, Aquatic Restoration

Continue to work with partners to scope and create | New n/a | tbd tbd | Stew./IPS thd thd
conceptual designs for restoration of Multnomah
Creek, improvements to public safety, visitor
experience, and water quality.

PROJECT TOTAL tbd | Stew./IPS
ALL PROJECTS TOTAL BASE COST $17,000
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation - Approx. 25%) $5,000
FULL COST $22,000
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@ Ainsworth Management Zone

W13 Ainsworth State Park Projects (For Locations See Map 8.9)
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Mcloughly

Project Description Status Size/ Reviews / Cost Funding Parameters Operations &
Approvals Source Maintenance
DAY USE
A - Improve East Trailhead Mulinomah County Mult. Co. Zoning: Open Space (GSO)
NSA Overlays: SMA, RIC2, Conif. Woodlands, strm
buff.
1. New: Gorge Trail 400 Connection to John B. Yeon | New n/a see Trail | FIP thd
State Scenic Corridor - See Trail Project List Below Project List
2. New: Hiking and Bicycling Information New 1 ea ODOT tbd
3. Enhance: Formalize Parking with Restriping Maint. Min n/a FIP thd
4. Enhance: Screen Restroom from Road with Maint. Min 500 sf FIP thd
Vegetation
5. Enhance: Restore Historic Picnic Areas Maint. Min 3 ea FIP thd
6. New: Bike Locks New 10 ea FIP thbd
PROJECT TOTAL $12,000 | FIP/ODOT
OVERNIGHT
B - New Hiker/Biker Community Campsite Multnomah County Mult. Co. Zoning: Public Recreation (GSPR)
NSA Overlays: SMA, RIC4, Conif. Woodlands
1. New: Camping Shelter New 1 ea FIP thd
2. New: Bike Fix-It Station New 1 ea FIP thbd
3. New: Food Storage Lockers New 2 ea FIP tbd
4. New: Bike Locks New 10 ea FIP tbd
5. New: Invasive species control and establishment of | Maint. Mai. n/a | tbd thd | Stew. Should precede proposed improvements at site thd
native plant communities
PROJECT TOTAL $14,000 | FIP/Stew.
C - New Walk-In Campsite Multnomah County Mult. Co. Zoning: Public Recreation (GSPR)
NSA Overlays: SMA, RIC4, Conif. Woodlands, strm
buff.
1. New: Increase Walk-In Campsites (increase by New 2,000 If FIP tbd
4 spaces [10 total])
2. New: Parking (increase by 4 spaces [10 total]) New 800 sf FIP thd
3. New: Invasive species control and establishment of | Maint. Maj. n/a | thd tbd | Stew. Should precede proposed improvements at site thd
native plant communities
PROJECT TOTAL $22,500 | FIP/Stew.
D - Improve Visitor Experience Multnomah County Mult. Co. Zoning: Public Recreation (GSPR)
NSA Overlays: SMA, RIC4, Conif. Woodlands
1. New: Nature Play Area New 1 ea $30,000 | FIP tbd
2. New: Amphitheater New 1 ea $20,000 | FIP thbd
3. Enhance: Adjust lighting in campground and at Maint. Min 32 ea $5,000 | FIP thd
restrooms
4. New: Invasive species control and establishment of | Maint. Maj. n/a | thd tbd | Stew. Should precede proposed improvements at site thd
native plant communities
5. New: Environmental Education Programs New tbd | VE Potential Let’'s Go Backpacking, Wildlife
Viewing
PROJECT TOTAL $55,000 | FIP/Stew.
D - New Railroad Crossing to Bucher Property Reach Project
PROJECT TOTAL tbd | VE
ALL PROJECTS TOTAL BASE COST $100,000
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation - Approx. 25%) $45,000
FULL COST $145,000
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McLoughlin Management Zone

- Mcloughlin
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W14 McLoughlin State Natural Area Projects

No Individual Park Projects Have Been Identified. Please refer to Gorgewide Projects or Natural Resource Reports in Appendix for Natural Resource Prescriptions.
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W15 John B. Yeon State Scenic Corridor Projects (For Locations See Map 8.10)

Project Description Status Size/ Reviews / Cost Funding Parameters Operations &
Quantity | Approvals Source Maintenance
A - Improve Trailhead Multnomah County, **located on ODOT & USFS property**
ODOT, USFS Mult. Co. Zoning: Public Recreation (GSPR)
NSA Overlays: SMA, RIC2, Coniferous Woodlands

1. New: Restroom New 1 ea FIP tbd

2. New: Water Fountain New 1 ea FIP thd

3. New: Hiking and Bicycling Information New 1 ea ODOT tbd

4. New: Trail Docent Volunteer Position New 1 ea VE thd
PROJECT TOTAL $83,000 | FIP/ODOT
B - Create Natural Resource Management Plan

Create Natural Resource Management Plan New 1 ea | tbd tbd | Stew. Will address needs identified in all natural resource thd

reports

PROJECT TOTAL tbd | Stew.
C - Upland Forest Management

Selective thinning of Condition Class C stand 20301 | Maint. Maj. | 54 acres | thd thd | Stew. thd thd
PROJECT TOTAL tbd | Stew.
ALL PROJECTS TOTAL BASE COST $83,000
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation - Approx. 25%) $37,000
FULL COST | $120,000
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Bonneville Management Zone
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W16 Toothrock State Trailhead/ Bonneville State Scenic Corridor Projects (For Locations See Map 8.11)

Project Description Status Size/ Reviews / Approvals | Cost Funding Parameters Operations &
Quantity Source Maintenance
A - Improve Trailhead Mulinomah County Mult. Co. Zoning: Commercial Forest Use (CFU3),
Slope Hazard Overlay
1. New: Bicycling Information and Fix-It Station | New 1 ea ODOT/FIP tbd
PROJECT TOTAL $5,000 | ODOT/FIP
ALL PROJECTS TOTAL BASE COST $5,000
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation - Approx. 25%) $2,000
FULL COST $7,000

@ Sheridan Management Zone

Sheridan State
Scenic Corridor

W17 Sheridan State Scenic Corridor Projects

No Individual Park Projects Have Been Identified. Please refer to Gorgewide Projects or Natural Resource Reports in Appendix for Natural Resource Prescriptions.
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Bridge of the Gods Management Zone

W18 HCRHST: Bridge of the Gods State Trailhead Projects

No Individual Park Projects Have Been Identified. Please refer to Gorgewide Projects or Natural Resource Reports in Appendix for Natural Resource Prescriptions.
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@ Lang Forest Management Zone

E1 Lang Forest State Scenic Corridor Projects

See Wyeth Below for Upland Forest Management Project that Includes Portions of Lang Forest. Please refer to Gorgewide Projects or Natural Resource Reports in Appendix for Natural Resource

La ng Forest Prescriptions.
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@ Wyeth Management Zone

Wyeth State
Recreation Area

Wyeth
Campground

Columbia River

E2 Wyeth State Recreation Area Projects (For Locations See Map 8.12)

 —

Project Description Status Size/ Reviews / Cost Funding Parameters Operations &
Quantity | Approvals Source Maintenance
A - Improved Watercraft Access Hood River County Hood R. Co. Zoning: Public Recreation
NSA Overlays: SMA, RIC4, Riv. Bottomlands, strm buff.
1. Enhance: Personal Watercraft Access Maint. Maj 1 ea FIP tbd
2. Enhance: Widen Turnaround Maint. Maj 1 ea FIP thd
3. Enhance: Roadway Maint. Maj 1,000 If FIP thd
4. Enhance: Trail to Lagoon Maint. Maj 1,000 If FIP thd
5. New: Invasive species control and establishment | Maint. n/a | tbd thd | Stew. Should precede proposed improvements at site thd
of native plant communities Maij.
PROJECT TOTAL $30,000 | FIP/Stew
B - Improve Parking Lot Hood River County Hood R. Co. Zoning: Public Recreation
NSA Overlays: SMA, RIC4, River Bottomlands
1. New: Parking (50-75 spaces, 5-7 ADA, 10 New 50,000 sf FIP thd
Trailer Pull Through Spaces
2. New: Landscape Restoration on Perimeter New 60,000 sf FIP tbd
3. New: Restroom (Flush) New 1 ea FIP thd
5. New: Invasive species control and establishment | Maint. n/a | tbd thd | Stew. Should precede proposed improvements at site thbd
of native plant communities Mai.
PROJECT TOTAL $800,000 | FIP/Stew
C - Invasive species control and establishment of native Hood River County Hood R. Co. Zoning: Public Recreation
plant communities, including all riparian areas. NSA Overlays: SMA, RIC4, Riv. Bottomlands, strm buff.
1. Enhance: Maintain Existing Plantings Maint. Min thd thd | Stew. thd
2. New: Control Weeds New thd thd | Stew. thd
3. New: Establish Native Vegetation New thd tbd | Stew. thd
PROJECT TOTAL tbd | Stew.
D - New Gorton Creek Trailhead (Currently in Hood River County Hood R. Co. Zoning: Public Recreation, Floodplain
development with ODOT & USFS) USFS, ODOT NSA Overlays: SMA, RIC4, Conif. WoodInds, strm buff.
1. New: Parking (Approximately 65 parking New thd ODOT tbd
spaces)
2. New: Bicycling Information and Fix-It Station New 1 ea ODOT tbd
3. New: Vault Restroom New 1 ea ODOT tbd
4. New: Seating New thd ODOT thd
5. New: Invasive species control and establishment | Maint. n/a | tbd thd | Stew. Should precede proposed improvements at site tbd
of native plant communities Mai.
PROJECT TOTAL tbd | ODOT/
Stew.
E - Upland Forest Management (Wyeth & Lang Forest)
Selective thinning of Condition Class C stands Maint. 47 acres | tbd thd | Stew. Will address needs identified in all natural resource thbd
21406 (8 acres) and 21404 (3 acres), and Maij. reports
Condition Class D stands 21403 (21 acres) and
36902 (15 acres)
PROJECT TOTAL tbd | Stew.
ALL PROJECTS TOTAL BASE COST $830,000
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation - Approx. 25%) $400,000
FULL COST $1,230,000

204 | Columbia River Gorge Management Units Plan: Section Four - Plan Implementation DRAFT 10/7/2014




@ Lindsey Creek Management Zone

E3 Lindsey Creek State Recreation Area Projects

No Individual Park Projects Have Been Identified. Please refer to Gorgewide Projects or Natural Resource Reports in Appendix for Natural Resource Prescriptions.
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Starvation Creek Management Zone

:i J § ‘! E4 Starvation Creek State Park Projects (For Locations See Map 8.13)
}""—’J Project Description Status Size/ Reviews / Approvals | Cost Funding Parameters Operations &
7 Viento Quantity Source Maintenance
S‘I‘q rvqﬁon Creek A - Trailhead Improvements (Currently in development Hood River County, Hood R. Co. Zoning: Public Recreation
; with ODOT) ODOT NSA Overlays: SMA, RIC4, Coniferous Woodlands
Stqte quk V/ 1. New: Bicycling Information Station New 1 ea | thd ODOT tbd tbd
Columbia River 2. New: Bike Parking Adjacent to Restroom New 4 ea | thd ODOT/FIP | tbd thd
3. New: Plaza Near Restroom New 50 sf | thd ODOT/FIP | thd tbd
Lindsey 4. New: Relocate Monument Sign to Island Near New 1 ea | thd ODOT/FIP | thd tbd
Creek Vehicle Exit
5. Enhance: Parking Lot with Safety Improvements | New thd | thd ODOT/FIP | thd thd
for Pedestrians
PROJECT TOTAL $4,000 | ODOT/FIP | Project will be completed with ODOT HCRHST
R Starvation Creek to Lindsay Creek work.
§TATE NAT%.’zEA aied I()?ESERVE . B - Grassland Restoration/Protection

Restrict social trails, rehabilitate damaged areas Maint. Mai. thd | tbd thd | Stew. thbd thbd
with shrubs and wildflowers, control invasive
species, and manage meadow on west end for
wildflowers and viewing opportunities.

PROJECT TOTAL tbd | Stew.

ALL PROJECTS TOTAL BASE COST $4,000 | ODOT/FIP
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation - Approx. 25%) $2,000

FULL COST | $5,000
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@ Viento Management Zone
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E5 Viento State Park Projects (For Locations See Map 8.14)

STATE NATURAL AREA RESERVE

Project Description Status Size/ Reviews / Cost Funding Parameters Operations &
Quantity Approvals Source Maintenance
DAY USE
A - Improve HCRHST Trailhead Hood River County Hood R. Co. Zoning: Public Recreation
NSA Overlays: SMA, RIC4, Conif. WdInds, strm
buf.
1. New: Bicycling and Hiking Information Station New 1 ea ODOT tbd
2. New: Water Fountain/Bottle Filling Station New 1 ea FIP thd
3. New: Seating New 1 ea FIP thd
4. New: Invasive species control and establishment | Maint. Maj. n/a | thd thbd | Stew. Should precede proposed improvements at site tbd
of native plant communities. Oak community
protection measures with proposed new
development.
PROJECT TOTAL $20,000
B - New Viento Bluff Loop Trail - See Trail Project List Below
C - Improve Maintenance Area in Conjunction with Hood River County Hood R. Co. Zoning: Public Recreation
HCRHST Development (Partner with ODOT) NSA Overlays: SMA, RIC4, Conif. WdInds, strm
buf.
1. New: Vegetative Screening New 50 sf FIP/ODOT thd
2. New: Vehicular Access on Trail New 5,000 sf FIP/ODOT thd
3. New: Host Site Parking for Walk-in Campsite New incl. above FIP/ODOT tbd
4. New: Invasive species control and establishment | Maint. Maj. n/a | thd thd | Stew. Should precede proposed improvements at site tbd
of native plant communities. Oak plant community
protection measures with proposed new
development.
PROJECT TOTAL $31,000 | FIP/ ODOT/
Stew.
D - Improve Day Use Area Hood River County Hood R. Co. Zoning: Public Recreation
NSA Overlays: SMA, RIC4, Conif. WdInds, strm
buf.
1. Enhance: Re-route Road to River Away from Maint. Maij. 250 If FIP thd
Existing Campsite Loop
2. Enhance: Develop Series of Outdoor Program | Maint. Maij. 500 sf FIP thd
Areas with Vegetative Screening
3. New: Dedicated Ranger-led Event Space New 1 ea FIP tbd
4. New: Day Use ‘Song and Story Circle’ Campfire | New tbd | VE
Program
5. New: Invasive species control and establishment | Maint. Maij. n/a | tbd thbd | Stew. Should precede proposed improvements at site thd
of native plant communities. Oak plant community
protection measures with proposed new
development.
PROJECT TOTAL $30,000 | FIP/ Stew.
E - Improve Universal Access Hood River County Hood R. Co. Zoning: Public Recreation
NSA Overlays: SMA, RIC4, Conif. WdInds, strm
buf.
1. Enhance: Remove 2 campsites (A37 & A39) to Maint. Maij. -500 sf FIP thd
provide accessible trail grade down-slope
2. New: Historic railroad educational loop trail New 800 If FIP thbd
near pond with Bird Blind
3. New: Invasive species control and establishment | Maint. Maj. n/a | tbd thd | Stew. Should precede proposed improvements at site thd
of native plant communities
PROJECT TOTAL $30,000 | FIP/ Stew.
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E5 Viento State Park Projects (For Locations See Map 8.14)
Project Description Status Size/ Reviews / Cost Funding Parameters Operations &
Quantity Approvals Source Maintenance
OVERNIGHT
F - Improve Campsite Adjacent to HCRHST Hood River County Hood R. Co. Zoning: Public Recreation
NSA Overlays: SMA, RIC4, Conif. WdInds, strm
buf.
1. New: Covered Tent Shelters in current campsites | New 10 ea | thd FIP tbd thd
2. New: Hiker/Biker Community Campsite New 10,000 sf | tbd FIP thd tbd
i. New: Bicyclist Camping Shelter New 1 ea | thd FIP thd thd
ii. New: Bike Fix-It Station New 1 ea | thd FIP thd tbd
iii. New: Food Storage Lockers New 2 ea | thd FIP tbd tbd
iv. New: Bike Locks New 10 ea | thd FIP thd thd
3. New: Camp Host Sites (2 sites) New 2 ea | thd FIP tbd tbd
4. New: Parking Spaces (25 spaces) New 2,000 sf | tbd FIP tbd thd
5. New: Invasive species control and Maint. Maj. n/a | thd thd | Stew. Should precede proposed improvements at site thd
establishment of native plant communities.
Oak plant community protection measures with
proposed new development
PROJECT TOTAL $48,000 | FIP/Stew.
ALL PROJECTS TOTAL BASE COST $160,000 | FIP/Stew.
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation - Approx. 25%) $100,000
FULL COST $260,000

Mitchell Point Management Zone

E6 Mitchell Point: Wygant / Vincenz Lausman [ Seneca Fouts Projects (For Locations See Map 8.15 and Natural Resource Reports in Appendix)

—
Mitchell Point: Wygant / Vincenz

13 E Project Description Status Size/ Reviews / Cost Funding | Parameters Operations &
o e Lqusmqn / §§necq FOUTS Quantity | Approvals Source Maintenance
colum pid
: A - New: Bicycling and Hiking Information Station at Hood River County Hood R. Co. Zoning: Public Recreation
Mitchell Point Viewpoint NSA Overlays: SMA, RIC2, Coniferous Woodlands
Viento 1. New: Bicycling Information Station New 1 ea ODOT thbd
PROJECT TOTAL $2,500 | ODOT
B - Upland Forest Management; Oak Habitat Enhancement/Protection
Selective thinning of Condition Class C stands Maint. Maij. | 73 acres | thd thd | Stew. thd thd

37409 (39 acres), and Condition Class D stands
37408 (13 acres) and 37406 (11 acres); oak
release at Condition Class D stand 30712 (10

acres)
f PROJECT TOTAL tbd | Stew.
¢ ALL PROJECTS TOTAL BASE COST $2,500
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation - Approx. 25%) $500
FULL COST | $3,000
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@ Hatfield West Management Zone

E7 Hatfield West State Trailhead/Historic Columbia River Highway State Trail Projects (For Locations See Map 8.16)

Project Description Status Size/ Reviews / Cost Funding Parameters Operations &
Quantity | Approvals Source Maintenance
A - New: Bicycling and Hiking Information Station Hood River County, **located on USFS property**
USFS Hood R. Co. Zoning: Public Recreation
NSA Zoning Overlays: GMA, RIC4, Oak Woodlands

1. New: Bicycling Information Station New 1 ea | tbd ODOT tbd tbd

2. New: Trail Docent Volunteer Position New 1 ea | tbd VE thd thd
PROJECT TOTAL $2,500
ALL PROJECT TOTAL $2,500
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation Approx. 25%) $1,250
FULL COST | | $3,750

Koberg Beach
State Park

@
\WQM&]Q Ry
/I/el“

E8 Koberg Beach State Recreation Site Projects

No Individual Park Projects Have Been Identified. Please refer to Gorgewide Projects or Natural Resource Reports in Appendix for Natural Resource Prescriptions.
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Hatfield East Management Zone

Columbia Ri

ver

E9 Hatfield East State Trailhead/Historic Columbia River Highway State Trail Projects (For Locations See Map 8.17 and Natural Resource Reports in Appendix)

Project Description Status Size/ Reviews / Cost Funding Parameters Operations &
o Quantity | Approvals Source Maintenance
A - New: Bicycling and Hiking Information Station City of Mosier Mosier Zoning: Public Lands & Facilities (P)
1. New: Bicycling Information Station New 1 ea | tbd ODOT thd thd
PROJECT TOTAL $2,500 | ODOT
B - Upland Forest Management
Fuel reduction and oak release thinning of Maint. Maij. 56 acres | tbd tbd | Stew. tbd tbd
Condition Class C stand 33401 (16 acres), 30710
(15 acres) and Condition Class D stand 30702 (25
acres)
PROJECT TOTAL tbd | Stew.
C - Riparian Habitat Restoration, Upland Forest Management, Control of Priority Invasive Species, Oak Habitat Enhancement/Protection
Manage wildflower areas by controlling weeds Maint. Maij. thd | tbd thd | Stew. Paired with similar work at Starvation Creek | thd
and succession and providing viewing opportunities
Miles PROJECT TOTAL tbd | Stew.
ALL PROJECTS TOTAL BASE COST $2,500
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation - Approx. 25%) $1,250
FULL COST $3,750
Memaloose Management Zone
6&%”} . =y E10 Memaloose State Park Projects (For Locations See Map 8.18)
e « - _..-f Project Description Status Size/ Reviews / Cost Funding Parameters Operations &
P /;"; — Quantity | Approvals Source Maintenance
OVERNIGHT
A - New: Convert Existing Hook from 30A to 50A W nt W . Zoning: Public Recreation
MemCI Ioose v Conve sting Hoolups from 2 °? exco County NSC:C(;VCeOrIa;: SfAA,UI?ICCA,e(;aekGV\‘/)oodlands
Sfate PCI I’k 1. Enhance: Hookups Maint. Minor 35 ea | tbd FIP tbd tbd
PROJECT TOTAL $9,000 | FIP
B - New: Nature Play Area Wasco County Wasco Co. Zoning: Public Recreation
NSA Overlays: SMA, RIC4, Oak Woodlands
FOREST 1. New: Nature Play Area New 1 ea | tbd FIP thd thd
¥ 2. New: ‘Song and Story Circle’ Campfire Program | New tbd | VE
PROJECT TOTAL $30,000 | FIP
C - New Natural Resource Plan for Campground
1. New: Successional Planting Plan for Replacing New 1 ea | tbd $15,000 | Stew./IPS | Developed by Valleys Natural Resource Coordinator thd
Aging Red Maples in Campground With Native and Landscape Architect
Trees Over Time in Accordance with Landscape
Settings
PROJECT TOTAL $15,000 | Stew./IPS
ALL PROJECTS TOTAL BASE COST $54,000
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation Approx. 25%) $16,000
FULL COST $70,000
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@ Rowena Crest Management Zone

E11 Rowena Crest State Viewpoint Projects (For Locations See Map 8.19)

Project Description Status Size/ Reviews / Cost Funding Parameters Operations &
Quantity Approvals Source Maintenance
A - Viewpoint and Trailhead Improvements Wasco County Wasco Co. Zoning: Open Space
NSA Zoning: SMA, RIC4, Oak Woodlands
1. Enhance: Steel Railing Converted to Basalt Maint. Min. 30 If FIP tbd
Wall
PROJECT TOTAL $7,500 | FIP
B - Grassland Restoration/Protection
Complete final phase of restoration of old quarry | Maint. Maij. thd | tbd thd | Stew. thd thd
(Rowena Pit), Oak release in burned area focused
on Douglas fir removal
PROJECT TOTAL tbd | Stew.
ALL PROJECTS TOTAL BASE COST $7,500
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation Approx. 25%) $3,500
FULL COST | $11,000 | FIP/ Stew.
1
1Miles
@ West Mayer Management Zone
USFS E12 West Mayer State Park - Facilities (For Locations See Map 8.20)
W Project Description Status Size/ Reviews / Cost Funding | Parameters Operations &
Quantity | Approvals Source Maintenance
DAY USE
A - Improve Boat Ramp (Partnership with Oregon State Wasco County Wasco Co. Zoning: Public Recreation & Open Space,
t r Marine Board) Floodplain (EPD1) & Geologic Hazard (EPD2) Overlays
Wes Mdye NSA Overlays: SMA, RIC4 / RIC1, River Bottomlands &
State Park Columbia River, stream buffer (Columbia R.)
Phase 1: Enhance: Repair Ramp Maint. Maij. 1 ea $25,000 | FIP/ thd
OSMB
Phase 2: New: Relocate Boat Ramp on North End New 1 ea $25,000 | FIP/ tbd
of Parking Area OSMB
ROWENA Phase 1 $25,000
PLATEAU
o Phase 2 $325,000
NATURAL PROJECT TOTAL $350,000 | FIP/
AREA OSMB
Shies B - New Universal Fishing Access and Riparian Habitat Wasco County, Wasco Co. Zoning: Public Recreation, Geologic Hazard
Restoration ODFW (EPD2) Overlay
NSA Overlays: SMA, RIC4, Riv. Bottomlands, strm buff.
1. Riparian habitat restoration: Investigate use of Maint. Maj. | 56 acres | tbd thbd | Stew. Could be paired with similar work at Portland Women’s | tbd
ponds by native turtles; address invasive species, Forum
lack of basking logs, and social trails that may
impact use of ponds by turtles.
2. New: Universal Access Fishing Pier New 1 ea FIP Coordinate with ODFW re: pond turtle presence thd
3. New: 3 ADA Parking Spaces & Loop Road New 600 If FIP Coordinate with ODFW re: pond turtle presence thbd
PROJECT TOTAL $105,000 | FIP
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Rowena Crest From Meadow in West Mayer

E12 West Mayer State Park - Facilities (For Locations See Map 8.20)

Project Description Status Size/ Reviews / Cost Funding | Parameters Operations &
Quantity | Approvals Source Maintenance
C - New Parking Area (Location Shown on Management Wasco County Wasco Co. Zoning: Public Recreation, Geologic Hazard
Zone Map, not shown on map in Chapter 8) (EPD2) Overlay
NSA Overlays: SMA, RIC4, Riv. Bottomlands, strm buff.
1. New: Parking on Roadway before Causeway New 10,000 | tbd FIP thd
(20-25 spaces) sf
PROJECT TOTAL $60,000 | FIP
OVERNIGHT
D - New Walk-In and Hiker/Biker Campsites, Day-Use Wasco County Wasco Co. Zoning: Public Recreation, Geologic Hazard
Parking (EPD2) Overlay
NSA Overlays: SMA, RIC4, Riv. Bottomlands, strm buff.
1. New: Invasive species control and Maint. Maij. n/a | thd thd | Stew. Should precede proposed improvements at site thbd
establishment of native plant communities in
West Mayer on Columbia River side of Hwy 84,
including areas proposed for improvements. Oak
plant community protection measures on south side
of highway with proposed new development.
2. New: Walk-in campsites New 250 If FIP thd
i. Phase 1: Bivouac Campsite with Community New 1 ea FIP thd
Kitchen
ii. Phase 2: Develop 20 Walk-In Sites New 1 ea FIP thd
3. New: Hiker/Biker Community Campsite New 500 sf FIP thd
i. New: Bicyclist Camping Shelter New 1 ea FIP thd
ii. New: Bike Fix-It Station New 1 ea FIP thd
iii. New: Food Storage Lockers New 2 ea FIP tbd
iv. New: Bike Locks New 10 ea FIP thd
4. New: Regrade and Improve Roadway Past New 1 ea FIP thbd
Boat Ramp
5. New: Day Use Parking West of Boat Ramp (15- | New thd FIP thd
20 Spaces/4 ADA)
6. New: Walk-In Parking Spaces (30-40 spaces) New thd FIP thbd
7. New: Host Sites (2 sites) New 2 ea FIP tbd
8. New: Restroom (Flush) New 1 ea FIP thd
9. New: Klickitat River Viewpoint/’Story Circle’ New 1 ea FIP Requires NEPA process and public comment, on USFS thbd
Program Area property
10. New: Environmental Education Programs New n/a thd | VE Potential: Let's Go Kayaking
11. New: Expert in Residency Program New n/a tbd | VE
12. New: ‘Song and Story Circle’ Campfire New tbd | VE
Program
PROJECT TOTAL $435,000 | FIP
ALL PROJECTS TOTAL BASE COST $950,000
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation Approx. 25%) $350,000
FULL COST $1,300,000
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@ East Mayer Management Zone

E13 East Mayer State Park Projects (For Location See Natural Resource Reports in Appendix)

East Mayer

Project Description Status Size/ Reviews / Approvals Cost Funding Parameters Operations &
Quantity Source Maintenance

State Park

A - New Natural Resource Management

1. New: Work with windsurfing community to New 1 ea | tbd tbd | Stew. thd
reduce trampling of endangered plant community.
Control weeds

PROJECT TOTAL tbd | Stew.
ALL PROJECTS TOTAL BASE COST thd

| ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation Approx. 25%) thd
FULL COST tbd

2
1Miles
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Regional & Individual Trail Projects

Historic Road Trail at Portland Women’s Forum

Regional and Individual Park Trail Projects (For Locations See Map 8.8)

Project Description Status Size/ Reviews / Approvals Cost Funding Parameters Operations &
Quantity Source Maintenance
A - Historic Chanticleer Road Trail between Rooster Rock & Portland Women’s Forum
Phase 1: Improve Trail thd $14,000 thd thd
i. Rehabilitate Existing Trail New n/a $5,000 | FIP/Trails
ii. Create Loop Trail ‘Down& Back’ Option at New 1,000 If | thd $9,000 | FIP/Trails thbd tbd
Base of Existing Road
Phase 2: Reach Project: Railroad Crossing thd thbd thd thd
PROJECT TOTAL $14,000 | FIP/Trails
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation Approx. 25%) $5,000
FULL COST | $19,000
B - Guy Talbot: Latourell Falls Trail Inprovements
1. Major improvement to existing trail. New 11,931 If | thd FIP /Trails thd thd
2. Viewshed enhancements. New thd FIP /Trails thd thd
3. Bridge replacements (6). New 6 ea | thd FIP /Trails thd tbd
PROJECT TOTAL $240,000 | FIP/Trails
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation Approx. 25%) $75,000
FULL COST $315,000
C - Shepperds Dell State Park: Trail Improvements
1. Stair and Path Restoration New 11,931 If | thd FIP/Trails thd thd
PROJECT TOTAL $25,000 | FIP/Trails
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation Approx. 25%) $8,000
FULL COST $33,000
D - Dalton Point
1. New trail to improve river access for swimming | New 250 If | tbd FIP /Trails thd thd
and fishing.
PROJECT TOTAL $2,500
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation Approx. 25%) $500
FULL COST $3,000
E - Bridal Veil Falls to Angel’s Rest (In Partnership with USFS)
1. New connection to Angel’s Rest Trail New 12,000 If | thd FIP/Trails thd thd
PROJECT TOTAL $110,000
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation Approx. 25%) $40,000
FULL COST $150,000
F - Trail 400: Ainsworth to John B. Yeon (In Partnership with USFS)
1. Re-establishes trail connection washed out in New 14,000 If | tbd FIP /Trails/ thd thd
1996 slide. USFS
2. New: Environmental Education Programs New tbd | VE Ice Age Flood Themed
PROJECT TOTAL $125,000
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation Approx. 25%) $50,000
FULL COST $175,000
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Regional and Individual Park Trail Projects (For Locations See Map 8.8)

Project Description Status Size/ Reviews / Approvals Cost Funding Parameters Operations &
Quantity Source Maintenance
G - Viento Bluffs Trail (In partnership with BPA)
1. Loop trail options New 3,100 If | thd FIP /Trails Owned by BPA, Explore tbd
Partnership
PROJECT TOTAL $28,000
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation Approx. 25%) $12,000
FULL COST | $40,000
H - HCRHST/Post Canyon Connection Trail
Phase 1: Improve Trail: HCHST to Existing BPA Road Along Wygant/Chetwood Loop
1. Repair Section of Wygant/Chetwood Trail Mai. 1,400 If | tbd $4,200 | FIP/Trails Potential Volunteer Work | tbd
Maintenance by NWTA
2. Access to Existing BPA Road New 5,000 If | thd $0 | FIP/Trails Owned by BPA, Explore tbd
Partnership
PROJECT TOTAL $4,200 | FIP /Trails
Phase 2: Improve Wygant/Chetwood Loop Extention to New Chetwood Contour Trail Section
1. Repair Improve Section of Wygant/Chetwood | Maij. 750 If | tbd $2,000 | FIP/Trails Potential Volunteer Work | thbd
Trail Maintenance by NWTA
2. New Chetwood Contour Trail Section New 4,500 If | thd $40,000 | FIP/Trails Potential Volunteer Work thd
by NWTA
PROJECT TOTAL $42,000 | FIP/Trails
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation Approx. 25%) $20,000
FULL COST $60,000
I - Mitchell Point Loop Trail
1. New loop option to existing trail New 3,900 If | thd FIP /Trails thbd thd
PROJECT TOTAL $35,000 | FIP/Trails
ADDITIONAL COST FACTORS (Contingency, Permitting & Inflation Approx. 25%) $15,000
FULL COST $50,000
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. Proie‘c_i Phasing

Projects listed in the previous chapter, Plan Implementation are
prioritized in this chapter over four project phases. Project
phasing was determined by assembling information collected on
online survey and at public meetings during the third round of
outreach (see Chapter 5: Public Involvement). Surveys specifically
asked people to indicate which projects should be prioritized and
which ones should wait. The results were reviewed by park staff
and organized for feasible construction and natural resource time
lines.

Project details and locations can be found referenced in the
previous chapter.



Gorge-wide & Multiple Park Projects (For Locations Refer to Chapter 9 Project List)

West Gorge Management Unit Projects

Project Description Enhancement/ Phase 1 Phase 2 Phase 3 Phase 4
(Refer to Chapter 9 for full project descriptions) Maintenance
A- Gorgewide Pedestrian River Access Study X
B - Aquati toration, Wetl toration, Wat lit
: quatic restoration, Wetland restoration, Water quality Maintenance X
improvements
C - Gorgewide Congestion & Parking Management Strategy Review
D - Gorgewide Control of Priority Invasive Species: Weeds Maintenance X
E - Gorgewide Control of Priority Invasive Species: Trees Maintenance
F - Gorgewide Preservation of Priority Habitats: Pre-Development Maintenance X X X
G - Create Natural Resource Management Plan for Mayer and
New X

Memaloose
H - Create Natural Resource Management Plan for Rooster Rock and

. . New X
Adjacent Upland Properties
| - Implement Water Quality Improvements Maintenance X X X
J - Control of Priority Invasive Species: Awareness New X
K - trol of Priority | i ies, Riparian Habitat Restoration:

Con.ro f) riority Invasive Species, Riparian Habitat Restoration Maintenance X X X
Columbia River
L - Oak Habitat Enh t/Protection, T trial Habitat

Oa ' .Gbl at Enhancement /Protection, Terrestrial Habita Maintenance X X X
Connectivity
M - Terrestrial Habitat Connectivity Study Maintenance X
N - Preservation of Priority Habitats - Establish Forest Reserves New X
O - Preservation of Priority Habitats - Establish Botanical Reserves New X
P - Preservation of Priority Habitats - Establish Refuge Areas New X
Total cost for each phase (including contingency) tbd tbd tbd tbd

Project Enhancement/ Phase 1 Phase 2 Phase 3 Phase 4
Maintenance
@ Lewis & Clark State Recreation Area Projects (For Locations See Map 8.1)
A - Improved Beach Access Area (Zone 3 in 2011 Plan) Enhancement X
B - Improved South Day Use Facility (Zone 5B in 2011 Plan) Enhancement X
C - New Parking & North Day Use Area (Zone 5A in 2011 Plan) Enhancement X
D - Trail Projects: New Connection to 40-Mile Loop Trail Enhancement Dependant on Completion of 40 Mile Loop Trail
Bike Lane on Troutdale Bridge Enhancement X
Trail Improvements Throughout Park Maintenance X
@ Dabney State Recreation Area Projects (For Locations See Map 8.2)
A - New Universal Access Trail at Beach and Picnic Area Enhancement X
B - Aquatic Restoration: Channel enhancement and fish passage Maintenance X X
C - Water Quality Improvement: Erosion and Stormwater Qualityx Enhancement X
D - Control of Priority Invasive Species: Native Planting Plan Maintenance X
E - New Natural Resource Plan for Disc Golf Course Maintenance X
@ Portland Women’s Forum Scenic Viewpoint Projects (For Locations See Map 8.3
A - New Parking Lot Expansion Enhancement
B - New Day Use Facilities: Improve Viewpoint Enhancement
C - Riparian Habitat Restoration Maintenance X
D - New Trail Docent Volunteer Position Enhancement X
@ Guy Talbot State Park Projects (For Locations See Map 8.4)
A - Improve Historic Carriage House Maintenance X
B - Trail Improvements Maintenance See Trail Project List Below
@ Rooster Rock State Park Projects (For Locations See Map 8.5)
A - Parkwide Site Plan Enhancement X
B - New ‘Heart’ to Park Enhancement X
C - New Riverfront Scenic Promenade Enhancement
D - New Mirror Lake Restoration & Boardwalk Loop Enhancement X X X X
Bridal Veil Falls State Scenic Viewpoint Projects (For Locations See Map 8.6)
A - Improve Universal Access to Overlook Maintenance X
B - New Bike Facilities for HCRH Enhancement X
C - Improve Bridal Veil Falls Viewpoint Stairs Maintenance X
D - New Trail to Angels Rest Enhancement See Trail Project List Below
E - New Partnership with USFS to Create Universal Access Route Enhancement Reach Project
@ Dalton Point State Recreation Site Projects (For Locations See Map 8.7)
A - New River Access Enhancement X
B - Columbia River: Riparian Habitat Restoration, Wetland .
Maintenance X

Restoration, Control of Priority Invasive Species




East Gorge Management Unit Projects

Project Enhancement/ Phase 1 Phase 2 Phase 3 Phase 4
Maintenance

@ Wyeth State Recreation Site Projects (For Locations See Map 8.12)

A - Improved Watercraft Access Enhancement X

B - Improve Parking Lot Enhancement X

C - Invasive Species Control & Establish Native Plant Communities Enhancement X

D - New Gorton Creek Trailhead (Partnership with ODOT & USFS) Enhancement Dependant on ODOT HCRHST Construction Timeline

Project Enhancement/ Phase 1 Phase 2 Phase 3 Phase 4
Maintenance
@ Benson State Recreation Area Projects (For Locations See Management Zone Map 8.8)
A - New Hartman Pond Universal Access (Platform and Docks) Enhancement X
B - Work with Partners on Conceptual Designs for Restoration of Enhancement X X
Multnomah Creek
@ Ainsworth State Park Projects (For Locations See Map 8.9)
Day Use Area Enhancements
A - Improve East Trailhead Maintenance X
Overnight Area Enhancements
B - New Hiker/Biker Community Campsite Enhancement
C - New Walk-In Campsite Enhancement
D - Improve Visitor Experience Enhancement
1) New Nature Play Area Enhancement X
2) New Amphitheater Enhancement X
3) Improve: Adjust Lighting in Campground Maintenance X
D - New Railroad Crossing to Bucher Property Enhancement Reach Project
E - New: Introductory Programs for Campers: ‘Let’s Go’ | X
John B. Yeon State Scenic Corridor Projects (For Locations See Map 8.10)
A - Improve Trailhead Enhancement
B - Create Natural Resource Management Plan Maintenance
C - Upland Forest Management Maintenance X

Toothrock State Trailhead Projects (For Locations See Map 8.11)

| A - Improve Trailhead

Enhancement

E - Upland Forest Management (At Wyeth and Lang Forest)

Maintenance

X

Starvation Creek State Park Projects (For Locations See Map 8.13)

A - Trailhead Improvements

Enhancement

Dependant on ODOT HCRHST Construction Timeline

B - Grassland restoration and protection

Maintenance

I I | -

@ Viento State Park Projects (For Locations See Map 8.14)

Day Use Area Enhancements | | |

A - Improve HCRHST Trailhead Enhancement Dependant on ODOT HCRHST Construction Timeline
B - New Viento Bluff Loop Trail Enhancement See Trail Project List Below

C - Improve Maintenance Area in Conjuction with HCRHST Enhancement Dependant on ODOT HCRHST Construction Timeline
D - Improve Day Use Area Enhancement X

E - Improve Universal Access Enhancement X

Overnight Area Enhancements

F - Improve Campsite Adjacent to HCRHST Enhancement x

Mitchell Point Projects (For Locations See Map 8.15)

A - New Bicycling and Hiking Information Station at Mitchell Point Enhancement Dependant on ODOT HCRHST Construction Timeline
B - Wygam anfi Seneca Fouts: Upland forest management, Oak Maintenance X

habitat protection/enhancement

@ Hatfield West State Trailhead/HCRHST Projects (For Locations See Map 8.16)

| A - New Bicycling Information Station

| Enhancement |

Dependant on ODOT HCRHST Construction Timeline

Hatfield East State Trailhead/HCRHST Projects (For Locations See Map 8.17)

A - New Bicycling and Hiking Information Station Enhancement Dependant on ODOT HCRHST Construction Timeline
B - New Trail Docent Volunteer Position Enhancement x

C - Upland Forest Management Maintenance X

D - Grassland Restoration/Protection, Provide Wildflower viewing Maintenance/

opportunities Enhancement X
@ Memaloose State Park Projects (For Locations See Map 8.18)

A - Convert Existing Hookups From 30A to 50A Maintenance X

B - New Nature Play Area Enhancement X

C - New Natural Resource Plan for Aging Trees Maintenance X
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Regional and Individual Trail Project Proposals (For Locations See Map 8.8)

Project Description Enhancement/ Phase 1 Phase 2 Phase 3 Phase 4
Maintenance
West
A - Historic Chanticleer Road Trail
1st Phase - Improve Trail Enhancement X
2nd Phase: New Railroad Crossing Enhancement Reach Project
B - Guy Talbot/Latourell Falls: Trail Improvements Maintenance X
C - Shepperds Dell State Park: Trail Improvements Maintenance X
D - Dalton Point Enhancement X
E - Bridal Veil Falls to Angels Rest Enhancement X
F - Ainsworth to John B Yeon Enhancement x
East
G - Viento Bluffs Trails Enhancement X
H - HCRHST to Post Canyon Connection (Dependant on ODOT Enhancement .
HCRHST Construction Timeline)
| - Mitchell Point Loop Trail Enhancement be
Total cost for each phase (including contingency) $350,000 $344,000 $40,000 $110,000

Project Description Enhancement/ Phase 1 Phase 2 Phase 3 Phase 4
Maintenance

@ Rowena Crest Projects (For Locations See Map 8.19)

A - Viewpoint and Trailhead Improvements Maintenance X

B - Grassland restoration: Complete final phase of restoration in .

Rowena Pit Maintenance X

@ West Mayer State Park Projects (For Locations See Map 8.20)

Day Use Area Enhancements

A - Improve Boat Ramp Maintenance X X

B - New Universal Fishing Access and Riparian Habitat Restoration Enhancement

D - New Parking Area Enhancement

Overnight Area Enhancements

C - New Walk-In and Hiker/Biker Campsites, Day-Use Parking Enhancement X
@ East Mayer State Park Projects (For Locations See Map 8.21)

A - Natural Resource Management: Work with windsurfing community :

. ) Maintenance X X X X
to reduce trampling of endangered plant community. Control weeds
Project Totals
Projects: Total cost for each phase (excluding contingency) $360,000 | $2,200,000 $750,000 | $1,975,000
Desi Including Desi . . Permitti
esign Ccfst ncluding Design & Construction Contingency, Permitting, $115,000 $800,000 $320,000 $965,000

and Inflation (approx. 25%)

Total cost for each phase (including contingency) $475,000 | $3,000,000 | $1,070,000 | $2,940,000
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<1 |
Lgnd Use Rewews and Approvals

Land use regulations are the legal and practical means by which Oregon’s natural heritage is
preserved for public enjoyment. Almost every significant alteration to the physical landscape within
parks requires approval from a local government in the form of a land use permit, whether it is
construction of a new interpretive center or a trail realignment alongside a creek. State rules require
master plans for OPRD parks to be compatible with local government plans and zoning codes,
however, projects must still be approved on a case-by-case basis before they can be implemented.
This chapter summarizes the complex regulatory structure of the National Scenic Area and outlines
key aspects of the Multnomah, Hood River, and Wasco County development codes as they relate
to parks in the Columbia River Gorge.



National Scenic Area Management Plan Land Use Overlays
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Land Use Authority

Land use in the Columbia River Gorge is governed by a number
of agencies at different levels of oversight. The Columbia River
Gorge Commission, established in conjunction with the 1986
National Scenic Area (NSA) Act, broadly oversees development
in the Gorge through implementation of the Gorge Management
Plan. Development of specific park uses and facilities described
in this plan is regulated by Wasco, Hood River, and Multhomah
Counties under the provisions of each county’s Comprehensive
Plan, which in turn must be consistent with the Gorge
Management Plan for all areas within the National Scenic Area.

The Gorge Management Plan

The Gorge Management Plan implements the National Scenic
The National Scenic Area Act was passed by Congress in order
to protect the scenic, cultural, recreational, and natural resources
of the Gorge, as well as to enhance the economy of the region
within existing urban areas. The Gorge Management Plan
implements the National Scenic Area Act in part by designating
allowed uses within four different types of land classification:
Management Areas, Landscape Settings, Land Use Designations,
and Recreation Intensity Classes. In addition, the Plan establishes
Key Viewing Areas, from which visible development is restricted
based on Landscape Setting.

Management Areas

The National Scenic Area is divided into three broad
management areas: Urban Areas, the Special Management
Area (SMA), and the General Management Area (GMA). SMA
lands are concentrated in the western half of the Gorge and
are composed of sensitive natural resource areas. The United
States Forest Service (USFS) developed land use designations
and guidelines for the SMA. GMA lands include the Columbia
River as well as most of the eastern half of the Gorge. The
GMA is devoted primarily to agricultural and forestry uses and
generally permits higher levels of development and recreation
intensity than the SMA. Approximately 80% of OPRD-owned
land in the Gorge falls within the SMA. The rest is within the
GMA, with the exception of a few small pieces of property that
overlap Urban Areas.

Landscape Settings

The Gorge Commission developed Landscape Setting
designations for the Gorge National Scenic Area as part

of a scenic resource assessment. For each of the fifteen
settings, the Management Plan describes the existing scenic
character and outlines compatible recreation and land uses.
The majority of OPRD lands in the Scenic Area are within five
settings: Coniferous Woodlands, River Bottomlands, Gorge
Walls Canyonlands and Wildlands, Oak Woodlands, and the
Columbia River. Coniferous Woodlands are the best represented
setting in OPRD parks, making up almost 40% of total parks
area. Grasslands are significantly underrepresented in OPRD
parks compared to the NSA as a whole.

Land Use Designations

Land Use Designations in the Gorge Management Plan prescribe
allowed uses and policies related to development within the
NSA. County-level zoning codes and zone maps are required

to be consistent with the Gorge Management Plan designations.
The Management Plan outlines six general land use types:
Agricultural, Forest, Open Space, Residential, Commercial, and
Recreation. The majority (73%) of OPRD lands in the NSA fall
within the Open Space designation. Public Recreation and Forest
zones each make up between 5-10 percent of OPRD properties,
while the other land use types make up a very small percentage
of park properties. Most of the existing park facilities are
located within the Public Recreation designation.

In general in this plan, projects with moderate impacts such as
new structures or expanded parking are proposed in Public
Recreation Zones, as is appropriate given the higher levels of
use allowed in this zone compared to Open Space areas.

Recreation Intensity Classes

The Gorge Management Plan designates Recreation Intensity
Classes (RIC) to guide recreation development in the Gorge.
Allowed uses within each class range from low-intensity uses such
as trails (Class 1), to high-intensity uses like RV campgrounds and
boat ramps (Class 4). Different levels of use are permitted in
classes of the same value depending on whether they fall within
the SMA or the GMA, with areas in the GMA generally allowing
higher intensity uses.

County-level Reviews and Approvals

Land Use Compatibility Review

Review of a park plan for compatibility with affected local
government comprehensive plans is required prior to OPRD’s
adoption of the plan. When a draft park plan is ready for
OPRD’s adoption, OPRD requests that the local planning
official provide written confirmation that the draft park plan
is compatible with the local comprehensive plan and zoning
code. “Compatible” means that development permits may
be approved for all of the planned park projects without
first amending the local government’s comprehensive plan, or
that the plan for the park specifically states that a local plan
amendment will be needed prior to construction of any project
that is not compatible. If the draft park plan is determined
to be incompatible, it may need to be changed to achieve
compatibility before it is adopted. This plan will be reviewed
for local land use compatibility by Wasco, Hood River, and

Multnomah County officials.

]

Public Recreation (left) and Open Space (right) zones separated by 1-84,
Rooster Rock State Park
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Land Use Compatibility & Permitting Process
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Figure 11.1 : Land Use Compatibility & Permitting Process
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Multnomah County Zoning

Fifteen of the OPRD properties considered in this plan fall within
Multnomah County'’s jurisdiction. All of these properties, with

the exception of Dabney State Park, are at least partly within
the boundary of the National Scenic Area and are subject to
Multnomah County’s Scenic Area Zoning Code (Ch.38 of the
Multnomah County Code). OPRD properties within Multnomah
County generally fall within the County’s Open Space and
Public Recreation Zones. Exceptions include Dabney State Park
and a portion of the Bonneville Scenic Corridor, located in
Commercial Forest Zones outside the jurisdiction of the Columbia
Gorge Management Plan. Park areas on steep slopes may be
subject to the County’s Hillside Development (Geologic Hazard)
overlay zone. Most development, construction, and site clearing
(including tree removal) on these hazard /hillside areas will
require additional review during the permitting process. In
addition, as required under National Scenic Area guidelines,
development within the Scenic Area is subject to Scenic, Cultural,
Recreation, and Natural Resource Review Criteria, including
visual screening from Key Viewing Areas and restrictions within
a specified buffer distance from streams, wetlands, and other
sensitive natural resources.

Hood River County Zoning

Ten of the OPRD properties considered in this plan fall within
Hood River County’s jurisdiction. All of these properties are
wholly within the boundary of the National Scenic Area and,
with the exception of the Bridge of the Gods Trailhead, are
subject to Hood River County’s Scenic Area Zoning Code (Article
75) and related provisions. Bridge of the Gods Trailhead is
located in an Open Space zone within the city of Cascade Locks
and is subject to the Cascade Locks Community Development
Code. OPRD properties within Hood River County generally fall
within the County’s Open Space and Public Recreation Zones,
which are consistent with the Gorge Management Plan Land Use
Designations. Portions of Wyeth, Lang Forest, and the Mark O.
Hatfield West Trailhead fall within the County’s Forest Zones.
Many parks also overlap the County’s Geologic Hazard and
Floodplain Overlay Zones, which place additional restrictions

on development in areas prone to flooding or landslides.

In addition, all parks within the Scenic Area are subject to

Scenic, Cultural, Recreation, and Natural Resource review
criteria, including visual screening from Key Viewing Areas and
restrictions within a specified buffer distance from streams,
wetlands, and other sensitive natural resources. Approval criteria
vary depending on whether a proposal is located within the
Special Management Area (SMA) or General Management
Area (GMA).

Wasco County Zoning

Four of the properties considered in this plan are within Wasco
County’s Jurisdiction. All of these properties are within the
boundary of the National Scenic Area and are subject to Wasco
County’s Scenic Area Zoning Code and Scenic Area Land Use
Development Ordinance, which implement the provisions of the
Gorge Management Plan. As with Multhomah and Hood River
Counties, OPRD properties in Wasco County generally fall
within the County’s Open Space and Public Recreation Zones,
which are consistent with the Gorge Management Plan Land
Use Designations. The primary exception is an undeveloped
portion of the Mark O. Hatfield East Trailhead, south of the
Historic Highway State Trail, which is zoned as agricultural
land. Significant portions of Rowena Crest and West Mayer lie
within the County’s Geologic Hazard Overlay Zone, including
the proposed campground at West Mayer. In addition, park
areas along the edge of the Columbia River may be within

the Floodplain Overlay Zone. As with Multnomah and Hood
River Counties, all parks in Wasco County within the Scenic
Area are subject to Scenic, Cultural, Recreation, and Natural
Resource review criteriq, including visual screening from Key
Viewing Areas and restrictions within a specified buffer distance
from streams, wetlands, and other sensitive natural resources.

Approval criteria vary depending on whether a proposal is
located within the Special Management Area (SMA) or General
Management Area (GMA).

L el .

Wildflowers at Rowena Crest, in Wasco County

Natural Resource Review and Approvals

Protecting natural resources is a central part of OPRD’s

mission, reflected in the Department’s focus on stewardship

and enhancement of native biological communities in parks. In
addition, natural resources within the Columbia River Gorge
National Scenic Area are protected by provisions in the Gorge
Management Plan, which prohibit adverse effects from new
development. As part of the planning process, OPRD staff
produced extensive reports detailing natural resource conditions
in the Gorge, including identified sensitive resources such as rare,
threatened, or endangered plant and animal populations. These
inventories were used to supplement and refine information
maintained by the Forest Service and the Gorge Commission
when determining the potential impact of new development.
Proposed development projects avoid adverse impacts to
sensitive natural resources to the maximum extent possible.
Under the authority of OPRD Commission Policy 20-0 Natural
Resource and OP 50-09 Invasive Species Management, natural
resource projects are proposed to mitigate development impacts
and restore native landscapes to state parks in the Gorge.
OPRD staff will work with local partners such as watershed
councils, soil and water conservation districts, and surrounding
land owners to implement specific resource projects. Whenever
applicable, land use permits will be obtained from local
jurisdictions prior to project implementation.

Cultural Resource Review and Approvals

OPRD recognizes that the preservation and protection of
cultural resources is an important aspect of land management,
and management of historic and archeological resources is in
accordance with OPRD Commission Policy 20-02. Protection of
cultural and archaeological resources within the National Scenic
Area is also federally mandated by provisions in the Columbia
Gorge Management Plan, which apply to all entities seeking

to develop land. As part of the planning process for parks in
the Gorge, staff from the State Historic Preservation Office
compiled data on identified historic and archaeological sites
and assessed archaeological probability for all park properties
within the Columbia Gorge Management Units. These data were
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published in an internal agency report, which was used to site
development proposals away from significant cultural resources
to the maximum extent possible. OPRD also consulted with
tribal interests and local heritage organizations to ensure that
proposed park development would not have an adverse effect
on cultural resources. Federal authorities, in cooperation with
the State Historic Preservation Office, will determine on a case-
by-case basis whether proposed development requires more
detailed archaeological surveys prior to ground disturbance.
OPRD works with the State Historic Preservation Office to secure
approval for any project that may impact cultural resources, and
will continue to work with tribal and local interests to ensure the
cultural resources of the Columbia River Gorge are preserved
and protected.

Scenic Resource Review and Approvals

OPRD recognizes the importance of scenic protection in its
mission statement and master planning criteria. In addition, the
Gorge Management Plan provides policies designed to protect
the Gorge’s scenic qualities from the effects of development.
During the planning process, care was taken to ensure that
proposed recreation facilities and natural resource projects are
visually subordinate to the Gorge landscape, and, in locations
where development is held to a higher scenic standard, visually
not evident. Proposals in this plan have been located and/or
designed to comply with scenic guidelines in the Management
Plan. Final project designs will comply with the Scenic Area
Review Criteria outlined in each County’s zoning code.

Recreational Resource Review and Approvals

As one of the primary recreation providers along the Oregon
side of the Columbia River Gorge, OPRD has a responsibility
to preserve and enhance the area’s many recreation resources,
while protecting natural, cultural, and scenic resources. This
plan is consistent with the Gorge Management Plan’s goails,
objectives, and policies related to recreation. In addition,
proposals for new or enhanced recreation facilities comply with
uses allowed within the applicable Recreation Intensity Classes,
including maximum parking capacities.

Development Permits for State Park Projects

Development permits will be required for most of the
development projects described in this plan. Prior to beginning
construction of any project, the project manager is responsible
for consulting with the affected local government planning
department and obtaining the necessary development permits.
The specific requirements for obtaining development permits
for a project, and the kind of local permitting process required
will vary from one project to another. The time required for
completing the development permitting process will also

vary, so the project manager should consult with the local
government planning department to ensure the permitting
process is completed prior to the target date for beginning
construction. Prior to issuance of development permits the local
government will review the project plans and specifications to
ensure the project proposed for construction is consistent with
the description of the project in the park plan and with any
applicable development standards in the local government’s
development code.

Variations from the Plan

Under the provisions of OAR 736-018-0040, OPRD may pursue
development permits for a state park project that varies from a
state park plan without first amending the park plan provided
that the variation is minor, unless the park plan language
specifically precludes such variation. Any specific project design
elements that cannot be changed by applying the “Minor
Variation” rule are indicated in the design standards for the
projects in the plan.

The OPRD Director must determine that a proposed variation
from the plan is “minor” using the criteria in OAR 736-01 8-
0040. A minor variation approved by the Director is considered
to be consistent with the plan, contingent opon the concurrence of
the affected local government. For areas within the Scenic Areaq,
the variation must also be in compliance with the requirements of
the Gorge Management Plan.

Rehabilitation of Existing State Park Uses

State laws allow OPRD to continue any state park use or facility
that existed on July 25, 1997. (See ORS 195.125 and OAR
660-034-0030(8).) The laws allow the repair and renovation

of facilities, the replacement of facilities including minor

location changes, and the minor expansion of uses and facilities.
Rehabilitation projects are allowed whether or not they are
described in a state park plan. These projects are subject to any
clear and obijective siting standards required by the affected
local government, provided that such standards do not preclude
the projects.

Prior to applying for development permits for a project
involving a minor location change of an existing facility or minor
expansion of an existing use or facility, the OPRD Director must
determine that the location change or expansion is “minor”
using the criteria in OAR 736-018-0043. A determination

by the Director that a proposed relocation or expansion is
minor is contingent upon the concurrence of the affected local
government. Consideration must also be given to whether the
relocation or expansion is allowable under federal authority for

the NSA.

Emergency Management

OPRD strives to provide a recreation experience that is safe
for staff, visitors, and the surrounding community. The life-
safety aspects of facility and infrastructure development are
reviewed during the local government land-use permitting
process. OPRD has additional responsibility beyond the local
planning jurisdictions. Park management is responsible for the
development of an emergency management plan under OPRD
policy 70-04. The development of this emergency management
plan will occur after land-use review of the park plan has been
completed. Development of the emergency management plan
is done through consultation and coordination with affected
emergency service providers.

224 | Columbia River Gorge Management Units Plan: Section Four - Plan Implementation DRAFT 10/7/2014



Now that you’ve had a chance to review the plan, is there an idea
that you are particularly compelled by that you just can’t wait
to see put into action? This plan is full of great ideas and visions

for parks in the Gorge, some of which were directly created by
citizens during the public process, and all of which were shaped
by people’s comments at the meetings.

This chapter aims to provide resources for you to become involved
in implementing the concepts presented in this plan. These projects
don’t just build themselves! In an era of decreased funding for
new park projects, contributions of time and money have been
extremely successful in supporting exciting new parks and repairs
at Crown Point, Kam Wah Chung and Fort Yamhill, to name a few.
If you're interested in getting involved as a volunteer, financial
benefactor, or recreation advocate the following pages provides
some starting points to help you make a connection at any level
you choose.



P Benefits of Volunteering dirty,” but there is indoor business as well, such as various
: ‘ administrative and guest relations work.

s Along with the praise and thanks from staff and visitors, here

s are some of the benefits you can enjoy at many of the parks: What's available?
* Develop new skills You can search for volunteer opportunities at www.
* Specialized training oregonstateparks.org. Send us an email at vol.info@oregon.gov,
* Leave a legacy or call toll free 1-877-225-9803.
* A unique experience to broaden your enjoyment of state
parks

Ways to Volunteer

* We have tons of possibilities! You can volunteer as an
individual, part of a group, with your family—whatever
works best for you. And you can spend as much or as little
time as you want. We will try to match you to the location
and opportunity of your choice.

* Become a volunteer Park Host and help keep
campgrounds clean and in good condition. In return for your
generous efforts, you'll receive a free campsite.

* Join our network of volunteer partners. Public/private

en at Smith Rock State ark in Redm

- ST s - et RS
Volunteers Installing a Gard

Volunteering at oregon State Parks partnerships help us work efficiently, and collaborate with
people in the community. Volunteers support our partners
Why Volunteer? and our partners support Oregon State Parks. You can

become an Adopt A Park Partner and assist us with
operations and maintenance at a specific park location or
join one of our 16 Cooperative Associations, whose efforts
raise awareness, consciousness and appreciation for the
protection, preservation and improvement.

Volunteers are motivated by many things, but ultimately, most
volunteers want to be part of something they value. Here are
some other reasons we often hear:

Repay or “give back” to a park system you've enjoyed and

benefitted from over the years. How to Apply

Complete a Volunteer Application, avaialble at www.

Stay in a park and experience a behind-the-scenes look at
oregonstateparks.org

what we do and work alongside park rangers to welcome

visitors and make a difference.
* When you apply, describe your experience, education,

talents, skills and interests. Each park has unique needs

and looks for volunteers with particular skills. The more
thoroughly you describe your knowledge, skills and abilities,
the better a match we can make.

* Regardless of your experience and skills, park staff can
nearly always find a job that suits you. Many of the jobs,
naturally, are outdoors and mean “getting your hands

Play and have fun in a new area,and stay active in
Oregon’s beautiful parks all around the state.

Pay it forward and become part of the stories and
traditions. Through your service, you are able to make a
personal mark on the landscape and preserve parks for
future generations.
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Oregon State Park Hosts

Park Hosts

Our park hosts are literally some of the most visible faces of our
agency, helping visitors feel welcome, answering their questions
and orienting them to the park and area. Common duties include
selling ice and firewood, cleaning yurts or cabins, conducting
tours, educating young campers through our Junior Ranger
program, mowing lawns, repairing equipment and more. In
return, parks provide hosts with a free campsite, usually with full
hookup, for those who host for a minimum of one month.

The Hosting Lifestyle

Many of our park hosts volunteer at their favorite parks over
the summer, then go home. But for many, full-time hosting has
become a lifestyle. Full-time RVers arrive at one park, then
travel around Oregon, volunteering at other parks over a
longer period. Whether this is for you or not, we value whatever
commitment you can make.

Benefits of Hosting

* Campsite in a beautiful setting

* Orientation and training to perform your job well

* Volunteer uniform identifying you as part of the team

* Volunteer injury coverage

* A chance to learn new skills and challenge yourself

* Day-use parking permit

* Appreciation events and recognition items

* An opportunity to become a vital part of our state parks
family!

Contact Us

Submit an application and find more information on the many
types of hosts at www.oregonstateparks.org

Friends Groups

Cooperating Associations, also known as “Friends Groups” are
private 501(c)3 nonprofit organizations formed by citizens to
provide and support the educational and interpretive services of
the park.

These organizations rely heavily on volunteer support in all
areas of operation. Friends support state parks by operating
museums and interpretive stores and providing additional
educational programs at the park. Friends help support these
projects by raising funds for park projects and historical
renovations and building new park facilities. The groups’
nonprofit status allow them to sell memberships, write grants,
receive qualified donations and receive donated materials.

There are 16 state park Cooperating Associations (friends
groups) associated with 18 park locations. In the Gorge this
includes the Friends of the Vista House. For more information on
the group’s volunteer opportunities and current projects, you may
contact the group directly at www.vistahouse.com or visit the
state parks website www.oregonstateparks.org.

OREGON STATE PARKS
FOUNDATION

The Oregon State Parks Foundation

The Oregon State Parks Foundation is proud to be the statewide
nonprofit organization dedicated to supporting Oregon’s state
parks. The foundation works to enrich the state park experience
for generations to come.

Since 1995, the Foundation has provided more than $8.5 million
to preserve and enhance Oregon State Parks. The Foundation is
the only 501-(c)-3 nonprofit in Oregon dedicated to improving
and protecting your state park system, and they are a crucial
way to channel your financial support.

These funds have supported many vital projects such as restoring
Vista House at Crown Point, helping to maintain Oregon’s
Lighthouses, and purchasing important property at lwetemlaykin
State Heritage Site near Wallowa Lake.

The Oregon State Parks Foundation strives to connect all
Oregonians with their state parks, to enrich the visitor
experience through interpretation and education, and to
promote an active and healthy lifestyle.

Oregonians treasure their state parks. We need your support to
ensure that these natural and historic wonders remain strong —
today and well into the future.

More information is available at
www.oregonstateparksfoundation.org

DRAFT 10/7/14 Chapter 12: Stewarding the Plan | 227



= L %
Gorge Ride on the Historic Columbia River Highway State Trail

Future Planning Efforts

As described throughout the plan, OPRD is not a singular
recreation provider in the Gorge. The projects described in

this plan were considered in coordination with our neighboring
landholding partners and cities to benefit the larger Gorge
community. As the Gorge Commission, USFS, and other agencies
in the Gorge look to update their plans in the future these are
important opportunities to help shape recreation throughout the
entire Gorge.

We encourage you to be involved and stay updated with the
many planning processes throughout the Gorge as they occur,
because the more considerate, regional thinking that goes
into planning for the Gorge, the better a place it will be for
ourselves, and all future generations.

Recreation Advocacy

Additionally, many organizations are involved in partnership
with OPRD on volunteer maintenance, construction and advocacy
for recreation projects in their communities. If you want to see

a project in this plan completed, take a look at our advisory
committee list in the front of the plan, and or reach out to a local
recreation group to see how you can get involved.

* Association of Northwest Steelheaders
* Cascade Paragliding Club

* Columbia Gorge Racing Association

* Columbia Gorge Running Club

* Columbia Gorge Weed Management

* Columbia Gorge Windsurfing Association
* Columbia River Orienteering Club

* Columbia River Volkssport Club

* Fort Dalles Rider’s Association

* Gorge Equestrian Club

* Gorge Photography Club

* Hood River Area Trail Stewards

* Hood River Yacht Club

* Hood River County Forest Recreation Trail Committee
* International Mountain Biking Association

* Mazamas
* Mountain Home Canoe Club
* Native Plant Society

Northwest Trailks Alliance
Portland Wheelman Touring CLub
Trailkeepers of Oregon

Trails Club of Oregon

Partnerships

OPRD partners with dozens of businesses and groups on all
kinds of projects in the Gorge. These projects range from
weekend volunteer outings to regional recreation events like the
Gorge Ride. You are encouraged to contact OPRD if you have
any ideas about how we can better partner with your community
group or business on every level imaginable.

For the Enjoyment of Future Generations...

The state park mission clearly states our agency’s objective

to “provide and protect outstanding natural, scenic, cultural
historic and recreational sites for the enjoyment and education
of present and future generations”. While Oregon has several
beautiful places, it is hard to think of a more outstanding natural
resource than the Gorge that is also enjoyed by so many.

While our planning process extensively surveyed park users,
reaching out to several dozen active recreation groups, local
communities, and partner stakeholders, our agency recognizes
the limited potential in focusing on existing park visitors. As

an agency we strive to make sure state parks are parks are
welcoming to those who aren’t necessarily participating. OPRD
Director, Lisa Van Laanen recently stated, “to serve in our next
100 years, we must organize our work in a way that consistently
delivers great outdoor recreation and heritage experiences to
every facet of Oregon’s social landscape.” As OPRD develops
better methods of delivering on this goal, there is unique
potential in the Gorge to continue to provide outstanding visitor
experiences to visitors from across the nation and around the
world, in addition to Oregonians from every part of the state.
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Appendix A: Supporting Documents & Reports * Columbia River Gorge National Scenic Area Interagency
Recreation Strategy, Draft 2014

This is an index of all documents that are referenced, or were * Historic Columbia River Highway State Trail Wayfinding Plan,
created in preparation for this comprehensive plan. These ODOT, 2013
documents are available for viewing at: * Gorge Recreation Coalition Letter, 2014

* Post Canyon Trail Plan, Multi-Agency Report, 2012
Oregon Parks and Recreation Department * Trail Map (Google Earth File [.kmz]), Friends of the Gorge,
North Mall Office Building 2013

725 Summer Street NE, Suite C
Salem, OR 97301

INCOMPLETE OPRD Background Documents and Reports

* Centennial Horizon Vision, OPRD, 2009

* Columbia Gorge Management Unit Comprehensive Plan Cultural
Resources Overview, OPRD, 2013

* Forest Management Technical Report, OPRD, 2013

* GIS Database, OPRD, 2013

* Historic Columbia River Highway State Trail Plan, OPRD/
ODOT, Winter 2010

* HUB Database, OPRD, 2014

* Oregon Natural Areas Plan, OPRD, Salem, 2010

* 2013-2017 Oregon Statewide Comprehensive Qutdoor
Recreation Plan (SCORP), OPRD, 2013

* Recreation Assessments, Prepared by GreenWorks, 2013

* Summary of Current Gorge Interpretive Programs, OPRD, 2012
* Summary of Current Gorge Park Operating Costs, OPRD, 2012
* Visitor Experience Assessment, OPRD, 2013

* Visitor Survey Reports (11) for Gorge State Parks, OPRD,
2012

* Wildlife Assessment for the Columbia Gorge Management Unit,
Prepared for ORPD by Cafferata Consulting, 2014

* Vegetation Inventory, Botanical Resource Assessment, and
Natural Landscape Characterization for the Columbia River Gorge
Complex of Oregon Parks and Recreation Department Properties,
ORPD, January 2013

Other Documents and Reports

* Building in the Scenic Area: Scenic Resources Implemetation
Handbook, Columbia River Gorge Commission and USDA Forest
Service, retrieved 2014

Fishing From the Boat Ramp at Rooster Rock State Park
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Appendix B: Comprehensive Plan Amendments

Once the park comprehensive plan is adopted as a state

rule, any development in the park must be consistent with the
comprehensive plan. Minor variations from the adopted master
plan may be allowed if such variations are determined by

the OPRD Director and the affected local government to be
consistent with the master plan in accordance with OAR 736-
018-0040. Any use that is not consistent with the comprehensive
plan requires a master plan amendment. Comprehensive plan
amendments must follow the same process used to adopt the
comprehensive plan, which includes re-adoption as a state rule
and a determination of compatibility with local government
comprehensive plans.

Park comprehensive plans are amended when changes in

circumstances are significant enough to warrant plan changes.

The OPRD Director considers the recommendations of OPRD

staff and outside interests in prioritizing the park comprehensive

plans to be adopted or amended each biennium. The director’s

decisions are based on considerations of various factors, such as:
e Recreation demands that affect the park, and opportunities

in the park to help meet the demands;

e The need for significant changes in park uses or facilities to
improve park functions;

e Significant changes in the conditions of, or threats to,
natural, cultural or scenic resources within or surrounding
that park where a comprehensive plan amendment is
needed to address the changed conditions or threats;

e Conflicts or potential conflicts between park uses and
neighboring land uses where a comprehensive plan
amendment is needed to address the conflicts;

e Opportunities to establish partnerships to implement
previously unplanned projects that fit the park setting; or

e Alternatives to amending the master plan that would
adequately address needed changes, such as interagency
management agreements, partnerships, and so forth.
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