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SP00150  (2015 Specifications: 01-2902-26-15) (This Section may require SP00810.) 
 

SECTION 00150 - CONTROL OF WORK 

 
(Follow all instructions.  If there are no instructions above a subsection, paragraph, 
or sentence, then use the subsection, paragraph, or sentence on all projects.  All 
other modifications to this Section will require Department of Justice approval. (See 
the Specification and Writing Style Manual, Chapter 3.)  Remove all instructions 
before preparing the final document.) 
 
Comply with Section 00150 of the Standard Specifications modified as follows: 
 
00150.05  Cooperative Arrangements - Replace this subsection with the following 
subsection: 
 
00150.05  Partnering Agreement - The Contractor may enter into a voluntary partnering 
agreement with the Agency for the Work covered by this Contract.  Some elements of this 
arrangement are described in 00120.95.  The Contractor may exercise the election to enter 
into a partnering agreement by signing and returning the form provided with the Notice of 
Award.  If the Contractor elects to enter into a partnering agreement, this form must be 
returned no later than the time that the Contractor returns the signed Contract to the 
Agency.  This form does not need to be returned if the Contractor does not wish to enter 
into a partnering agreement.  Entering into a partnering agreement does not constitute nor 
create a legal partnership, joint venture, other legal Entity, or legal relationship between the 
Contractor and the Agency. 
 
No partnering agreement shall replace, modify, or suspend the terms of the Contract. 
 
If the partnering agreement alternative is selected: 
 

• Within 5 Calendar Days of receipt of the signed form by the Agency, the Contractor 
and the Engineer will identify the key personnel who will participate in the orientation 
workshop.  Key personnel should include key Subcontractors and other stakeholders.  
The Agency will arrange the workshop time and location. 

• It is intended that the partnering agreement will result in informal agreements that 
establish an environment of cooperation between the Contractor and the Agency. 

• A working arrangement for the Contractor and the Agency will be developed and, if 
agreed at the workshop, committed to writing. 

• Either the Contractor or the Agency may withdraw from the partnering agreement 
upon written notice to the other.  However, no claim or dispute settled or change 
approved during the existence of the partnering agreement shall be revived. 

• The sole remedy for nonperformance of the partnering agreement shall be the ability 
to withdraw from the partnering agreement as stated in the paragraph immediately 
above. 

 
(Use the following subsections .15(b) and .15(c) when "Section 
00305 - Construction Surveying Work is included.  Check with Designer.  Modify 
as instructed below.) 
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[ Begin subsections .15(b) and .15(c) ] 

 
00150.15(b)  Agency Responsibilities - Replace this subsection, except for the 
subsection number and title, with the following: 
 

(Use the following paragraph when slope staking, clearing limit staking, or 
right-of-way and easement staking will not be required on the project or when the 
Contractor will be required to perform slope staking, clearing limit staking, and 
right-of-way and easement staking.) 

 
The Engineer will perform the Agency responsibilities described in the Construction 
Surveying Manual for Contractors, Chapter 1.5 (see Section 00305). 
 

(Use the following two paragraphs when the Agency will perform slope staking, 
clearing limit staking, and right-of-way and easement staking. 

 
The Engineer will perform the Agency responsibilities described in the Construction 
Surveying Manual for Contractors, Chapter 1.5 (see Section 00305) and the following: 
 
Perform earthwork slope staking including intersections and matchlines and set stakes 
defining limits for clearing which approximate right-of-way and easements. 
 
00150.15(c)  Contractor Responsibilities - Replace this subsection, except for the 
subsection number and title, with the following: 
 

(Use the following two paragraphs when the Contractor will perform slope 
staking, clearing limit staking, and right-of-way and easement staking. 

 
The Contractor shall perform the Contactor responsibilities described in the Construction 
Surveying Manual for Contractors, Chapter 1.6 (see Section 00305) and the following: 
 
Perform earthwork slope staking including intersections and matchlines and set stakes 
defining limits for clearing which approximate right-of-way and easements. 
 

(Use the following paragraph when slope staking, clearing limit staking, or 
right-of-way and easement staking will not be required on the project or when the 
Agency will perform slope staking, clearing limit staking, and right-of-way and 
easement staking.) 

 
The Contractor shall perform the Contractor responsibilities described in the Construction 
Surveying Manual for Contractors, Chapter 1.6 (see Section 00305). 
 

[ End subsections .15(b) and .15(c) ] 
 

(Use the following subsection .50(c) when requested by the Region Utility 
Specialist for large projects with complex utility issues.  Be sure to also include 
subsection 00180.42.) 

 
[ Begin subsection .50(c) ] 
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00150.50(c)  Contractor Responsibilities - Replace this subsection, except for the 
subsection number and title, with the following: 
 
The Contractor shall: 
 

• Follow applicable rules adopted by the Oregon Utility Notification Center; 

• Contact Utility owners during Bid preparation and after the Contract is awarded to 
verify all Utilities' involvement on the Project Site; 

• Hold a Utility scheduling meeting and monthly Utility coordination meetings (see 
also 00180.42) 

• Coordinate Project construction with the Utilities' planned adjustments, take all 
precautions necessary to prevent disruption of Utility service, and perform its Work in 
the manner that results in the least inconvenience to the Utility owners; 

• Include all Utility adjustment work, whether to be performed by the Contractor or the 
Utilities, on the Contractor's Project Work schedule submitted under 00180.41; 

• Protect from damage or disturbance any Utility that remains within the area in which 
Work is being performed.  Maintain and re-establish location marks according to 
OAR 952-001-0090(2)(a).  Coordinate re-establishment of the location marks with the 
associated Utility; 

• Not disturb an existing Utility if it requires an unanticipated adjustment, but shall 
protect the Utility from damage or disturbance and promptly notify the Engineer; 

• Determine the exact location before excavating within the reasonable accuracy zone 
according to OAR 952-001-0090(2)(c); 

• Backfill any exposed Utilities as recommended and approved by the Utility 
representative.  Obtain Utility locate warning tape from the Utility and replace 
damaged or removed warning tape.  Utility locate warning tape may not be present at 
all existing Utilities; 

• Stake, place warning tape, and maintain no work limits around critical Utility facilities 
as shown or directed by the Engineer and the Utility; 

• In addition to the notification required in OAR 952-001-0090(5), notify the Engineer 
and the Utility as soon as the Contractor discovers any previously unknown Utility 
conflicts or issues.  Contrary to the OAR, stop excavating until directed by the 
Engineer and allow the Utility a minimum of two weeks to relocate or resolve the 
previously unknown Utility issues; and 

• Report to the Engineer any Utility owner who fails to cooperate or fails to follow the 
planned Utility adjustment. 

 
Subject to the Engineer's approval, the Contractor may adjust the Utilities by asking the 
Utility owners to move, remove, or alter their facilities in ways other than as shown on the 
Plans or in the Special Provisions.  The Contractor shall conduct all negotiations, make all 
arrangements, and assume all costs that arise from such changes. 
 

[ End subsection .50(c) ] 
 

(Use the following subsection .50(e) when the entire project is located within the 
state of Oregon.  If any part of the project is located outside of Oregon, including 
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temporary signs, contact the ODOT Sr. Specifications Engineer for alternate 
language.) 

 
00150.50(e)  Notification - Add the following paragraph to the end of this subsection: 
 
This Project is located within the Oregon Utility Notification Center area which is a Utilities 
notification system for notifying owners of Utilities about Work being performed in the 
vicinity of their facilities.  The Utilities notification system telephone number is 811 (or use 
the old number which is 1-800-332-2344). 
 

(Use the following lead-in paragraph and subsection .50(f) when listing utility 
information.) 

 
Add the following subsection: 
 

00150.50(f)  Utility Information: 
 
(Use the following paragraph when no anticipated utility conflicts exist.) 

 
There are no anticipated conflicts with the Utilities listed below.  The Contractor shall 
contact those Utilities having buried facilities and request that they locate and mark them 
for their protection prior to construction. 
 

 Utility Contact Person's 
  Name and Phone Number 

 
1.  
 
2.  
 
3.  
 
4.  
 
(Use the following paragraph when utility adjustments are the responsibility of 
County or City.) 

 
Arrangements for removing, relocating, or adjusting Utilities on the Project are the 
responsibility of the County (City).  Contact the County (City) for information regarding 
these arrangements. 
 
(Use the following paragraph on projects with organizations that may be 
adjusting utilities. Check with the Region Utility Specialist. If no approved Utility 
Relocation Plan is available, delete the last sentence.) 

 
The following organizations may be adjusting Utilities within the limits of the Project 
during the period of the Contract with relocation Work estimated to be completed by the 
following dates (times):  The Contractor shall contact the Engineer to view the approved 
Utility Relocation Plan: 
 

 Utility Estimated Completion Date (Time) 
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1. (Utility company - "Gas Company")  
 (Contact person's name, address, email, and phone number) 
 
(Use the following paragraphs when high pressure gas lines exist On-Site.  Use 
the language and select from the paragraphs as directed by the Region Utility 
Specialist.  Fill in the blanks as needed.) 

 
(Use this paragraph for overall notice to the utility when the Contractor is about 
to move On-Site.) 

 
The Contractor shall notify, in writing, __(insert the specific name of the Utility Gas Company)__ at 
least ___ Calendar Days (___ week(s)) before beginning Work on the Project. 
 
(Use this paragraph for notice to the utility regarding specific types of work that 
are about to start.  It may be necessary to include both notices.) 

 
The Contractor shall notify, in writing, at least ___ Calendar Days (___ weeks) before 
beginning __(excavation, pile driving, guardrail post installation, signal or illumination pole installation, boring, or 

other road construction activities)__ within 10 feet of the (___ inch diameter) (high pressure) gas 
pipeline.  The Contractor shall allow __(insert the specific name of the Utility Gas Company)__ 
___ Calendar Days ( ___ week(s)) to complete relocation (adjustment) work. 
 
__(Insert the specific name of the Utility Gas Company)__ operates a (___ inch diameter) (high 
pressure)  gas pipeline within the Project limits.  __(Detail location by station and offset, describe if 

parallel or perpendicular to the highway)__ and may require an On-Site safety watcher, at no cost 
to the Contractor. 
 
When operating equipment directly above the high pressure gas pipeline, the Contractor 
shall keep equipment on the paved surfaces only. 
 
In the immediate area of the high pressure gas lines, when moving any equipment, 
excavating, driving piles, pounding guardrail posts, boring, or other road construction 
activities, the Contractor shall increase the Reasonable Accuracy Zone from 24 inches, 
as defined in OAR 952-001-010, to 10 feet.  Exceptions require written approval from the 
__(insert the specific name of the Utility Gas Company)__ and may require an On-Site safety watcher, 
at no cost to the Contractor.  The Contractor shall provide the Engineer a copy of the 
written approval of the exception before beginning work. 
 
In the event of an emergency, the Contractor shall call (Avista Corporation 
1-800-227-9187 OR Cascade Natural Gas Corporation 1-888-522-1130 OR Northwest 
Natural Gas 1-800-882-3377 OR Ruby Pipeline (LNG) 1-877-712-2288 OR Tesoro 
Logistics 1-800-725-1514 OR TransCanada GTN 1-800-447-8066 OR Williams Pipeline 
1-801-584-6948) in addition to calls required by the Utilities notification system. 
 
(Use the following paragraph when you have a Natural Gas facility.) 

 
__(Insert the specific name of the Utility Gas Company)__ has __(description of the facility such as valve box or 

meter)__ that may be within 15 feet of the __(excavation, pile driving, guardrail post installation, signal or 

illumination pole installation, boring, or other road construction activities)__.  There are no anticipated 
conflicts with this facility.  However, due to the close proximity of the __(excavation, pile driving, 
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guardrail post installation, signal or illumination pole installation, boring, or other road construction activities)__, 
__(insert the specific name of the Utility Gas Company)__ will monitor, inspect, and protect. 
 
2. (Repeat as needed. - "Gas Company")  
 (Utility company - "Gas Company") 
 (Contact person's name, address, email, and phone number) 
 
(Reuse the paragraphs above as appropriate if more than one Gas Company 
operates within the project limits.) 

 
3. (Utility company - "Power Company")  
 (Contact person's name, address, email, and phone number) 
 
(Use the following paragraphs when low, medium, or high voltage lines exist On-
Site.  Use the language and select from the paragraphs as directed by the Region 
Utility Specialist.  Fill in the blanks as needed.) 

 
(Use the following paragraph when power lines overhang Work areas.) 

 
Energized power lines overhang portions of the Work with a minimum vertical clearance 
of 18 (___) feet.  The Contractor shall maintain at least 10 feet of safety clearance.  
Exceptions require written approval from the __(insert the specific name of the Utility Power 

Company)__ and may require an On-Site safety watcher, at no cost to the Contractor.  The 
Contractor shall provide the Engineer a copy of the written approval of exception before 
beginning work. 
 
(Use the following paragraph when power lines are beneath Work areas.  For 
example: Bridge deck rehab.) 

 
Energized power lines are located within the Project limits.  The Contractor shall 
maintain at least 10 feet of safety clearance.  Exceptions require written approval from 
Power Company and will require an On-Site safety watcher at no cost to the Contractor.  
The Contractor shall provide Engineer with a copy of the written approval of exception 
before beginning work. 
 
(Use this paragraph for overall notice to the utility when the Contractor is about 
to move On-Site.) 

 
The Contractor shall notify, in writing, __(insert the specific name of the Utility Power Company)__ at 
least ___ Calendar Days (___ week(s)) before beginning Work on the Project. 
 
(Use this paragraph for notice to the utility regarding specific types of work that 
are about to start.  It may be necessary to include both notices.) 
 
__(Insert the specific name of the Utility Power Company)__ operates a power facility within the Project 
limits at __(Detail location by station and offset, describe if parallel or perpendicular to the highway)__.  The 
Contractor shall notify, in writing, at least ___ Calendar Days (___ week(s)) before 
beginning__(excavation, pile driving, guardrail post installation, signal or illumination pole installation, boring, or other 

road construction activities)__.  The Contractor shall allow __(Insert the specific name of the Utility Power 

Company)__ ___ Calendar Days (___ week(s)) to complete relocation (readjustment) work. 
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The Contractor shall coordinate with __(Insert the specific name of the Utility Power Company)__ to 
perform __(excavation, pile driving, guardrail post installation, signal or illumination pole installation, boring, or other 

road construction activities)__ within ___ feet of the aerial power line during __(Insert specific times 

when the Power Company cannot de-energize their system due to high loads)__ when __(Insert the specific name of 

the Utility Power Company)__ cannot de-energize the power facility. 
 
4. (Repeat as needed. - "Power Company")  
 (Utility company - "Power Company") 
 (Contact person's name, address, email, and phone number) 
 
(Reuse the paragraphs above as appropriate if more than one Power Company 
operates within the project limits.) 

 
(Use the following paragraph when ODOT has Illumination or Signal facilities 
within the project limits.) 

 
5. (ODOT)   
 (Electrical Contact person's name, address, email, and phone number) 
 
(Use this paragraph for overall notice to ODOT Maintenance when the Contractor 
is about to move On-Site.) 

 
The Contractor shall notify in writing, the ODOT Electrical Supervisor, __(Insert the specific 

name of the Electrical Supervisor and their email or address)__ at least ___ Calendar Days 
(___ week(s)) before beginning Work on the Project to coordinate all ODOT owned 
electrical facilities relocations. 
 
(Use this paragraph for notice to ODOT Maintenance regarding guardrail post 
installation by hand.  It may be necessary to include both notices.  Be sure to 
also include SP810.) 

 
The Contractor shall notify, in writing, the ODOT Electrical Supervisor, __(Insert the specific 

name of the Electrical Supervisor and their email or address)__ at least ___ Calendar Days 
(___ week(s)) before beginning guardrail post installation.  See 00810.90 for payment of 
the extra costs for hand dug holes. 
 
6. (Utility company - "Fiber Company")  
 (Contact person's name, address, email, and phone number) 
 
(Use the following paragraph when you have a Fiber Optic facility.) 

 
(Use this paragraph for notice to the utility regarding specific types of work that 
are about to start.) 

 
The Contractor shall notify, in writing, __(Insert the specific name of the Utility Fiber Company)__ at 
least ___ Calendar Days (___ week(s)) before beginning __(excavation, pile driving, guardrail post 

installation, signal or illumination pole installation, boring, or other road construction activities)__ within 10 feet of 
__(Insert the specific item or items of the Utility Fiber Company such as conduit with diameter)__.  The Contractor 
shall allow __(Insert the specific name of the Utility Fiber Company)__ ___ Calendar Days 
(___ week(s)) to complete relocation (readjustment) work. 
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(Use this paragraph for notice to the utility regarding guardrail post installation 
by hand.  It may be necessary to include both notices.  Be sure to also include 
SP810.) 

 
The Contractor shall notify, in writing, __(Insert the specific name of the Utility Fiber Company)__ at 
least ___ Calendar Days (___ week(s)) before beginning guardrail post installation.  
See 00810.90 for payment of the extra costs for hand dug holes. 
 
The Contractor shall coordinate Fiber Optic relocation work with __(Insert the specific name of 

the Utility Fiber Company)__ due to potential restricted work dates. 
 
The Contractor shall obtain written approval from __(Insert the specific name of the Utility Fiber 

Company)__ for excavating ((or) blasting) within 10 feet of a buried fiber optic 
communications cable.  __(Insert the specific name of the Utility Fiber Company)__ may (will) require 
an On-Site safety watcher (representative) at no cost to the Contractor for monitoring 
purposes.  The Contractor shall provide the Engineer a copy of the written approval 
before beginning work. 
 
7. (Utility company - "Irrigation Facility")  
 
 (Contact person's name, address, email, and phone number) 
 
(Use the following paragraph when you have an Irrigation facility.) 

 
(Use this paragraph for notice to the utility regarding specific types of work that 
are about to start.) 

 
The Contractor shall notify, in writing, __(Insert the specific name of the Utility Irrigation District)__ prior 
to and any time work is being performed within __(Insert the specific name of the Utility Irrigation 

District)__ easement. 
 
8. (Utility company - "Sewer Company")  
 (Contact person's name, address, email, and phone number) 
 
(Use the following paragraph when you have a Sewer facility.) 

 
(Use this paragraph for notice to the utility regarding specific types of work that 
are about to start.) 

 
The Contractor shall notify, in writing, __(Insert the specific name of the Utility Sewer District)__ at 
least ___ Calendar Days (___ week(s)) before beginning __(excavation, pile driving, guardrail post 

installation, signal or illumination pole installation, boring, or other road construction activities)__ within 10 feet of 
__(Insert the specific item or items of the Utility Sewer District such as sewer line with diameter)__.  The 
Contractor shall allow __(Insert the specific name of the Utility Sewer District)__ ___ Calendar Days 
(___ week(s)) to complete relocation (readjustment) work. 
 
(Use this paragraph for notice to the utility regarding guardrail post installation 
by hand.  It may be necessary to include both notices.  Be sure to also include 
SP810.) 
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The Contractor shall notify, in writing, __(Insert the specific name of the Utility Sewer District)__ at 
least ___ Calendar Days (___ week(s)) before beginning guardrail post installation.  
See 00810.90 for payment of the extra costs for hand dug holes. 
 
In addition to calls required by the Utilities notification system, the Contractor shall notify, 
in writing, __(Insert the specific name of the Utility Sewer District)__ of paved over manholes ((or) 
valve boxes) discovered within the Project limits.  The Contractor shall allow 
___ Calendar Days (___ week(s)) for __(Insert the specific name of the Utility Sewer District)__ to 
complete necessary adjustments.  The Contractor shall maintain access to the 
discovered manholes ((or) valve boxes) until the adjustments are made. 
 
9. (Utility company - "Telecommunication Company")  
 (Contact person's name, address, email, and phone number) 
 
(Use the following paragraph when you have a Telecommunication facility.) 

 
(Use this paragraph for notice to the utility regarding specific types of work that 
are about to start.) 

 
The Contractor shall notify, in writing, __(Insert the specific name of the Telecommunication Company)__ 
at least ___ Calendar Days ( ___ week(s)) before beginning__(excavation, pile driving, guardrail 

post installation, signal or illumination pole installation, boring, or other road construction activities)__ within 10 feet 
of __(Insert the specific item or items of the Telecommunication Company such as communication line with 

diameter)__.  The Contractor shall allow __(Insert the specific name of the Telecommunication Company)__ 
___ Calendar Days (___ week(s)) to complete relocation (readjustment) work. 
 
(Use this paragraph for notice to the utility regarding guardrail post installation 
by hand.  It may be necessary to include both notices.  Be sure to also include 
SP810.) 

 
The Contractor shall notify, in writing, __(Insert the specific name of the Telecommunication Company)__ 
at least ___ Calendar Days (___ week(s)) before beginning guardrail post installation.  
See 00810.90 for payment of the extra costs for hand dug holes. 
 
In addition to calls required by the Utilities notification system, the Contractor shall notify, 
in writing, __(Insert the specific name of the Telecommunication Company)__ of paved over manholes 
((or) valve boxes) discovered within the Project limits.  The Contractor shall allow 
___ Calendar Days (___ week(s)) for __(Insert the specific name of the Telecommunication Company)__ 
to complete necessary adjustments.  The Contractor shall maintain access to the 
discovered manholes ((or) valve boxes) until the adjustments are made. 
 
10.(Utility company - "Water Company")  
 (Contact person's name, address, email, and phone number) 
 
(Use the following paragraph when you have a Water facility.) 

 
(Use this paragraph for notice to the utility regarding specific types of work that 
are about to start.) 

 
The Contractor shall notify, in writing, __(Insert the specific name of the Water Company)__, at least 
___ Calendar Days (___ week(s)) before beginning __(excavation, pile driving, guardrail post 
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installation, signal or illumination pole installation, boring, or other road construction activities)__ within 10 feet of 
__(Insert the specific item or items of the Water Company such as a waterline with diameter)__.  The Contractor 
shall allow __(Insert the specific name of the Water Company)__ ___ Calendar Days (___ week(s)) to 
complete relocation (readjustment) work. 
 
(Use this paragraph for notice to the utility regarding guardrail post installation 
by hand.  It may be necessary to include both notices.  Be sure to also include 
SP810.) 

 
The Contractor shall notify, in writing, __(Insert the specific name of the Water Company)__, at least 
___ Calendar Days (___ week(s)) before beginning guardrail post installation.  
See 00810.90 for payment of the extra costs for hand dug holes. 
 
In addition to calls required by the Utilities notification system, the Contractor shall notify, 
in writing, __(Insert the specific name of the Water Company)__ of paved over manholes ((or) valve 
boxes) discovered within the Project limits.  The Contractor shall allow ___ Calendar 
Days (___ week(s)) for __(Insert the specific name of the Water Company)__ to complete necessary 
adjustments.  The Contractor shall maintain access to the discovered manholes ((or) 
valve boxes) until the adjustments are made. 
 
11.(Utility company - "Joint Use facility")  
 (Contact person's name, address, email, and phone number) 
 
(Use the following paragraph when you have Joint use facilities.) 

 
__(Insert the specific name of the Utility Joint use facility)__ will relocate to the new pole alignment for 
__(Insert the specific name of the Utility Pole Owner)__ by transferring their existing facility within 
___ Calendar Days (___ week(s)) of __(Insert the specific name of the Utility Pole Owner)__ 
completing their relocation work.  __(Insert the specific name of the Utility Pole Owner)__ will remove 
the existing pole(s) within ___ Calendar Days (___ week(s)) when all existing facilities 
have vacated from the involved pole-line. 
 
(Use the following paragraphs when you have a Bonneville Power conflict.) 

 
[ Begin Bonneville Power paragraphs ] 

 
12.(Bonneville Power Administration (BPA))  
 (Contact person's name, address, email, and phone number) 
 
The Contractor shall notify, in writing, BPA at least ____ Calendar Days (___ week(s)) 
before beginning Work on the Project. 
 
Energized transmission power lines may overhang portions of the Work with a minimum 
vertical clearance of (___) feet.  The Contractor shall maintain at least 20 feet vertically 
between construction equipment or vehicles and the transmission power lines. 
 
The Contractor shall maintain at least 50 feet horizontally between construction 
equipment or vehicles and the point where steel lattice tower legs, wood poles, steel 
poles, concrete poles, concrete foundation and guy wires enter the earth. 
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The Contractor shall keep access to all BPA structures open and unobstructed at all 
times. 
 
The Contractor shall not store flammable materials or refuel construction equipment or 
vehicles on BPA Right-of-Way. 
 
In the event of an emergency, the Contractor shall call BPA Monroe Control Center 
(MCC) dispatch office at 1-509-465-1837, in addition to calls required by the Utilities 
notification system. 
 
[ End Bonneville Power paragraphs ] 

 
This Project is located within the Oregon Utility Notification Center area which is a 
Utilities notification system for notifying owners of Utilities about Work being performed 
in the vicinity of their facilities.  The Utilities notification system telephone number 
is 811 (or use the old number which is 1-800-332-2344). 

 
(Use the following subsection .55 when there is an existing specific ODOT or 
Local Agency contract that will be performed within the project site and the 
Contractor is required to cooperate with the other ODOT or Local Agency 
contractor.  List the contract name, the contractor's name, and On-Site contact 
number, and the estimated time the other specific contract work will be taking 
place within the project limits.  Delete the example.) 

 
00150.55  Cooperation with Other Contractors - Add the following to the end of this 
subsection: 
 
The following contract work will be ongoing within the Project site during the following times: 
 
  Estimated Times 
Contract Name (Contractor's Name) (From - To) 
 
For Example - Your project’s bid opening is July 4, 2005 so: 
OR99E Howell Prairie Rd-Waconda Rd. Aug 2005 to Oct 31, 2005 
Dewey Cheatum Inc.  541-679-5555 (On-Site) 
 

(Use the following subsection .60(a) when bridge weight limits are required by 
00220.45.) 

 
00150.60(a)  Load and Speed Restrictions for Construction Vehicles and 
Equipment - Add the following bullet to the end of the bullet list: 
 

• The Contractor shall restrict the combined weights of construction vehicles, 
Equipment, and Materials on Bridges according to 00220.45. 

 
00150.70  Detrimental Operations - Replace the paragraph that begins "The Contractor 
shall avoid…" with the following paragraph: 
 
The Contractor shall avoid operations whose methods, conditions, or timing may injure 
people or damage property or the Work.  Damage may include without limitation, staining 
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surfaces with mud or asphalt or damaging Utilities and foundations. (also 
see 00150.60, 00150.75, and Section 00170) 
 
00150.80  Removal of Unacceptable and Unauthorized Work - Replace the paragraphs 
that begin "The Agency will not pay…" and "If, when ordered by…" with the following two 
paragraphs: 
 
The Agency will not pay the Contractor for unacceptable Work, except as provided 
in 00150.25, or for unauthorized work.  The Engineer may issue a written order for the 
correction or removal of such work at the Contractor's sole expense. 
 
If, when ordered by the Engineer, the Contractor fails to correct or remove unacceptable 
Work or remove unauthorized work, the Engineer may have the correction, removal, or 
removal and replacement, done by others and deduct the entire cost from monies due or to 
become due the Contractor under the Contract. 
 

(Use the following subsection .91 on projects when a mandatory 
post-construction meeting is required.) 

 
00150.91  Post-Construction Review - Replace this subsection, except for the subsection 
number and title, with the following: 
 
The Contractor shall attend a Post-Construction Review meeting to be held by the Agency 
prior to issuance of Third Notification but not earlier than 15 Days following the date of 
Second Notification.  The time and place of this meeting will be announced by the Engineer 
at least 15 Days prior to the meeting date.  The purpose of this meeting is to examine the 
Project for possible process improvements that may benefit future projects.  The 
Contractor’s attendance at the Post-Construction Review meeting is mandatory. 
 
 


